

RESOLUTION NO. 2021-08

A RESOLUTION OF RADNOR TOWNSHIP,
DELAWARE COUNTY, PENNSYLVANIA,
AUTHORIZING THE PAYMENT FOR THE
SEPTA R100 OVER CONESTOGA ROAD TUNNEL LIGHTING PROJECT TO
WAMPOLE-MILLER, INC. FOR
CHANGE ORDER #2 – ADDITIONAL DETOUR SIGNAGE & EQUIPMENT - \$4,357.00;
CHANGE ORDER #3 – SEPTA RIGHT OF ENTRY APPLICATION - \$1,639.00;
CHANGE ORDER #4 – EARLY COMPLETION OVERTIME ADJUSTMENT - \$2,240.00;
CHANGE ORDER #5 – TEMPORARY GENERATOR PENDING PECO REPAIR - \$13,236.66

WHEREAS, Radnor Township awarded the construction contract for the Conestoga Road Tunnel Lighting project to Wampole-Miller, Inc. (Resolution No. 2020-55);

WHEREAS, the project has incurred additional expenses unforeseen at the time of the contract award; and

WHEREAS, the associated changes and costs are described as follows:

CO #	Description	Cost
2	Additional Detour Signage & Equipment	\$ 4,357.00
3	SEPTA Right of Entry Application	1,639.00
4	Early Completion Overtime Adjustment	2,240.00
5	Temporary Generator Installation Pending PECO Repair	13,326.66
TOTAL COST OF CHANGE ORDERS		\$21,562.66

NOW, THEREFORE, be it *RESOLVED* by the Board of Commissioners of Radnor Township does hereby Authorize the Payment for the SEPTA R100 Over Conestoga Road Tunnel Lighting Project to Wampole-Miller, Inc. for Change Order #2 – Additional Detour Signage & Equipment - \$4,357.00; Change Order #3 – SEPTA Right of Entry Application - \$1,639.00; Change Order #4 – Early Completion Overtime Adjustment - \$2,240.00; and Change Order #5 – Temporary Generator Pending PECO Repair - \$13,326.66.

SO RESOLVED this 4th day of January, A.D., 2021.

RADNOR TOWNSHIP

By: _____

Name: Jack Larkin

Title: President

ATTEST:

William M. White
Manager/Secretary