

General Obligation Bond Issue Active Projects Status (1/13/2020)

Name	Current Phase	Current Status
2016 GOB		
Bo Connor & Warren Filipone Parks Improvements	Construction	The project is substantially complete, and the parks were reopened on 12/16/19. Punch list is to be completed in the spring.
Emlen Tunnell Park Comfort Station & Other Improvements	Construction	The Notice to Proceed was issued on 12/18/19. Construction is ongoing.
Fenimore Woods Park Improvements	Design	Design is 2/3rds complete.
Ithan Valley Park Improvements	Planning	The Township is reviewing the revised project scope.
2019 GOB		
Township Building Improvements	Construction	The remaining work -- building security improvements -- is scheduled for the summer 2020.
Public Works Garage Lift Rebuild	Construction	The project is scheduled for the spring 2020.
Radnor Fire Company Preemption Improvement	Construction	BOC authorized the project on 1/6/20.
King of Prussia Rd./Eagle Rd./Pine Tree Rd. Traffic Signal & Crosswalk Improvement	Design	The PennDOT Highway Occupancy Permit application will be submitted in February.
Lancaster Ave./N. Wayne Ave./S. Wayne Ave. Left Turn, Traffic Signal Upgrade & ADA Recommendations	Planning	The feasibility study is underway.
Lancaster Ave. Traffic Adaptive Study	Planning	The Township will meet with PennDOT to discuss its comments related to the Automated Red Light Enforcement (ARLE) program grant application.
Wayne Business Overlay District Parking Area and Tree Replanting	Construction	The project was substantially completed in 11/2019. Change orders will be presented to the BOC at the 1/27/20 meeting, and the project will be closed out.
Rosemont/Garrett Hill Gateway Enhancement & Stormwater Management	Planning	Upon receipt of comments from PECO on the concept, the Township expects to finalize the plan and initiate design.
Conestoga Road Tunnel Lighting	Construction	Authorization to receive bids will be requested at the 1/27/20 BOC meeting.
Morris Rd. Streetscape Sidewalk & Tree Replanting	Design	Engineering design is progressing towards construction bidding in the spring.
King of Prussia Rd./Glenmary Rd. Crosswalk Improvements	Design	The Township's consultant is responding to PennDOT's Americans with Disabilities Act comments related to the High Occupancy Permit.
Lancaster Ave./Barleycone Ln./Garrett Ave. Sidewalk Improvement	Design	The Township requested additional design proposals.
N. Wayne Ave./Poplar Ave./Station Ave./Pennsylvania Ave./West Ave. Crosswalk	Design	The Township is reviewing the bid package.
N. Wayne Ave./Eagle Rd./Woodsworth Ct. Sidewalk	Design	The Township's consultant is submitting revised plans to PennDOT.
Cowan & Odoriso Parks Basketball Court Improvements	Planning	The Township is reviewing options in bidding these projects.
Radnor Trail Extension	Design	The Township's consultant is awaiting a developer/neighbors meeting which will impact project access.
Harford Park Trail	Construction	Bid opening is scheduled for 1/17/20.
Radnor TAP Trail	Design	The Township's solicitor is awaiting ROW comments from RTSD and is reviewing the PennDOT Reimbursement Agreement.