Gannett Fleming

INSPECTOR'S DAILY REPORT

PROJECT	Villanova University - Pike Field Garage	**PROJECT NO.**	056756.256
CLIENT	Radnor Township	**DATE**	10/01/2016

Arrival Time: 9
Departure Time: 2:30
Total Hours: 2.5 hrs

Weather: ☐Clear ☐Overcast ☐Rain ☐Hot ☐Warm ☐Cool ☐Cold
Site Condition: ☐Clear ☐Muddy ☐ Dusty ☐Wet ☐Snow ☐Ice ☐Foggy

Temp Range: 60°F to 87°F

CONTRACTOR Torcon

SUBCONTRACTOR(S) JJD, Molly

LABOR FORCE

Superintendent	
Foreman	1
Operators	1
Laborers	3
Drivers	

EQUIPMENT USED:

Excavator	2
FEL	
Dump Truck	
Backhoe	
Hoe Pac	
Vibratory Roller	
Motorized Tamper	2
Other	

WORK PERFORMED

1) JJD had a 4 man crew onsite excavating for fire hydrant relocation at the intersection of Lancaster and Ithan Avenues. This work was located within the PADOT ROW.
2) Fresh mud tracks were witnessed at the construction entrance at the far eastern side of the site along Lancaster Avenue. The foreman from JJD informed MJP it was from a Lull delivery for Molly. MJP contacted Doug from Torcon who had a laborer onsite. The laborer scraped and broomed the areas where mud had left the site.
3) During the return site visit, no further work appeared to be occurring. Roads appeared to be clear. Gates along the construction fencing appeared to be locked.

SKETCH

COMMENTS

1) Time onsite: 9-10:30, 1:30-2:30

INSPECTOR:
M. Prusko - Gannett Fleming