Gannett Fleming

INSPECTOR'S DAILY REPORT

PROJECT	Villanova University - WLA Parking Lot	**PROJECT NO.**	056756.249
CLIENT	Radnor Twsp.	**DATE**	04/05/2016

Arrival Time	7:00a	Weather:	☒Clear ☐Overcast ☐Rain ☐Hot ☐Warm ☒Cool ☐Cold
Departure Time	3:00p	Site Condition:	☐Clear ☒Muddy ☐ Dusty ☒Wet ☐Snow ☐Ice ☐Foggy
Total Hours	1.0		
		Temp Range:	43°F to 25°F

CONTRACTOR Torcon

SUBCONTRACTOR(S) JJD, DBA, Brightline

LABOR FORCE

Superintendent	1
Foreman	1
Operators	2
Laborers	0
Drivers	0

EQUIPMENT USED:

Excavator	4
FEL	1
Dump Truck	3
Backhoe	2
Hoe Pac	
Vibratory Roller	2
Motorized Tamper	
Other	
Large Roller	1
Bulldozer	2
Lull	

WORK PERFORMED

1.) JJD worked on general site work including setting of castings on installed storm structures to get them out of the way and prepped for installation.
2.) I walked the entire site to check on all installed E&S controls which all appear functional at this time.
3.) Brightline continued to remove the foam paneling used in construction of the proposed retaining wall. This is very slow work but it is important to get the concrete surface clean and clear of all paneling and make the surface rough so that the proposed rock face can adhere to the wall upon installation.
4.) JJD began excavation for the proposed Stormwater Infiltration System (INF-102).

SKETCH

COMMENTS

1.) 7:00-7:30, 2:30-3:00 = 1.0 Hours

INSPECTOR:
Jason Thompson - Gannett Fleming