Gannett Fleming

INSPECTOR'S DAILY REPORT

PROJECT	Villanova University - WLA Parking Lot	**PROJECT NO.**	056756.249
CLIENT	Radnor Twsp.	**DATE**	05/10/2016

Arrival Time	9:30a	Weather:	☐Clear ☒Overcast ☒Rain ☐Hot ☐Warm ☒Cool ☐Cold
Departure Time	11:00a	Site Condition:	☐Clear ☐Muddy ☐ Dusty ☒Wet ☐Snow ☐Ice ☐Foggy
Total Hours	1.5		
		Temp Range:	55°F to 48°F

CONTRACTOR Torcon

SUBCONTRACTOR(S) JJD, DBA, Brightline, Roma

LABOR FORCE

Superintendent	1
Foreman	1
Operators	2
Laborers	0
Drivers	1

EQUIPMENT USED:

Excavator	4
FEL	1
Dump Truck	3
Backhoe	2
Hoe Pac	
Vibratory Roller	2
Motorized Tamper	
Other	
Large Roller	1
Bulldozer	2
Lull	

WORK PERFORMED

1.) JJD worked on parging inside the storm structures in the paved areas between Moriarty Hall and Griffin Hall.
2.) Mayfield Gardens began to install topsoil within the curbed island areas.
3.) The stone face work continues on the Retaining Wall.
4.) JJD continued to work on grading for the proposed curb to be installed behind Farrell Hall.
5.) JJD began to grade the area behind the Retaining Wall and behind Stone Hall for the last proposed parking area.

SKETCH

COMMENTS

1.) Site times: 9:30=11:00 = 1.5 Hours

INSPECTOR:
Jason Thompson - Gannett Fleming