Gannett Fleming

INSPECTOR'S DAILY REPORT

PROJECT	Villanova University - WLA Parking Lot	**PROJECT NO.**	056756.249
CLIENT	Radnor Twsp.	**DATE**	05/31/2016

Arrival Time	9:30a	Weather:	☒Clear ☐Overcast ☐Rain ☒Hot ☐Warm ☐Cool ☐Cold
Departure Time	4:30p	Site Condition:	☐Clear ☐Muddy ☒ Dusty ☐Wet ☐Snow ☐Ice ☐Foggy
Total Hours	2.0		
		Temp Range:	88°F to 63°F

CONTRACTOR Torcon

SUBCONTRACTOR(S) JJD, DBA, Brightline, Roma

LABOR FORCE

Superintendent	1
Foreman	1
Operators	2
Laborers	0
Drivers	1

EQUIPMENT USED:

Excavator	4
FEL	1
Dump Truck	3
Backhoe	2
Hoe Pac	
Vibratory Roller	2
Motorized Tamper	
Other	
Large Roller	1
Bulldozer	2
Lull	

WORK PERFORMED

1.) Mayfield Gardens continues to install plantings within the curbed island areas.
2.) Mayfield Gardens cut the grass within the site including the buffer zone.
3.) Stone face work continues on the retaining wall as well as the stairs/ramp by the work trailer.
4.) MG Tree onsite to begin the demo and removal of the marked trees for the new proposed sidewalk along Lancaster Ave.
5.) Kehoe paved the area behind Farrell Hall and extended the paving on the road that runs along the retaining wall.

SKETCH

COMMENTS

1.) Site Times: 9:30-10:30, 1:00-1:30, 4:00-4:30 = 2.0 Hours

INSPECTOR:
Jason Thompson - Gannett Fleming