
 

R A D N O R  S W M A C  M E E T I N G  S U M M A R Y   
 
ATTENDEES:  SWMAC: Paige Maz, Regina Majercak, Charles Boschen, Paul 

Burgmayer, Joe Schanne, Tim Sass, Heather Gill 

CH2M: Daniel Wible and Courtney Finneran 

 

PREPARED BY:  CH2M  

MEETING DATE:  June 9, 2016 

SUBJECT:  June 2016 meeting 

 
YouTube link:  
https://www.youtube.com/watch?v=a9A2I_hMzkg&list=PLWSgQZEOk8cWuk_of0zq2i9J‐kzoKsYZx&index=14  
 
Review of Previous Meeting Minutes 
 MAY 12, 2016 SWMAC meeting minutes – approved with inclusion of minor comments emailed by 

Joe on 6/8/16 
 

Public Comment 
 No public comment 

 
Update on Banbury/Francis Stormwater Project Status and Discussion of SWMAC’s Project Role 
 Daniel noted that the selection of T&M as the design engineer for this project is on the 6/13/16 

Board of Commissioners (BOC) meeting agenda (Note: the selection of T&M was formally approved 
by the BOC at that meeting) 

 Paige noted that per T&M’s scope of work, they will be providing several design updates to the 
SWMAC at regular SWMAC meetings 

 Joe asked how soon until there is an updated construction cost estimate for this project; Daniel 
thought that would take another 2‐3 months 

 
Township Wide Assessment (TWA) Update 
 Daniel provided an update on the progress of Task 1 – Identification of Flood Risk Locations in 

Radnor Township 
– Daniel quickly reviewed the first 10 slides of his presentation, which were repeats from the 

May 2016 SWMAC meeting 
– Daniel noted that the identification of high risk problem areas was based on both parcel‐

based flooding and right‐of‐way‐based flooding 
– Several new slides showed zoomed‐in views of the right‐of‐way‐based flooding predicted by 

the model 
– Daniel noted that once the storm sewers are added to the model, the results will be more 

refined and may show less (or even more) localized flooding 
– The analysis now covers every problem location that was both previously documented and 

“validated” by the model; the number of problem area drainage areas roughly doubled from 
the previous month 

– For each problem area drainage area, the following metrics were analyzed (for the 25‐year, 
1‐hour storm): flood volume, flooding extent, % of problem area flooded, and % of flood 
volume in right‐of‐way (ROW) 

– Daniel noted that the following areas would be further investigated in the subsequent 
phases of the TWA: A, B, G, I, J, K, T, U 
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– Heather noted that the areas selected for further investigation were not surprising; flooding 
concerns in those areas have been discussed extensively at previous SWMAC meetings 

– General SWMAC consensus that any problem area identified by this analysis but not 
prioritized for further analysis should be adjudicated (i.e. identify potential future solutions 
or at least determine need for additional information about the specific problems); in 
addition, each problem area could also be matched with a flood mitigation “typology” that 
will be developed as part of Task 4 of the TWA 

– Regina stated her discomfort with using the 25‐year storm as the basis for the analysis, 
noting that roadway drainage is typically designed for the 10‐year storm 
 Daniel noted that once the model is further refined, different storms can be 

analyzed in order to determine the specific thresholds for flooding at different 
locations 

 There is not much difference in the model‐predicted flooding extents between the 
10‐year and 25‐year storm events; however, using the 25‐year storm makes the 
flooding extents slightly more apparent and this approach is consistent with the 
previously completed Ithan Creek analysis 

– Regina asked whether the TWA would include all existing stormwater systems in each study 
area; Daniel noted that the analysis would include most if not all of the significant pipes in 
each study area, such that potential upstream flood mitigation projects could be 
hydraulically modeled and downstream flood reduction benefits determined 
 Courtney discussed her historic plan research effort for the N. Wayne study area; 

based on her findings of this “pilot” area, CH2M is recommending that field mapping 
of storm sewers, manholes, inlets, and outfalls be conducted to supplement the 
historic plans 

 The results of the field mapping would be provided in GIS format and would include 
all public storm sewers in the N. Wayne study area (even small diameter sewers) 

 Daniel stated that while there is still uncertainty related to the data gathering needs 
in the other proposed study areas outside of N. Wayne, CH2M will be working 
closely with the survey firm (Dawood) to develop a field mapping scope that fits the 
project budget; Daniel also stated that storm sewer mapping has benefits beyond 
the TWA, including asset management and MS4 reporting 

 Daniel noted that the budget for Task 2 of the TWA is around $44k, while the field 
mapping fee for just the N. Wayne study area is $8k; General SWMAC consensus is 
that only meaningful storm sewers should be mapped/surveyed 

 Paul offered to develop a first draft of a flooding questionnaire for residents 
 With respect to schedule, Daniel noted that the goal is to complete the data collection task for the 

various study areas by early August; results for the N. Wayne portion will likely be presented at the 
September SWMAC meeting (with an interim presentation of the existing conditions model at the 
August SWMAC meeting) 

 Courtney presented several slides on project prioritization, including examples from other 
communities 

– Courtney noted that a prioritization workshop could take place in order to solicit public 
input on both selection criteria and their relative weights; Regina warned against prioritizing 
actual potential projects prematurely (i.e. without gathering public input on them first) 

– Initial prioritization could include project categories or typologies 
– The end goal of the prioritization process is a ranked list of potential projects 
– First step is to develop criteria; criteria must be measurable (e.g. yes/no, high/med/low, 

etc.) 
– Second step is to assign relative weights to criteria 
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– Estimated construction cost ranges could be used for potential projects prior to actual 
construction cost estimates being developed 

– Once potential projects are developed and modeled, they will be entered into the 
prioritization tool and ranked 

– CH2M will provide the SWMAC with a list of potential prioritization criteria prior to the July 
SWMAC meeting 

– Regina noted that there could be different “tiers” of prioritization criteria (e.g. cost and 
public safety could be in a higher “tier” than public amenity) 

 
Review of Stormwater Tracking Table 
 Paige noted that by early fall, updates to the stormwater budget should be completed; however, it is 

also understood that the TWA will likely still be in progress at that time and cost “placeholders” will 
be assigned 

 Daniel noted that Steve was working on a repair project prioritization plan for distribution prior to 
the July SWMAC meeting 

 Courtney presented several slides on the new PADEP MS4 permit requirements 
– CH2M recently helped the Township to complete and submit the annual MS4 report to 

PADEP 
– Every stream in the Township is considered impaired; all municipalities in PA that discharge 

stormwater into impaired stream are required to have a NPDES permit 
– On 6/3/16, the new permit requirements were released; one of the new requirements is for 

the development of a Pollutant Reduction Plan (PRP) and Pollution Control Measures 
(PCMs) to reduce pollutant loading for the causes of impairment  

– The PRP must show that the Township can achieve reductions within five years of permit 
approval; must include implementation schedule; requires public input and participation 

– There is overlap between the TWA and some of the new permit requirements (e.g. mapping 
of stormwater features) 

– CH2M is working on a proposal and schedule for MS4 permit reporting / implementation 
and will provide an update on progress at the July SWMAC meeting 

– Regina suggested focusing efforts on the requirements that are more defined and treading 
lightly for those that are still be worked out; Regina also noted that, since many 
municipalities will be facing similar challenges with respect to the required reporting and 
implementation, tools may emerge to help streamline these efforts and that it might be in 
the Township’s best interest to wait and see what others come up with 

 
Old/New Business 
 31 Highview Drive outfall: CH2M submitted a proposal for surveying, geotechnical, and design 

services (Note: at the 6/27/16 BOC meeting, the BOC rejected the proposal on the grounds that 
CH2M, as the Township’s Stormwater Program Administrator, was not hired for design services) 

 Mill Dam – the Township Solicitor (John Rice) is reviewing the legal question about the responsible 
party for the repairs 

 Radnor Middle School connector pipe – Gannett Fleming continues to coordinate with the 
potentially impacted utilities on S. Wayne Ave  

 Daniel also provided updates on various other stormwater projects in the Township (see attached 
June 2016 Stormwater Tracking Table for detailed information) 
 

Next SWMAC meeting: 7/14/16 (Radnorshire room) 
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Action Items 
 CH2M to provide a summary of the identified problem areas that were not prioritized for further 

analysis; this will include the documented source of the problem and a brief description 
 CH2M to provide SWMAC with list of potential prioritization criteria (completed on 6/15/16) 
 Steve to provide prioritized list of repair projects prior to July SWMAC meeting (completed on 

7/8/16) 
 



Radnor Township ‐ Stormwater Tracking Table

June 9, 2016

Project	Description Status SWMAC	
approval

Type Priority Watershed Consultant Planning	Cost Estimated	Expenditure	FY	2016 YTD	Expenditure	FY	2016 June	2016	Update

Earles Lane Culvert:  Gannett Fleming evaluation completed 2/4/16 including conceptual 

cost Report completed
No

Repair/Maintenance HIGH Darby Creek 207,900$                                                         Steve Norcini to provide a 5‐year prioritization plan by 6/30/16

Eagle Road Culvert: Gannett Fleming evaluation completed 2/4/16 including conceptual 

cost Report completed
No

Repair/Maintenance HIGH Gulph Creek 266,300$                                                         Steve Norcini to provide a 5‐year prioritization plan by 6/30/16

South Devon Avenue Culvert: Gannett Fleming evaluation completed 2/4/16 including 

conceptual cost  Report completed
No

Repair/Maintenance HIGH Darby Creek 200,300$                                                         Steve Norcini to provide a 5‐year prioritization plan by 6/30/16

Maplewood Ave Outfall/Odorisio Park Problem identified No Repair/Maintenance HIGH Darby Creek Steve Norcini to provide a 5‐year prioritization plan by 6/30/16

Malin Road Culvert Report completed No Repair/Maintenance HIGH Darby Creek $400,000 Steve Norcini to provide a 5‐year prioritization plan by 6/30/16

Highview Road Outfall  Problem identified No Repair/Maintenance HIGH Gulph Creek CH2M $45,000

CH2M proposal for surveying, geotechnical analysis, and design is currently under review by the 

Township

Maplewood Ave/Mill Dam Embankment  Report completed No Repair/Maintenance HIGH Darby Creek $265,000.00

Steve Norcini to provide a 5‐year prioritization plan by 6/30/16; on 5/18/16, Steve and Daniel 

requested from the Township Solicitor a legal opinion regarding who is ultimately responsible for 

repairing the abandoned pipe that is the apparent cause of road instability; the Township Solicitor is 

still reviewing this issue

Chamounix Road Culvert: Gannett Fleming evaluation completed 2/4/16 including 

conceptual cost Report completed
No

Repair/Maintenance MED‐HIGH Ithan Creek 333,500$                                                         ‐‐‐

Sawmill Rd storm sewer replacement ‐replace +/‐ 250 LF, inlets.
Problem identified

No Repair/Maintenance MEDIUM
Darby Creek $113,000.00 ‐‐‐

Sawmill Road Culvert: Gannett Fleming evaluation completed 2/4/16 including 

conceptual cost Report completed
No

Repair/Maintenance Medium Darby Creek 55,100$                                                           ‐‐‐

Septa Train Station ‐ Authorizing Gannett Fleming to provide design services for 

stormwater management at the N. Wayne Train Station (north side) Design

No

Capital Improvement Gulph Creek Gannett Fleming 30,000$                                                        

Gannett Fleming has been communicating with Amtrak to complete the Temporary Permit to Enter 

Upon Property submission. GF responded to their initial comments on 5/27/2016  and are awaiting 

their response. In addition, GF continues to work with SEPTA to address their comments regarding our 

Right‐Of‐Entry Application. After GF's initial submission, their reviewer asked for additional 

information. GF is working with the reviewer to compile all the outstanding issues. 

Banbury Way Flood Mitigation Project: authorization for CH2M to Prepare a RFP for 

Professional Design Services, and Subsequent Authorization to Solicit for Proposals RFP

Yes

Capital Improvement Ithan Creek Pending 607,000$                                                       Recommendation that T&M be awarded the design contract expected at the 6/13 BOC meeting

RMS Connector ‐ West Wayne Ave: Authorizing Gannett Fleming, Inc to Provide Design, 

Permitting, and Bidding Documents for Storm Sewer Construction Running per 

recommendation of SWMAC Design

Yes

Capital Improvement Ithan Creek Gannett Fleming $250,000.00 250,000$                                                       $1,280.00

Gannett Fleming is currently drafting a memo to the Township regarding the utility conflicts that have 

been uncovered during their preliminary investigation. To date, GF has determined that there are at 

least 16 utility crossings between West Wayne Avenue to the RMS system along South Wayne Avenue. 

As GF continues to work with the affected utility owners, they are finding that many of them do not 

have sufficient historical records showing the depths and locations of their facilities. Additionally, there 

are potential existing site constraints that may prevent a pipe alignment to meet the existing SW inlet 

into the RMS system at minimum slope. They expect to have a draft completed by 6/14/16 that further 

details the status of the project. 05.27.16 Capital improvements expenditure of $1,280 to Gannett 

Fleming.

Township‐wide SW Eng. Assessment: Authorization for CH2M RFP & Approval for 

Professional Services for an Assessment of the Gulph Creek, Meadowbrook Run, and 

Darby Creek Watersheds On‐going

Yes

Eng & Admin Various CH2M $258,107.00 $258,107.00

CH2M updated Task 1  flood mapping and analysis based on May SWMAC meeting comments; also 

began Task 2 (Data Gap Analysis) using N. Wayne as a "pilot" ‐ this effort revealed that field surveying 

of storm sewers will likely be more efficiently and useful for the modeling effort, as well as future MS4 

reporting requirements; new anticipated end date for the Township Wide Asssessment is Oct or Nov 

2016

Stormwater Administrator: Authorization to Contract for Program Billing, GIS, and 

Professional Eng. Services On‐going
Yes

Eng & Admin Various CH2M $202,400  $80,840 $34,893.42 ‐‐‐

MS4 Progress Report ‐ Preparation of MS4 Progress Report for 3/2014 ‐ 3/2016 due to 

PA DEP 5/13/16 On‐going

No

Eng & Admin Various CH2M 5,037$                                                           $110.00

CH2M  finalized MS4 report and the Township submitted to DEP on 5/13/16; CH2M developing a 

proposal to prepare a plan for addressing forthcoming new MS4 permit requirements.05.27.16 

Expenditure of $110 to Gannett Fleming for "MS4 Information"

Homeowner (SFR) Stormwater Facility Rebate Program On‐going Yes Rebate/Credits/Grants Various 50,525$                                                         ‐‐‐

Mill Road Culvert:  Gannett Fleming, Inc. to Provide Permitting and Design Services for 

replacement Bidding

Yes

Repair/Maintenance Meadowbrook Run  Gannett Fleming $160,000.00 $6,633.25

Bids for construction are due the week of 6/5/16; recommendation for contractor award anticipated 

for the 6/27 BOC meeting; construction could start as early as 7/5/16 and be completed by Labor Day. 

05.27.16 Capital improvement expenditure of $893.25 to Gannett Fleming.

Cleaning, Televising, and Mapping of Storm Sewer In Radnor Township Bidding
Yes

Repair/Maintenance Various Pending $100,000.00

Township expecting sealed bids in June; Township plans to award contract at one of the July BOC 

meetings

North Wayne Basin ‐ Inspect/Repair Existing SW System based on Township‐wide Study 

results. Pending BOC approval Problem identified

Yes

Repair/Maintenance Gulph Creek $185,000.00 ‐‐‐

Stormwater Management Ordinance Update On‐going Eng & Admin n/a Gannett Fleming $1,755.00

Gannett Fleming (Roger Phillips) appeared before the EAC to give a presentation on the SWM 

Ordinance Revisions on 05/26/2016. The next step is to present to the Planning Commission, 

tentatively at their July meeting. Gannett Fleming is will draft a memo to the SWMAC for their final 

comment regarding the revisions once comments are received and assembled from the other Boards. 

Valley Run Restoration ‐ Villanova University Problem identified

No

Capital Improvement Darby Creek

On March 29, 2016, Delaware Riverkeeper Network (DRN) conducted a site visit to the headwaters of 

Valley Run, which is located within an area of planned renovations by Villanova University. Maya van 

Rossum submitted a summary of DRN's observations during that site visit, including potential 

recommendations for tributary restoration during the planned Villanova University construction. 

Estimated Actual YTD

Total Committed Cost 2,038,665$                                                 347,210$                                                          

Stormwater Fee Revenue 1,010,500$                                                 1,060,866$                                                       

Previous Year Balance 2,267,442$                                                 2,267,442$                                                       

Year‐End Balance 1,239,277$                                                 2,981,098$                                                       
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Identifying Preliminary Problem Areas

• Based on documented flooding locations and refined/expanded Flood 
Modeller results

• Additional potential flood prone locations identified based on Flood 
Modeller 25‐year, 1‐hour event (2.38 inches) results

– Included all four major watersheds within Radnor Township, as well as small 
portions of Cobbs Creek and Mill Creek watersheds

– Included refined boundary conditions at the downstream ends of study areas 
(based on flood elevations documented in FEMA Flood Insurance Studies for 
Radnor and Merion Townships)

• Problem areas based on Flood Modeller results were identified by 
examination of parcel flooding and Right‐of‐Way (ROW) flooding 
outside of 100‐year FEMA Flood Zones
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Preliminary Problem Areas Identification:
Parcel Flooding Analysis
• Identified problem areas based on flooding volume, flooding area and engineering 
judgement within each parcel 

• Looked for areas with high density of parcels with high flooding volume and percent of 
parcel area flooded
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Parcel Flooding
Analysis:
25‐year Results
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Parcel Flooding
Analysis:
25‐year 
Parcel Flooding

*Parcel flooding only considers the 
flooding during the 25‐year, 1‐hour 
event outside of the 100‐year FEMA 
Flood Zones
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Parcel Flooding
Analysis:
25‐year 
Parcel Flooding 
& Identified
Problem Areas

North 
Wayne

Rad Twp 
Municipal 
BuildingDowntown 

Wayne

North 
Darby

S Spring Mill Rd 
& Conestoga 

Road

Lancaster 
Ave & 

Villanova 
Ctr

Brookside 
Ave & 

Conestoga 
Rd

*Parcel flooding only considers the 
flooding during the 25‐year, 1‐hour 
event outside of the 100‐year FEMA 
Flood Zones

Kirks 
Run

Sproul Rd 
near Ithan 
Creek

Clyde Rd & 
Cumberland Pl

Clusters of high density 
parcel flooding



7

Preliminary Problem Areas Identification:
ROW Flooding Analysis

• Identified problem areas based on flooding extent, flood depth 
and engineering judgement within ROW

• Examined the flood depth grid results only within ROW to locate 
areas with a high density of ROW flooding 
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ROW Flooding
Analysis:
25‐year Results
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ROW Flooding 
Analysis:
25‐year 
ROW Flooding
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ROW Flooding 
Analysis:
25‐year 
ROW Flooding 
& Identified
Problem Areas

Only considers the flooding during the 
25‐year, 1‐hour event outside of the 
100‐year FEMA Flood Zones. Did not 
consider flood depths on I‐476

North 
Darby

North 
Wayne

Downtown 
Wayne

Rad Twp 
Municipal 
Building Lancaster 

Ave & 
Villanova 

Ctr

Kirks 
Run

Foxes 
Run

Clusters of high density 
ROW flooding

Valley 
Run

Upper 
Meadowbrook



11

ROW Flooding Analysis:
25‐year ROW Flooding & Identified Problem Areas ZOOM‐INS
(North Wayne, North Darby Creek and North Ithan Creek)

North 
Darby

North 
Wayne

Downtown 
Wayne

Rad Twp 
Municipal 
Building

Clusters of high density 
ROW flooding

Only considers the flooding during the 
25‐year, 1‐hour event outside of the 
100‐year FEMA Flood Zones. Did not 
consider flood depths on I‐476
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ROW Flooding 
Analysis:
25‐year ROW Flooding
& Identified Problem 
Areas ZOOM‐INS
(Ithan Creek)

Clusters of high density 
ROW flooding

Only considers the flooding during the 
25‐year, 1‐hour event outside of the 
100‐year FEMA Flood Zones. Did not 
consider flood depths on I‐476

Lancaster 
Ave & 

Villanova 
Ctr

Kirks 
Run
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ROW Flooding Analysis:
25‐year ROW Flooding & 
Identified Problem Areas ZOOM‐INS
(Meadowbrook Run)

Clusters of high density 
ROW flooding

Only considers the flooding during the 
25‐year, 1‐hour event outside of the 
100‐year FEMA Flood Zones. Did not 
consider flood depths on I‐476

Valley 
Run

Upper 
Meadowbrook
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ROW Flooding Analysis:
25‐year ROW Flooding & Identified Problem Areas ZOOM‐INS
(South Darby Creek)

Clusters of high density 
ROW flooding

Only considers the flooding during the 
25‐year, 1‐hour event outside of the 
100‐year FEMA Flood Zones. Did not 
consider flood depths on I‐476

Foxes 
Run
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Preliminary
Problem Area
Drainage Area
Delineation
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Refined
Problem Areas 
Drainage Area
Delineation
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Problem Areas Identification Results:
Flooding Volume and Area Summary Figure

Top 7 
Problem 
Areas by 
Flooding 
Extent

Combine J & K 
(North Darby areas)
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Problem Areas Identification Results:
Flooding Volume and Area Summary Table

Top 7 Problem Areas by Flooding Extent

Note: Flooding within Problem Area Drainage Areas does not include flooding within 100‐year Flood Zone

Combine J & K (North Darby areas)
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Recommended 
Problem Areas
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Flood Modeller FAST Model Results
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Flood Modeller
Results:
25‐year, 1‐hour
Event (2.38”)
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Flood Modeller
Results:
10‐year, 1‐hour
Event (2.05”)
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Flood Modeller
Results:
1‐year, 1‐hour
Event (1.19”)



Thank You
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Township Assessment Project 
Task Overview / Schedule Update
• Task 1 – ID Flood Locations (complete)

• Task 2 – Data Collection

o May:  File review at Township

o June:  Survey for North Wayne Priority Problem Area to generate GIS data

o June/July:  Survey to create GIS Data for remaining 6 priority Problem Areas

• Task 3 – Enhanced Modeling Existing Conditions

o June/July:  North Wayne

o July/Aug:  Remaining 6 priority Problem Areas (after survey data comes in)

• Task 4 – Develop and Model Conceptual Solutions 

o Sept/Oct: Prepare Projects (and costs) and Develop prioritization criteria

**Workshop to share first round of potential projects and get public input on priorities **

• Task 5 – Prioritization of Projects

o Oct/Nov: Prioritized list; Final report; Present at SWMAC.
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Task 5 Project Prioritization

• Using the project solutions list developed under Task 4, the goal of 
Task 5 is to develop a prioritized list of projects that reflects the values 
of the SWMAC and community. 

– Prioritized list becomes the basis for CIP and annual budgeting

• SWMAC and community to develop priority criteria which become the 
metrics by which we score each project.

– Each Criteria has to have a performance measure – High/Medium/Low or Y/N

• Criteria is weighted by relative importance 

– EX: Long‐term O&M needs may be more important (higher weight) then cost 
sharing or partnership potential (lower weight)

• Projects are ranked – can be grouped by problem area or township‐
wide
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Step 1. Develop the Project list and cost estimates
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Step 2. Develop the Evaluation Criteria & Performance 
Measure; 
Step 3. Weight the Criteria 0‐100
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Example Criteria and Performance Measures 
Criteria Rank/Score Application of Criteria

Greened Acres opportunity / 
Potential drainage area 

Low/Med/High 
(0/5/10)    

0 = Low impervious area capture potential 
consisting of immediately adjacent streets/other 

impervious (1‐2 streets). Score applied based on the ability of project 
to manage adjacent streets and other 

impervious areas. Higher score when project 
able to capture street and adjacent 

private/public impervious outside of ROW. 
In some cases reasonable and minor 

infrastructure improvements were assumed 
to increase draingae areas (conveyance).

5 = Moderate impervious area capture potential 
consisting of adjacent areas and additional areas 

draining towards project  (3‐4 streets).

10 = High impervious area capture potential 
consisting of onsite and offsite areas that may 

be captured with or without the use of 
conveyance structures (>4 streets).

Potential for cost sharing and 
partnering opportunities and/or 

potential for GSI Adoption

Low/Med/High  
(0/5/10)    

0 = No potential for cost sharing and/or GSI 
adoption.

Rated based on potential for all or portion of 
the project to be paid for by entity other 
than PWD (i.e. Parks, Streets, Private) 

and/or potential to shift 
maintenance/ownership of GSI to entity 

other than PWD (e.g. Parks & Rec, 
neighborhood organization).

5 = Moderate potential for cost sharing and/or 
GSI adoption (at least one partner).

10 = High potential for cost sharing and/or GSI 
adoption (more than one partner).

Presence of significant structural 
issues and constructability 

Low/Med/High 
(10/5/0)     

0 = Many major structures or constructability 
issues

Score based on amount of existing 
structures or infrastructure on project site 
(e.g. pavements, curbs, walls, infrastructure 
conflicts) with larger score assigned when 
less structure present on site or when 

minimal demolition and regrading required. 

5 = Moderate amount of major structures or 
constructability issues

10 = No major structures or constructability 
issues

Potential for creation of public 
amenity/community assets 
through site improvements, 
complimentary programming, 
increase in usage and positive 

impact on public safety

Yes/No (10/0)

0 = No potential for creation of public 
amenity/community asset

Positive score indicates that project is high 
visibility, provides potential for creation of 
public amenity/community assets through 

site improvements, complimentary 
programming, increase in usage and positive 

impact on public safety
10 = Potential for creation of public 

amenity/community asset.
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Step 4. Score and rank by Total Benefit Score
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Solution Evaluation Criteria

• Eight evaluation criteria were selected with city staff input

• Weights and a scoring method were developed and documented 
for each criterion 

Solution Evaluation Criteria Weight

Urban Drainage/Flooding 95

Environmental Compliance 93

EcoCity Goals/Sustainability 50

Social Benefits 40

Integrated Asset Management 73

City‐wide Maintenance Implications 90

Constructability 60

Public Acceptability 53

9
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Benefit‐Cost Results

10
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Updates to the PADEP Stormwater Permit PAG‐13 

• Municipalities discharging 
stormwater into impaired streams 
are required to have a NPDES 
Permit

• Updated PAG‐13 released on June 
3, 2016 has new requirements in 
addition to the existing 
requirements

• NEW: Development of Pollution 
Reduction Plan (PRP) and Pollution 
Control Measures (PCMs) to 
reduce pollutant loading for the 
causes of impairment
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Sources of Impairment in Radnor’s streams and 
requirements under new Permit
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Development of a PRP to limit pollution in impaired 
streams

• Pathogens, Priority Organic Compounds, and Nutrients and/or 
Sediments

• PRP must show that the Township can achieve reductions within 
five‐years of permit approval

• PRP must include implementation schedule

• Requires public input and participation

• Progress to be reported in annual reports to PADEP 
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Existing Requirements of the Permit include 6 
Minimum Control Measures (MCMs)

MCM #1 Public Education and Outreach on Stormwater Impacts

MCM #2 Public Involvement / Participation

MCM #3 Illicit Discharge Detection and Elimination (IDD&E)

MCM #4 Construction Site Stormwater Runoff Control

MCM #5 Post‐Construction Stormwater Management (PCSM) in 
New and Re‐Development Activities

MCM #6 Pollution Prevention/Good Housekeeping for Municipal 
Operations
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Next Steps

• Update Plans, Data and Monitoring Programs

o Public Education and Outreach Program (PEOP)

o Public Involvement and Participation Program (PIPP)

o Illicit Discharge Detection and Elimination (IDD&E) Plan

 Map of all outfalls; dry weather field screening and sampling

o BMP Inventory (Map and Database)

o Prepare Pollutant Reduction Plan


