
	

	
	
	
	
	
	
	
Master Plans for Clem Macrone Park & Eastern Gateway  February 10, 2014 
Radnor Township		
	
Proposed	Project	Schedule	Milestones:	
	
January	8,	2014:			 	 	 Public	Input	Presentation	with	Community	Group	
	
January	13th	–	17th:			 	 	 Site	Visit	&	Analysis	with	Neighborhood	Group	
	
January	20th	–	February	26th:			 	 Engineering	Site	Survey	*			
	 	 	 	 	 Conceptual	Design	&	Coordination	with	SEPTA	&	PECO			
	
February	26th:				 	 	 Master	Plan	Design	Presentation	to	Community	Group			
	 	 	 	 	 Public	Comment	&	Review	
	
February	26th‐March	10th:	 	 Master	Plan	Revisions	based	on	Public	Input	
	
March	10th:			 Updated	Master	Plan	Design	Presentation	to	Community	

Group,	Review	&	Comment	
	
March	13th:		 Master	Plan	Design	Presentation	to	Parks	&	Rec.	Board		
	 Review	&	Comment	Period		(2nd	Thursday	of	March)	
	
March	14th‐March	24th:	 	 Master	Plan	Revisions	based	on	Parks	&	Rec.	Input	&		

Community	Group	
	
March	24th:			 	 	 	 Board	of	Commissioners	Presentation		

Review	&	Comment	Period	
	
April	7th:			 	 	 	 Board	of	Commissioners	Meeting	for	Final	Master	Plan		

Approval	
	
*PLEASE	NOTE	THAT	COMPLETION	OF	SITE	SURVEY	IS	WEATHER	DEPENDANT.			
	

‐ Following	approval	of	the	Plan	in	April,	construction	documentation	to	implement	
components	of	the	Master	Plan	could	begin	as	early	as	mid‐summer.			

‐ Please	note	that	any	work	related	to	the	stream	or	wetlands	would	require	special	DEP	or	
Environmental	Permitting.		The	DEP	approval	process	can	be	lengthy	and	would	require	
additional	time	than	what	is	noted	above	for	approval.		


