

RESOLUTION NO. 2020-71

A RESOLUTION OF RADNOR TOWNSHIP,
DELAWARE COUNTY, PENNSYLVANIA,
AUTHORIZING THE PAYMENT OF
CHANGE ORDER #1: ADDITIONAL GAS LINE LOCATION WORK,
#2: POWDER COATING OF GUIDERAIL AND CONCRETE COLORING, AND
#3: COST OF ACCELERATED WORK SCHEDULE,
TO LOFTUS CONSTRUCTION IN THE AMOUNT OF \$35,049.25

WHEREAS, Radnor Township awarded the contract for the Roberts Road Culvert Rehabilitation to Loftus Construction;

WHEREAS, the rehabilitation has incurred unforeseen conditions, which require change orders; and

WHEREAS, Change Orders #1, 2 and 3 are as follows;


CO #	Description	Cost
1A	Additional test pit, including vacuum truck, to define the actual limits of the gas main; additional excavation around the main; install supports; install forms to enable future maintenance	\$ 5,203.26
2	Powder coating bridge barrier & guiderail; concrete color additive	16,936.67
3	Acceleration of the construction schedule	12,909.32
TOTAL COST OF CHANGE ORDER #1		\$35,049.25

NOW, THEREFORE, be it **RESOLVED** by the Board of Commissioners of Radnor Township does hereby Authorize the Payment of Change Orders #1: Additional gas line location work, #2: Powder coating of guiderail and concrete coloring, and #3: Cost of accelerated work schedule, to Loftus Construction in the Amount of \$35,049.25.


SO RESOLVED this 13th day of July, A.D., 2020.

RADNOR TOWNSHIP

By:


Name: Jack Larkin
Title: President

ATTEST:


William M. White
Manager/Secretary