RESOLUTION 2024-34

A RESOLUTION OF RADNOR TOWNSHIP, DELAWARE COUNTY, PENNSYLVANIA, AUTHORIZING THE PAYMENT OF CHANGE ORDER NUMBERS 1, 2, 3 AND 4 TO R. E. PIERSON CONSTRUCTION CO. FOR ADDITIONAL FORMLINER, WATER PIPE REPLACEMENT AND IMPROVED RETAINING WALL SEAL AND FOR TREE REMOVAL FOR THE REPLACEMENT OF CHAMOUNIX ROAD CULVERT AND RETAINING WALLS PROJECT IN THE TOTAL AMOUNT OF \$18,232.74 TO BE FUNDED FROM THE STORMWATER FUND

WHEREAS, Radnor Township awarded the construction contract for the Replacement of the Chamounix Road Culvert and Retaining Walls Project to R. E. Pierson Construction Co.;

WHEREAS, during construction conditions were determined, which differed from those presented in the bid documents:

WHEREAS, these conditions included the need for additional formliner. water pipe replacement, improved retaining wall seal and additional tree removal; and

WHEREAS, these conditions required change orders, which were negotiated with the contractor;

NOW, THEREFORE, be it **RESOLVED** by the Board of Commissioners of Radnor Township does hereby Authorize the Payment of Change Order Numbers 1, 2, 3 and 4 to R. E. Pierson Construction Co. for Additional Formliner, Water Pipe Replacement and Improved Retaining Wall Seal and for Tree Removal for the Replacement of Chamounix Road Culvert and Retaining Walls Project in the Total Amount of \$18,232.74 to be Funded from the Stormwater Fund.

SO RESOLVED this 11th day of March, A.D., 2024.

RADNOR TOWNSHIP

Manager/Secretary