

PROJECT Villanova University - Pike Field Garage	PROJECT NO. 056756.256
CLIENT Radnor Twsp.	DATE 04/01/2016
Arrival Time <u>8:30a</u> Weather: <input type="checkbox"/> Clear <input checked="" type="checkbox"/> Overcast <input type="checkbox"/> Rain <input type="checkbox"/> Hot <input checked="" type="checkbox"/> Warm <input type="checkbox"/> Cool <input type="checkbox"/> Cold Departure Time <u>1:30p</u> Site Condition: <input type="checkbox"/> Clear <input checked="" type="checkbox"/> Muddy <input type="checkbox"/> Dusty <input checked="" type="checkbox"/> Wet <input type="checkbox"/> Snow <input type="checkbox"/> Ice <input type="checkbox"/> Foggy Total Hours <u>1.5</u> Temp Range: <u>73°F</u> to <u>52°F</u>	
CONTRACTOR Torcon	SUBCONTRACTOR(S) JJD
LABOR FORCE	WORK PERFORMED
Superintendent <u>1</u> Foreman <u>0</u> Operators <u>1</u> Laborers <u>1</u> Drivers <u>0</u>	1.) CJ Drilling was onsite today with the drill rig and all drill accessories to begin the installation for the proposed saissons to be installed along Ithan Ave. 2.) MG tree was onsite and completed the removal all trees that were clearly marked. 3.) SEPTA also had to remove some trees on their side of the property line that were not marked for removal due to SEPTA classifying them as "Hazardous". I relayed this message to Steve Norcini (Radnor) and he said they are allowed to remove trees on their property without any clarification from us due to them being classified as "Hazardous". I notified Torcon and the contractor that they were allowed to proceed. 4.) JJD continued to haul dirt offsite from the excavation for the proposed Pike Field Garage. 5.) CJ Drilling began to drill for the proposed caissons along Lancaster Ave.
EQUIPMENT USED:	
Excavator <u>1</u> FEL <u>1</u> Dump Truck <u>10</u> Backhoe <u>1</u> Hoe Pac _____ Vibratory Roller _____ Motorized Tamper _____ Other _____ Large Roller _____ Bulldozer _____ Lull _____	
SKETCH	COMMENTS
	1.) Site times: 8:30-9:30, 1:00-1:30 = 1.5 Hours
	INSPECTOR: Jason Thompson - Gannett Fleming