

PROJECT	<u>Villanova University - Lancaster Avenue Housing</u>	PROJECT NO.	<u>056756.277</u>
CLIENT	<u>Radnor Township</u>	DATE	<u>02/02/2017</u>

Arrival Time	<u>6:30a</u>	Weather:	<input type="checkbox"/> Clear	<input checked="" type="checkbox"/> Overcast	<input type="checkbox"/> Rain	<input type="checkbox"/> Hot	<input type="checkbox"/> Warm	<input type="checkbox"/> Cool	<input checked="" type="checkbox"/> Cold
Departure Time	<u>4:00p</u>	Site Condition:	<input checked="" type="checkbox"/> Clear	<input type="checkbox"/> Muddy	<input type="checkbox"/> Dusty	<input type="checkbox"/> Wet	<input type="checkbox"/> Snow	<input type="checkbox"/> Ice	<input type="checkbox"/> Foggy
Total Hours	<u>9.5 hrs</u>	Temp Range:	<u>30°F to 44°F</u>						

CONTRACTOR <u>Torcon, Inc.</u>	SUBCONTRACTOR(S) <u>Mayfield Site Cont.</u>
---------------------------------------	----------------------------------------------------

LABOR FORCE	WORK PERFORMED
Superintendent <u>1</u> Foreman <u>1</u> Operators <u>2</u> Laborers <u>4</u> Drivers <u>7</u>	1) Mayfield Site Construction (Mayfield) continued removing bulk soil and materials for the foundation area of the western most proposed building. A large track-hoe excavator is loading tri-axle dump trucks which are hauling the material offsite. 2) Mayfield continued excavating for storm sewer pipe from RG-203 toward MH-252. The contractor set about 16' of reinforced concrete pipe (RCP) at 0.05% slope. Pipe was set upon about 6 inches of clean 57 stone, and the pipe was also encased in the stone. Excavation spoils were exported from the site. The contractor enclosed the work area in modular fencing at the conclusion of the day. 3) Starfire (subcon tract for Mayfield) has a street sweeper contiuously cleaning the lot and adjacent roadways to manage dirt and dust issues.
EQUIPMENT USED: Excavator <u>2</u> FEL _____ Dump Truck <u>6</u> Backhoe _____ Hoe Pac _____ Vibratory Roller _____ Motorized Tamper _____ Other <u>1</u> _____ _____ _____	

SKETCH	COMMENTS
INSPECTOR: <u>William Wood-Jenkins - Gannett Fleming</u>	