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PLAN SUMMARY 

This plan is an update of the existing Delaware County Act 537 Sewerage Facilities Plan 

Update: Eastern Plan of Study that was approved by PADEP on May 5, 2003.  This is a multi-

municipal plan for the DELCORA Eastern Service Area, which is currently serviced by in part 

by DELCORA’s Western Regional Treatment Plant (WRTP) and by the Philadelphia Water 

Department’s (PWD) Philadelphia Southwest Water Pollution Control Plant (SWWPCP).  The 

Eastern Service Area encompasses 31 municipalities the eastern portions of Delaware and 

Chester Counties.  These municipalities are served by the Central Delaware County Authority, 

Muckinipates Authority, Darby Creek Joint Authority, and Radnor-Haverford-Marple Sewer 

Authority. An additional 11.5 square miles of Delaware County is served by PWD’s Cobbs 

Creek Interceptor, which sends flows directly to SWWPCP.  In total, the planning area contains 

72.4 square miles in Delaware County. 

When this planning effort was initiated, DELCORA was in negotiations with PWD 

regarding a new contract to treat a portion of the wastewater generated in the Eastern Service 

Area.  The purpose of this plan was to examine reasonably feasible sewage disposal alternatives 

that are both environmentally and economically sound.  The alternatives considered during the 

sewage facilities planning process were: 

1. Diverting flow to the DELCORA’s WRTP, 

2. Constructing a new treatment facility, 

3. Continued use of existing facilities and sending flow to PWD’s SWWPCP for 
treatment, 

4. Constructing equalization tanks. 

Included in all four alternatives is continued aggressive elimination of inflow and 

infiltration (I&I) to the collection systems in the Eastern Service Area. 

The evaluation of these alternatives led to the selection of Alternative 3, continuing to 

send wastewater to Philadelphia for treatment, as the most implementable and economically 

advantageous to the residents of the Eastern Service Area.  This alternative includes either the 

adoption and implementation of a Lateral Inspection and Repair/Replacement Time of Sale 

Ordinance or development of a written, municipality-specific I&I reduction plan. 
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A detailed cost evaluation of all the alternatives was performed for this Act 537 Plan 

Update.  The major cost components for Alternative 3 include the following payments to PWD 

over the 15 year life of the agreement: 

1. An average of approximately $11.4 million per year for wastewater treatment, 

2. An average of $4.3 million per year for DELCORA’s portion of PWD’s 
compliance with their Long-Term Control Plan, 

3.  Any exceedance (peak flow) charge due to wet weather I&I. 

DELCORA is committed to this course of action and on April 1, 2013, DELCORA 

executed a new 15-year agreement with PWD for the continued treatment of wastewater at 

SWWPCP.  The implementation schedule and intermediate benchmark dates are noted in the 

table below. 

Implementation Schedule for Alternative 3 
Milestone Date 

PADEP approval. the Act 537 Plan Time Zero 

Continued implementation of public sewer I&I 
elimination and reporting of past and planned 
activities in the annual Chapter 94 report. 

1 month from Time Zero 

Municipal development and adoption of a Lateral 
Inspection and Repair/Replacement Time-of-Sale 
Ordinance 
or 
Develop and initiate implementation of a 
municipality-specific I&I reduction plan. 

12 months from Time Zero 
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CHAPTER 1 
PREVIOUS WASTEWATER PLANNING 

1.1 INTRODUCTION 

Delaware County is located in the southeastern corner of Pennsylvania.  The County is 

bounded on the east by the City of Philadelphia and Montgomery County, on the southeast by 

the Delaware River and the State of New Jersey, on the southwest by the State of Delaware and 

on the northwest by Chester County.  Figure 1-1 shows Delaware County in its regional setting.  

Although the County is the third smallest in the state in terms of land area (184.43 square miles), 

it has the fifth largest population (558,989) according to the 2010 Census.  Of the 49 

municipalities comprising the County, 19 have areas of less than one square mile, and eleven 

others do not exceed two square miles (see Figure 1-2). 

Most of the wastewater treatment in Delaware County is performed by the Delaware 

County Regional Water Quality Control Authority (DELCORA).  DELCORA has two primary 

service areas as shown on Figure 1-2.  A more in-depth discussion of DELCORA’s service areas 

and sewage facilities is found in Chapter 3 of this Plan. 

1.2 HISTORICAL PLANNING 

Considerable wastewater planning has taken place since the approval of the 1971 

Delaware County Sewerage Facilities Plan.  This planning has occurred at all levels of 

government including federal, regional, county, and local municipal levels.  Table 1-1 provides a 

brief history of wastewater planning affecting the Eastern Service Area (Eastern SA) from 1928 

to 2012. 

1.2.1 Federal Wastewater Planning 

At the federal level, EPA has provided incentives for regional and area-wide planning.  

The Construction Grants Program (Federal Water Pollution Control Act, P.L. 95-500, and its 

implementing regulations) provided funds for required area-wide facilities or “201” plans (Step 

1) prior to funding wastewater facilities design (Step 2) and construction (Step 3).  This program 

was subsequently delegated to the Pennsylvania Department of Environmental Resources (DER),  
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Table 1-1 
 

History of Wastewater Planning in Delaware County 
1928 - 2012 

Year Event 

1928 Delaware County Board of Engineers formed to evaluate the County’s sewage facility needs. 
1931 

 
Board of Engineers’ report recommends construction of six sewage systems:  Darby Creek Joint, 
Muckinipates, Central Delaware County, Eddystone, City of Chester, and Marcus Hook. All 
recommendations were implemented by 1960. 

1931-
1967 

Planning by individual municipalities leads to construction of the Radnor-Haverford-Marple (RHM), 
Tinicum, Media, Rose Valley, Brookhaven, and Southwest Delaware County systems. 

1967 Passage of Act 537, the Pennsylvania Sewage Facilities Act. Requires all municipalities to prepare a ten-
year sewage facilities plan to address their needs. Following a Pennsylvania Department of Health 
(PDH) recommendation, all 49 municipalities in Delaware County pass resolutions authorizing the 
Delaware County Planning Commission (DCPC) to prepare a County sewage facilities plan. 

1971 
(Jul) 

Delaware County Sewerage Facilities Plan identifies needs and recommends a regionalized sewer 
system for as much of the County as possible. 

1971 
(Oct) 

Delaware County Regional Water Quality Control Authority (DELCORA) is created by the Delaware 
County Commissioners to implement the recommended plan and is given the authority to finance, 
construct, and operate all interceptor systems, pumping stations, and treatment plants in the County 
except (1) the Upper Darby-Haverford system (which discharges directly to the City of Philadelphia 
network) and (2) the Bethel Township Sewer Authority system (which discharges to New Castle 
County). Municipal agencies retain control of local collection systems except for the Chester City, 
Parkside, and Upland collection systems operated by DELCORA. 

1972 
(Nov) 

Delaware County Regional Sewerage Project report by Albright and Friel, division of Betz 
Environmental Engineers (analysis performed in 1971). 

1972 
 

Federal Water Pollution Control Act Amendments of 1972 (Clean Water Act).  Extensive regulatory and 
grants program for planning, design, and construction of wastewater control facilities. Section 303 of 
this Act established water quality standards and the calculation of total maximum daily loads (TMDLs) 
that a water body can receive and still meet water quality standards. 

1974 
 

In response to the Pennsylvania Clean Streams Law, the Pennsylvania Department of Environmental 
Resources (DER) begins to develop the Comprehensive Water Quality Management Plan for 
Southeastern Pennsylvania (COWAMP). 

1975 Governor designates the Pennsylvania portion of the Philadelphia SMSA as a 208 study area, making the 
region eligible for a federal area-wide waste treatment management planning grant. With receipt of 
federal funds, the COWAMP and 208 programs are merged to become the COWAMP/208 Plan, with a 
goal of comprehensive evaluation of water quality. Existing plans already being implemented for the 
Regional Sewerage Project were accepted as part of the COWAMP program. 

1977 Clean Water Act:  1977 Amendments to the Federal Water Pollution Control Act. Provides additional 
funding authorization, institutional changes, and a shift in technical emphasis to favor new waste 
treatment technology and control of toxic pollutants. 

1978 Draft COWAMP/208 Water Quality Management Plan completed. Suggests alternatives for addressing 
sewerage needs of the upper Ridley Creek and Crum Creek watersheds and the Chester Creek 
watershed, but no single alternative is selected. 

1979 Supplement No. 1 to COWAMP/208 Water Quality Management Plan for Southeastern Pennsylvania. 
Contains post-publication additions and corrections to the COWAMP/208 plan, including several major 
changes in recommendations for Delaware County. 

1985 EPA issued regulations that implemented Section 303(d) of the Clean Water Act. 
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Table 1–1 (cont.) 
 

History of Wastewater Planning in Delaware County 
1928 – 2010 

 

Year Event 

1987 Water Quality Act of 1987: amends Federal Water Pollution Control Act. For Delaware County, some of 
the more significant provisions include creation of (1) a program providing grants to states for 
establishing water pollution control revolving funds, and 2) the National Estuary Program, with 
Delaware Bay given priority consideration. 

1988 PENNVEST. State legislation creating a revolving fund to provide loans and grants for water and 
wastewater facilities. Referendum approved to provide funding. 

1990 EPA Phase I of the NPDES Stormwater Program addressed the negative impact of stormwater runoff on 
water quality. Municipal separate storm sewer systems that serve populations of 100,000 or more, eleven 
categories of industrial activities and construction activities disturbing 5 acres or more were required to 
obtain NPDES permit coverage. 

1992 EPA issues current TMDL regulations that included a 2-year listing cycle for states to list impaired and 
threatened waters, a TMDL must include point and nonpoint sources,  TMDLs are subject to public 
review, etc. 

1999 Phase II of the NPDES Stormwater Program was published by EPA requiring permit coverage for 
certain small municipal separate storm sewer systems and construction activities between 1 and 5 acres. 

2000 EPA published revised regulations for the implementation of TMDLs. In 2001, began to reexamine the 
published rule and after consulting with stakeholders, began to redraft the rule. On March 19, 2003, EPA 
withdrew “Revisions to the Water Quality Planning and Management Regulation and Revisions to the 
National Pollutant Discharge Elimination System Program in Support of Revisions to the Water Quality 
Planning and Management Regulation” or what was referred to as the “July 2000” rule.  

2002 Municipalities adopted the updated Act 537 Plan for the Eastern Region 
2009 PADEP approved Act 537 Sewage Facilities Plan Revision for Rerate of the Western Regional 

Treatment Plant. 
1971- 
2013 

Municipalities within the Eastern SA continue to update individual Act 537 as required. 

Source: Adapted from DCPD, 2002; Weston Solutions, Inc., 2003 
 
now Department of Environmental Protection (PADEP). The program, with its related planning 

requirements, continued through amendments contained in the Clean Water Act (1977) and the 

Water Quality Act of 1987, although at lower funding levels than in previous years.  The 1987 

Act cut construction grant funding back even further, but at the same time added a new Section 

601, “Grants to States for Establishment of Revolving Funds,” which provides for loans to 

finance facility planning (and design and construction) and limited funds for area-wide planning.  

Today this state-level program is known as the Pennsylvania Infrastructure Investment Authority 

(PENNVEST).  Table 1-2 lists recent PENNVEST loans and grants in the Eastern SA. 
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Table 1-2 
 

PENNVEST Loans in the Eastern Service Area 

Municipality/ 
Authority Project Description Project Type Date of 

Approval Amount 

Prospect Park Borough repair sewer trunk line & manholes Wastewater 4/4/1990 $70,370 
Ridley Township manhole repairs to reduce I&I Wastewater 9/26/1990 $138,407 

Brookhaven Borough storm water inlets & piping Stormwater 3/23/1994 $195,460 
Eddystone Borough storm sewers Stormwater 3/23/1994 $1,402,625

Prospect Park Borough new storm water drainage system Stormwater 11/30/1994 $128,374 
Ridley Park Borough stormwater dam project Stormwater 11/30/1994 $650,000 
Ridley Park Borough stormwater improvement project Stormwater 11/30/1994 $650,000 

Ridley Township upgrade & extend stormwater drainage system Stormwater 11/30/1994 $1,242,500
Ridley Township stormwater drainage improvements in 12 areas Stormwater 7/16/1997 $1,250,000

DELCORA upgrade CDCA pump station & new force main Wastewater 11/17/1999 $5,009,000
Lansdowne Borough replace sewer lines Wastewater 7/12/2000 $1,827,781
Lansdowne Borough storm sewer improvements Stormwater 7/12/2000 $1,538,741

Morton Borough replace sewer lines in 4 areas Wastewater 3/20/2002 $407,675 
Aqua PA Crum Water Treatment Drinking Water 11/20/2002 $9,785,463
Aqua PA Crum Filtration Improvements Drinking Water 4/14/2008 $1,493,848

DELCORA Collection System Improvement Project Wastewater 7/21/2009 $10,038,785
Villanova University Down Spout Disconnection Program Stormwater 7/21/2009 $55,912 

Source: PENNVEST website, https://www.pvportal.state.pa.us/projectsearch/projectsearch.aspx (6/1/2012) 
 

In 1974, DER (now PADEP) began work on a Comprehensive Water Quality 

Management Plan for Southeast Pennsylvania (COWAMP) under Pennsylvania’s Clean Streams 

Law.  This work and federally initiated planning under Section 208 of the Water Pollution 

Control Act were merged, and the combined COWAMP/208 Plan was published in draft form in 

1978 and supplemented in 1979.  The plan was intended to serve as a guide to wastewater 

planning in southeastern Pennsylvania.  While the plan was unable to reach consensus on 

recommended actions for specific geographic areas in Delaware County, other than to 

recommend additional “201” facilities planning studies, it did provide policy guidance.  

Although the plan recognized that public sewers would continue to be a viable solution for 

wastewater problems in many areas, its emphasis was also focused on alternative “non-sewer” 

methods of wastewater disposal.  Land application and the maintenance and management of on-

lot sewage disposal systems (OLDS) were stressed as considerations for future planning. 

Section 303 of P. L. 92-500 provided for planning for an even larger area, and the 

Delaware River Basin Comprehensive Study was partially funded by that program.  With the 
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1987 amendments to the Act, the Delaware Estuary was given special attention, and planning 

efforts began to identify the full spectrum of needs related to this major water resource.  

1.2.2 State/County Wastewater Planning 

On January 24, 1966, the Pennsylvania Sewage Facilities Act (Act 537, as amended) was 

enacted to correct existing sewage disposal problems and prevent future problems. Act 537 

requires municipalities to prepare 10-year plans to address their sewage facility needs.  As 

recommended by the Pennsylvania Department of Health (PDH), all 49 municipalities in 

Delaware County passed resolutions authorizing DCPC to prepare a County sewage facilities 

plan on their behalf.  The resulting 1971 Delaware County Sewerage Facilities Plan identified 

needs and recommended a regionalized sewer system for as much of the County as possible. 

1.2.3 Delaware County Regional Sewerage Project 

As a follow-up to the 1971 Delaware County Sewerage Facilities Plan, detailed 

engineering studies were undertaken for the County by Albright and Friel, a division of Betz 

Environmental Engineers, resulting in the 1972 report, Delaware County Regional Sewerage 

Project. The report divides the County into two service areas: the predominantly skewered area 

east of Crum Creek and the western area that includes the Chester and Ridley Creek watersheds 

and the upper Crum Creek watershed above the Geist (Springtown) Reservoir.  While the lower 

portions of the watersheds were largely skewered and included major wastewater producing 

industries, the upper portions were largely answered, with high growth potential. 

The Plan recommended conveying wastewater from Radnor-Haverford-Marple Sewer 

Authority (RHM), Darby Creek Joint Authority (DCJA), Muckinipates, Tinicum, and Central 

Delaware County Authorities (CDCA) to an expanded and upgraded Philadelphia Southwest 

Water Pollution Control Plant (SWWPCP) for treatment.  For the remaining portions of the 

County, it recommended conveying all wastewater to an existing, upgraded and expanded plant 

in Chester City for treatment, as well as gradual phase out of all other treatment facilities, 

including nineteen institutional plants.  Implementation was to occur by 2020, in four stages.  It 

recommended creation of a County-level sewer authority in Phase I to implement the 

recommended plan and to assume responsibility for its continued operation.  The resulting 

County-level authority was the Delaware County Regional Water Quality Control Authority 
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(DELCORA).  Following approval by the Delaware County Commissioners at a public hearing, 

the PA DER (now PADEP) accepted this report as a guide to the design of wastewater facilities 

in the study area. 

Since 1972, municipalities in the eastern portion of the County have prepared, adopted, 

and received PADEP approval for complete updates or major revisions to their Act 537 Plans.  

The single most significant County-wide sewage facility planning effort has been the Delaware 

County Act 537 Sewage Facilities Plan, Eastern Plan of Study, which was approved in 2002 by 

the following municipalities: 

••  Aldan Borough 
••  Clifton Heights 

Borough 
••  Collingdale Borough 
••  Colwyn Borough  
••  Darby Borough  
••  Darby Township 
••  East Lansdowne 

Borough(1) 
••  Edgmont Township 
••  Folcroft Borough 
••  Glenolden Borough 
••  Haverford Township 

••  Lansdowne Borough 
••  Marple Township 
••  Millbourne Borough(1) 
••  Morton Borough 
••  Newtown Township 
••  Nether Providence 

Township 
••  Norwood Borough 
••  Prospect Park Borough 
••  Radnor Township 
••  Ridley Township 
••  Ridley Park Borough 
••  Rutledge Borough 

••  Sharon Hill Borough 
••  Springfield Township 
••  Swarthmore Borough 
••  Upper Providence 

Township 
••  Upper Darby Township 
••  Yeadon Borough 
••  Tredyffrin Township, 

Chester County 
••  Easttown Township, 

Chester County 
 

 
(1)Flow directly to SWWPCP 

The 2002 Eastern Plan of Study included I&I studies of the collection systems in each 

municipality.  Since large portions of the Eastern SA are sewered, the plan recommendations 

focused on actions to manage or reduce I&I.  Specifically, it was recommended that the 

municipalities and eastern authorities implement the corrective action plan (CAP) in the 

individual I&I studies, install flow meters to measure the effectiveness of the CAP, and to 

identify/monitor existing on-lot disposal systems.  DELCORA, while having no operational or 

maintenance control over the individual municipal collection systems, agreed to provide 

technical assistance for CAP implementation, institute a cooperative purchase program, provide 

a forum for an area-wide metering program, and evaluate a funding assistance program. 

In 2002, DELCORA implemented a cooperative purchase program for the procurement 

of manhole lid inserts to prevent inflow.  In 2006, an area-wide flow metering program was 
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initiated after over a year of discussions with the municipalities and an evaluation of sewer flow 

metering technology.  This program is ongoing today with 109 meters deployed in the Eastern 

SA and 10 meters deployed in the Western SA. 

1.2.4 Municipal Wastewater Planning 

Since the preparation of the 1971 Delaware County Sewerage Facilities Plan, numerous 

municipal sewerage feasibility studies and facilities plans have been prepared. The 

recommendations of these studies and plans and the responses of various local regional, state, 

and even federal agencies to those recommendations have shaped the specific components of the 

County’s sewage facilities network over the past thirty years. 

The following section summarizes local planning efforts in the Eastern SA municipalities 

in the context of County and regional plans and in accordance with state and federal regulatory 

requirements. 

1.2.5 Other Related Planning 

In the last few decades, government and public organizations in the planning area 

prepared numerous reports that directly or collaterally address wastewater issues in the last 

several decades. Some reports were prepared pursuant to state regulations while others were 

dedicated to specific projects. 

Stormwater management planning under Pennsylvania Act 167 has been completed for 

all of Delaware County’s watersheds with the exception of the Brandywine Creek and areas that 

are directly tributary to the Delaware River.  Act 167 Stormwater Management Plan (SWMP) 

approval dates are as follows: 

• Ridley Creek (1998) 
• Chester Creek (2003) 
• Darby-Cobbs Creek (2005) 
• Crum Creek (2012) 

With the exception of Ridley Creek, which was prepared before stormwater quality 

requirements took effect, all of the SWMPs, require municipal adoption of a model ordinance 

that includes criteria for determining pre- and post-development runoff rates, performance 
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standards for managing stormwater runoff, criteria for stormwater management system design, 

water quality control criteria, and groundwater recharge requirements.  The model ordinance also 

prohibits the discharge of stormwater to a sanitary sewer.  Article VIII, Section 803.A of the 

model ordinance states “Roof drain and sump pumps shall not be connected to sanitary sewers.” 

1.3 OTHER ENVIRONMENTAL PLANS 

1.3.1 Water Quality Requirements 

Pennsylvania regulations specifically address water quality standards in 25 Pa. Code § 

93. Chapter 93 sets statewide water uses for all surface waters.  The lower main stem portions of 

Chester Creek and Ridley Creeks are designated as Warm Water Fisheries.  Headwater 

tributaries are designated as Trout Stocking Fisheries.  Ridley Creek above the Aqua (Media) 

Waterworks is designated High Quality, and portions of Crum Creek are designated as 

Exceptional Value. 

Chapter 93 water quality criteria are associated with the statewide water uses listed 

previously and apply to all surface waters unless otherwise indicated.  The criteria specify such 

parameters as pH, temperature, dissolved oxygen (DO), color, bacteria count, nutrients, priority 

pollutants, and others. 

Clean Water Act Section 305(b) requires a report on all impaired waters of the 

Commonwealth.  Section 303(d) further evaluates these findings to determine which waters still 

would not support specified uses even after the appropriate required water pollution technology 

has been applied.  Section 303(d) also establishes the total maximum daily load (TMDL) 

program.  In Pennsylvania, the 305 (b) report is now known as the Integrated Water Quality 

Monitoring and Assessment Report.  The 303 (d) category is now referred to as Category 5 

Water bodies. Category 5 Water bodies are impaired due to pollutants and require a TMDL.  The 

2010 Category 5 list includes portions of Chester Creek.  Causes of impairment include 

municipal point sources and organic enrichment/low DO, nutrients, and suspended solids from 

package sewage treatment plants.  A majority of the streams in the Eastern SA are listed as not 

attaining their designated use with the source cause being typically reported as “Urban 

Runoff/Storm Sewers - Cause Unknown; Urban Runoff/Storm Sewers - Water/Flow Variability; 

Urban Runoff/Storm Sewers - Siltation; Habitat Modification - Other Habitat Alterations”.  
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Figure 1-3 depicts these streams in the service area that are listed in the 2010 Pennsylvania 

Integrated Water Quality Monitoring and Assessment Report. 

1.3.2 State Water Plan 

The Pennsylvania State Water Plan was originally developed in the 1970s and divided the 

state’s major river basins into twenty smaller units (sub basins) for planning purposes.  Most of 

these sub basins were further divided into watershed areas that range in size from 100 to 1000 

square miles.  Delaware County is located in Sub basin 3 (Lower Delaware River). Watershed 

Area G (Darby-Crum Creeks) covers all of the study area. 

The State Water Plan was updated in March, 2009.  It addressed a general understanding 

of water resources and examined problems and viable solutions.  The plan consists of inventories 

of water availability, an assessment of current and future water use demands and trends, 

assessments of resource management alternatives and proposed methods of implementing 

recommended actions.  The plan includes an interactive map on-line, enabling display of 

watershed characteristics including impaired streams, special protection waters, public water 

supply areas, and impervious land cover. 

Watershed G, known as the Darby-Crum Creeks watershed, has an approximate drainage 

area of 231 square miles and also includes Ridley Creek, Chester Creek, and other tributaries 

flowing directly into the Delaware River Estuary from Tinicum to Marcus Hook.  The watershed 

is characterized by a combination of point and nonpoint pollution sources, including urban 

runoff, stormwater management, stream bank erosion, hydromodification, combined sewer 

overflows (CSOs), heavy industry, and commercial development.  Many developments in this 

watershed are encroaching on floodplains, creating a flooding hazard during storm events.  For 

example, severe flooding occurred in the lower portions of the watershed during record rainfall 

from Hurricane Floyd in 1999.  
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CHAPTER 2 
PHYSICAL AND DEMOGRAPHIC ANALYSIS 

2.1 IDENTIFICATION OF STUDY AREA 

The wastewater flows generated in the DELCORA Eastern SA have been treated at the 

City of Philadelphia’s Southwest Water pollution Control Plant (SWWPCP) for over 30 years.  

The previous long-term agreement with the Philadelphia Water Department (PWD) that allowed 

this treatment expired in 2007.  In 2011, DELCORA negotiated an interim 2-year agreement 

with the PWD while it dealt with issues related to Philadelphia’s CSO Long-Term Control Plan 

and the cost of implementing the plan over 25 years.  DELCORA is commencing planning 

efforts to evaluate all options for treating wastewater in the study area.  Preliminary studies for 

wastewater treatment indicate there are currently three viable options for treating wastewater 

from eastern Delaware County:  (1) continued treatment at the SWWPCP, (2) treatment at an 

expanded Western Regional Treatment Plant (WRTP) in Chester, or (3) construct a new Eastern 

Regional Treatment Plant (ERTP) with discharge to the Delaware River. 

DELCORA manages wastewater from 29 municipalities in eastern Delaware County and 

portions of Chester County.  The sources in the Eastern SA currently flow through DELCORA 

collection systems and pump stations to the SWWPCP.  Two additional municipalities 

(Millbourne and East Lansdowne) flow directly to the SWWPCP.  The area flowing directly to 

the SWWPCP has been designated as the Cobbs Creek SA.  Additionally, Tredyffrin and 

Easttown Townships, located in Chester County, contribute some flow to the collection system, 

and are included in this plan.  The areas under evaluation for this plan are Central Delaware 

County Authority (CDCA), Muckinipates Authority (MA), Darby Creek Joint Authority 

(DCJA), Radnor-Haverford-Marple (RHM) Sewer Authority, and the Cobbs Creek SA.  Flows 

from these areas arrive via gravity flow at three DELCORA owned and operated pump stations: 

Central Delaware Pumping Station (CDPS), Muckinipates Pumping Station (MPS), and Darby 

Creek Pumping Station (DCPS).  All flow from the Cobbs Creek SA drains to the Cobbs Creek 

Pumping Station and is conveyed to the SWWPCP for treatment.   The study area for this Plan 

Update is shown in Figure 2-1, and includes the following municipalities: 
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••  Aldan Borough 
••  Clifton Heights 

Borough 
••  Collingdale Borough 
••  Colwyn Borough  
••  Darby Borough  
••  Darby Township 
••  East Lansdowne 

Borough(1) 
••  Edgmont Township 
••  Folcroft Borough 
••  Glenolden Borough 
••  Haverford Township 

••  Lansdowne Borough 
••  Marple Township 
••  Millbourne Borough(1) 
••  Morton Borough 
••  Newtown Township 
••  Nether Providence 

Township 
••  Norwood Borough 
••  Prospect Park Borough 
••  Radnor Township 
••  Ridley Township 
••  Ridley Park Borough 
••  Rutledge Borough 

••  Sharon Hill Borough 
••  Springfield Township 
••  Swarthmore Borough 
••  Upper Providence 

Township 
••  Upper Darby Township 
••  Yeadon Borough 
••  Tredyffrin Township, 

Chester County 
••  Easttown Township, 

Chester County 

 
(1)Flow directly to SWWPCP 

Figure 2-1 also shows the service areas for the five municipal authorities that serve the 

planning area, as well as the location of the WRTP and pump stations within DELCORA’s 

service area.  Tredyffrin and Easttown Townships in Chester County contribute some flow to the 

RHM, and are included in the plan, as well. 

2.2 IDENTIFICATION OF THE PHYSICAL CHARACTERISTICS 

Two major topographical areas run through the County. The eastern section of Delaware 

County is quite level and lies in the Atlantic Coastal Plain. This is an area of low, flat, poorly 

drained land which extends from the Marcus Hook area northeastward on a line almost 

paralleling Route 13 between MacDade Boulevard and Chester Pike into the Yeadon area and 

south to the Delaware River. Much of this land has been improved for industrial and commercial 

use because of its proximity to the Delaware River. 

The western portion of the County is extremely hilly. This area lies north and west of the 

Coastal Plain and covers the remaining area of the County. It is the beginning of the Piedmont 

Province, which extends sixty to eighty miles inland from the Coastal Plain. This area includes 

rolling or undulating uplands, low hills, and well-drained soils. These features give the County 

its rolling surface, which ranges from a height of 480 feet (in Marple Township) to sea level (at 

the Delaware River). 
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Although all of the land in Delaware County is part of the Delaware River watershed, the 

County is also divided into eight major subwatersheds which correspond to the County's major 

streams (see Figure 2-2). The County has many small lakes and farm ponds, as well as the much 

larger Springton Reservoir, which is located between Marple and Upper Providence Townships. 

2.3 SOILS 

As per the meeting with PADEP as the Southeast Regional Office on May 23, 2011, and 

the Plan of Study on November 7, 2011, analysis of soils is not applicable for this plan. 

2.4 GEOLOGIC FEATURES 

As per the meeting with PADEP as the Southeast Regional Office on May 23, 2011, and 

the Plan of Study on November 7, 2011, analysis of geologic features is not applicable for this 

plan. 

2.5 TOPOGRAPHY 

As per the meeting with PADEP as the Southeast Regional Office on May 23, 2011, and 

the Plan of Study on November 7, 2011, analysis of topography is not applicable for this plan. 

2.6 POTABLE WATER SUPPLIES 

As per the meeting with PADEP as the Southeast Regional Office on May 23, 2011, and 

the Plan of Study on November 7, 2011, analysis of potable water supplies is not applicable for 

this plan. 

2.7 WETLANDS 

Wetlands are generally low-lying areas with high water tables that are temporarily or 

intermittently filled with shallow water. The density of the soil particles in wetland soils results 

in low percolation rates, causing sewage to seep to the surface and producing wet, smelly, and 

unsanitary conditions. A high seasonal water table is generally indicative of lateral movement of 

water to adjacent water bodies, and any alteration of the water movement or water quality in 

these areas will have a direct impact on neighboring waters. Areas where the water table is at the 

surface are highly vulnerable to pollution. Therefore, wetlands can be considered areas 

unsuitable for on-site systems. For more information on the location of wetlands, consult the Soil 
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Survey of Chester and Delaware Counties for the presence of hydric soils or refer to the National 

Wetlands Inventory Maps prepared by the U.S. Department of the Interior.  
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CHAPTER 3 
EXISTING SEWAGE FACILITIES IN THE EASTERN SERVICE AREA 

3.1 INTRODUCTION 

Most of Delaware County’s domestic sewage is currently conveyed and/or treated by one or 

more of the public entities charged with these tasks.  Homes and businesses in portions of the 

County not served by these entities still use individual on-site or community treatment systems 

constructed to serve their respective homes or businesses.  The following is a discussion of those 

municipal and non-municipal wastewater treatment and conveyance systems operating in the 

Eastern SA.  Note that many of these entities are responsible for the sewage collection and 

conveyance systems only.  DELCORA and the City of Philadelphia are responsible for wastewater 

treatment as well as portions of the wastewater conveyance system. 

Public organizations currently providing sewage treatment or conveyance service within the 

Eastern SA:  

• Delaware County Regional Water Quality Control Authority (DELCORA) (T,C) 
• Muckinipates Authority (C) 
• Central Delaware County Authority (C) 
• Darby Creek Joint Authority (C) 
• Radnor-Haverford-Marple Sewer Authority (C) 
• City of Philadelphia (T,C) 

T – treatment authority 
C – conveyance authority 

It should be noted that while Tinicum Township is located in eastern Delaware County, 

they own and operate their own wastewater collection system and treatment plant outside of the 

Eastern SA. 

3.2 WASTEWATER TREATMENT AUTHORITIES 

3.2.1 Delaware County Regional Water Quality Control Authority (DELCORA) 

3.2.1.1 Organizational Description 

On November 3, 1971, the Delaware County Board of County Commissioners authorized 

the formation of the Delaware County Regional Water Quality Control Authority (DELCORA) 
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under the provisions of the Municipalities Act of 1945, as amended and supplemented. DELCORA 

was incorporated by the Commonwealth of Pennsylvania on November 17, 1971.  Under the 

Articles of Incorporation, DELCORA “shall be organized for the purpose only to acquire, hold, 

construct, improve, maintain, operate, own and lease, either in the capacity of lessor or lessee, 

projects of the following kind and character, sewers, sewer systems, or parts thereof, sewerage 

treatment works, including works for the treating and disposing of industrial waste, in and for the 

County of Delaware and such other territory, corporations, municipal corporations, authorities, and 

other governmental bodies or regulatory agencies both within and without the County of Delaware 

…..”  On April 16, 2002, the Delaware County Council adopted Ordinance No. 2002-1, which 

extended DELCORA’s term of existence until January 15, 2052. 

DELCORA is governed by a nine-member Board of Directors appointed by the Delaware 

County Council.  DELCORA is managed by a full-time executive director and operated by 

professional engineering, operational, and financial staff and a workforce of approximately 110 

people.  DELCORA is financially self-sufficient; capital funds are raised through bond issues, 

grants, loans, and user charges while operation and maintenance (O&M) expenses and debt service 

are covered by user charges. 

3.2.1.2 Service Areas 

DELCORA’s facilities serve over 100,000 residential, commercial, institutional, and 

industrial customers in Delaware and Chester Counties.  DELCORA is responsible for the safe 

collection, transmission, treatment and disposal of approximately 65 million gallons per day (MGD) 

of wastewater generated in southeastern Pennsylvania (see Figure 3-1).  To support this service 

area, DELCORA owns and operates over 137 miles of gravity sewers and over 14 miles of large-

diameter (>24-inch) force mains.  Historically, DELCORA has characterized its service areas as 

“Eastern” and “Western” as established in the 1974 Albreit and Friel plan.  The Western Service 

Area (Western SA) discharges to the Western Regional Treatment Plant (WRTP) and services 

approximately 84,000 people.  The Crum Creek Watershed portion of the Eastern SA (CDCA) 

discharges a maximum 13.3 MGD of dry weather flow to the WRTP.  The Darby Creek Watershed 

portion of the Eastern SA (MA and DCJA) is conveyed to the Philadelphia Southwest Water 

Pollution Control Plant (SWWPCP).   The Eastern SA services approximately 275,000 residents.  

Figure 3-2 presents a schematic representation of DELCORA’s conveyance system. 
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FIGURE 3-2
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EASTERN SERVICE AREA 

The Eastern SA is composed of four subareas that are served by conveyance authorities.  

These areas are the Radnor Haverford Marple (RHM) Authority, Darby Creek Joint Authority 

(DCJA), Muckinipates Authority (MA), and Central Delaware County Authority (CDCA) and are 

delineated in Figure 2-1 and Figure 3-1.  Each of these authorities has a legal agreement with their 

member municipalities to dispose of their wastewater.  In turn, DELCORA has legal agreements 

with each of the authorities, except RHM, to receive and dispose of the collected wastewater.  RHM 

discharges to the DCJA.   

DELCORA owns and operates three large pump stations that serve DELCORA’s Eastern 

SA; they are the Central Delaware County Pump Station, the Muckinipates Pump Station, and the 

Darby Creek Pump Station.  These pump stations are designed to pump the wastewater from 

DELCORA’s Eastern SA to the Philadelphia Southwest Water Pollution Control Plant for 

treatment.  The Central Delaware County Pump Station is also capable of directing flow to the 

WRTP.  Originally constructed in the 1970s, the Central Delaware Pump Station (serving CDCA) is 

rated for 40 MGD.  The pump station discharges though a 1.9-mile, 36-inch-diameter prestressed 

concrete cylinder pipe (PCCP) force main that runs northeast toward the Muckinipates Pump 

Station.  The next pump station is the 24-MGD Muckinipates Pump Station (serving MA).  Here the 

force main increases to 48 inches in diameter and continues approximately 1.65 miles northeast to 

the Darby Creek Pump Station.  Upon reaching the 60-MGD Darby Creek Pump Station (serving 

DCJA and RHM), the force main increases in diameter to 66 inches and continues approximately 

2.5 miles on to SWWPCP. 

WESTERN SERVICE AREA 

DELCORA’s Western SA is shown in yellow and purple in Figure 3-1.  DELCORA 

owns and operates the collection system in the following communities in the Western SA: 

• Chester City 
• Chester Township 
• Marcus Hook Borough 
• Parkside Borough 
• Rose Valley Borough * 
• Upland Borough 
• Trainer Borough 
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*Note:  Rose Valley Borough collection system discharges to its own treatment 
plant and a portion is discharged to the WRTP. 

DELCORA does not own or operate the collection system in the following communities 

in the Western SA: 

• Brookhaven Borough 
• Lower Chichester Township 
• Nether Providence Township 
• Eddystone Borough 

In 2014, the Western SA is expanding to include part of all of the following 

municipalities in the Chester and Ridley Creek Watersheds.  DELCORA will provide wastewater 

treatment services but they will not own or operate the collection system with the exception of 

the pump station and force main from the Chester-Ridley Creek Service Area to the WRTP. 

• Aston Township 
• Chester Heights Borough 
• Middletown Township 
• Upper Chichester Township 

3.2.1.3 Treatment Facility Description 

The DELCORA WRTP is located at the foot of Booth Street in the City of Chester and 

serves the Western SA.  The plant, which has a rated treatment capacity of 50 MGD (92.3 MGD 

maximum with 30 MGD recycled to aeration basins), discharges to the Delaware River under 

NPDES permit number PA 0027103.  In 2011, DELCORA averaged 37.71 MGD of flow through 

the WRTP.  The maximum flow occurred on August 28, 2011 (71.27 MGD).  As noted in the 

Chapter 94 Report, organic capacity is not applicable since the NPDES permit for the plant 

addresses effluent.  The design organic loading for the plant influent is 108,000 lbs. of BOD5 per 

day.  During 2011, the WRTP averaged 67,099 lbs. of BOD5 per day in the influent with a 95.8% 

removal that discharged 2,818 lbs. per day.  

The plant employs an aerated waste activated sludge process that provides primary and 

secondary treatment levels.  The treatment processes include primary clarification, aeration, 

secondary clarification, post-aeration, and disinfection by chlorination.  Sludge is thickened, 

dewatered, and incinerated.  The ash is stored and transported to the Tullytown Landfill and 

GROWS North Landfill for disposal.  During 2011, DELCORA landfilled 3,585 tons of ash.  
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Wastewater flow to the WRTP is first treated in a pre-aeration basin.  Next, solids are settled and 

removed during primary clarification.  Flow is then directed to the aeration tanks where biological 

action takes place to remove organics.  From the aeration tanks, flow is transferred to final clarifiers 

where more solids are settled and removed.  The final step is the chlorine contact tanks, where 

disinfection to eliminate pathogens and bacteria takes place prior to discharge to the Delaware 

River.  

Approximately 60% of DELCORA’s WRTP flow is categorized as industrial wastewater 

(industrial reserve capacity of 29 MGD).  All industrial waste discharging to the WRTP must have a 

DELCORA issued Industrial Waste Permit in accordance with the EPA approved treatment 

program.  Pretreated industrial wastewater must comply with limits established by DELCORA and 

approved by the EPA. 

SLUDGE/BIOSOLIDS GENERATION 

Activated sludge is removed from the system based on flow and solids concentration. The 

sludge is processed in an air flotation system prior to dewatering. The treated waste is then 

pumped to the filtration building at about 3-5% solids. The sludge can be directed to one or all 

three filter belt presses. Sludge cake from the belt presses is conveyed to one or two multiple 

hearth incinerators. The ash is collected at the bottom of the incinerator and transported by air to 

two storage silos. One incinerator is normally operated 24 hours a day, seven days a week. The 

operation is permitted for 96 dry tons, 48 dry tons per incinerator. Sludge reduction by 

incineration is about 75%. The ash is permitted for disposal in the State of Delaware and all ash 

generated is disposed of there. 

PREVIOUS UPGRADES 

DELCORA is in a continuous process of implementing contract improvements to 

maintain and upgrade the treatment at the WRTP.  Upgrades that have been completed or in 

progress at the WRTP are shown in Table 3-1. 
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Table 3-1  
WRTP Improvement Projects 

 
Start Project Project Cost Completion
2000 Key Card System at WRTP $18,785 2000 
2000 Repairs to Incinerator No. 2 $322,100 2002 
2001 Repairs to Clarifier T-16 $18,816 2002 
2001 Grit Removal System Rehabilitation $873,370 2004 
2001 Trench Duct Installation $540,000 2002 
2002 WRTP SCADA $1,093,000 2003 
2002 Process Control System, Phase 1 $791,877 2004 
2003 Architectural Upgrade B2, B3 & B5 $2,266,464 2004 
2003 Incinerator #1 Repairs $463,600 2003 
2003 Control Room Upgrade $130,900 2003 
2003 Aeration System Upgrade $6,702,309 2005 
2003 Belt Filter Press Odor Control in B3 $474,845 2003 
2003 Return Activated Sludge Line Replacement $1,102,245 2003 
2004 Process Control System Phase 2 and RAS Line Replacement $5,182,921 2006 
2005 Ash Scrubber Line Replacement  $257,400 2006 
2005 Induced Draft Fan Installation  $129,730 2006 
2005 Incinerator Platform Improvement $94,000 2006 
2005 Installation of Induced Draft Fan #2 and Scrubber #2 $155,500 2006 
2005 Redundant Continuous Emissions Monitor and Data Acquisition System $389,800 2007 
2006 Ash Scrubber Pumping System Upgrade $411,422 2007 
2006 Belt Filter Press #1, #2, & #3 $339,900 2007 
2006 EPS-1 Discharge Line Replacement $862,000 2007 
2007 Automation of Solids Handling Equipment $253,109 2008 
2007 Pre-Fabricated Metal Building $94,800 2007 
2007 Installation of Mixing Manifold for ET-1 & ET-3 73,690 2007 
2007 HVAC BFP Control Room $19,817 2007 
2008 Chlorine Scrubbing System Modifications $67,200 2008 
2008 Installation of Primary Sludge Monitoring Level Detectors $95,076 2009 
2008 Installation of a Shaftless Conveyor and Screen for Grease Unloading $157,200 2009 
2008 Sludge and Grease Handling Systems Piping Modifications $218,100 2009 
2008 Sludge Receiving Screen Installation $154,300 2009 
2009 EPS-1 Pump Upgrade $148,197 2009 
2009 Installation of Effluent Flow Totalizers $126,700 2010 
2009 Primary Scum & Grease Transfer Piping $126,375 2010 
2010 Belt Filter Press Controls Optimization $94,456 In progress 
2010 Energy Conservation – Lighting Improvements At WRTP and Pump Sta. $235,000 2011 
2010 EPS-1 Rag Conveyor System $166,850 2011 
2010 SCADA Integration of CSO Sites Phase 2 $47,615 2010 
2011 Building B-4 Structural Rehabilitation $1,242,745 2012 
2011 Incinerator Natural Gas Conversion & PLC Instrumentation Conversion $2,315,000 In progress 
2011 Lining of Final Clarifier Inlet Piping $986,000 In progress 
2011 Replacement of 480v Underground Cable from Substation #1 to EPS-1 $126,890 2011 
2011 Installation of Gravity Belt Thickeners $1,747,000 In progress 
2012 SCADA Integration of CSO Sites Phase 3 $151,579 In progress 
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OTHER ISSUES 

DELCORA has a long-term service contract with the PWD which provides DELCORA 

50 MGD of reserve capacity in the 210 MGD capacity SWWPCP. DELCORA and the City of 

Philadelphia are in negotiations to update the agreement.  The reserve 50 MGD capacity includes 

the flows generated in the Eastern SA including the Muckinipates Authority, Darby Creek Joint 

Authority, Radnor Haverford Marple Sewer Authority, and the Central Delaware County 

Authority conveyance systems.  In 2002, DELCORA completed a force main that connects the 

Central Delaware Pump Station (CDPS) via a 3.4-mile, 24-inch pipe.  This connection allows 

DELCORA to send up to 27 MGD of flow from the CDPS to the WRTP; however, DELCORA’s 

operating policy limits this flow to 13.3 MGD, with flows above this point directed to the 

SWWPCP. 

SCHEDULED UPGRADES 

DELCORA continues to implement its Capital Improvement Plan for the WRTP. It is 

DELCORA’s intention to maximize the utilization of the WRTP. Upgrades currently underway 

or in progress at the WRTP include: 

••  Enhanced automation controls for the belt filter press process. 

••  Outfall extension. 

••  Conversion to natural gas fuel for the multiple hearth incinerators and update of 
the control system.  

••  Replacement of the Dissolved Air Floatation System with gravity belt thickeners. 

••  Return Activated Sludge System pipe lining under the final clarifiers. 

CURRENT PLANT STATUS 

The WRTP is currently operating within both hydraulic and organic load design 

parameters.  In 2011, operations at the WRTP were very consistent.  On August 29, 2011, there 

was a violation of the 1.0 mg/L chlorine limit at 1.05 mg/L.  There was a violation of the weekly 

BOD5 limit in September and there were several days of high flow due to rain.  On October 31, 

2011, there was a missed sample for BOD5.  Analysis was performed for cBOD5, as the 

laboratory transitioned to the new NPDES permit requirements one day too early.  (The NPDES 

permit modification was effective November 1, 2011.) 
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3.2.1.4 Conveyance Facilities Description 

As noted previously, DELCORA has two major service areas.  Conveyance facilities 

serving the Eastern SA include a network of interceptors and pump stations, most of which are 

referenced in the following section covering the conveyance authorities which include Central 

Delaware County Authority, Darby Creek Joint Authority, and the Muckinipates Authority. 

3.2.2 City of Philadelphia Water Department (PWD) 

All flows from the Eastern SA in excess of 13.3 MGD dry weather flow is directed to the 

Philadelphia Southwest Pollution Control Plant.  An average of 29.36 MGD is directed to this 

plant, which averaged 181.8 MGD with an average 96.8 percent removal of CBOD5 in 2011.  

The SWWPCP operates under NPDES permit PA0026671, and discharges to the Delaware 

River.  

3.3 EXISTING COLLECTION SYSTEMS SERVING THE EASTERN SA 

There are four conveyance authorities that serve to transport sewage from the municipalities 

to the treatment authorities. The service areas associated with these conveyance authorities are 

shown on Figure 2-1 and Figure 3-1. 

3.3.1 Conveyance Authorities 

3.3.1.1 Central Delaware County Authority (CDCA) 

CDCA's service area spans the Crum Creek watershed and a portion of the Ridley Creek 

watershed.  It has twelve member municipalities that include Marple, Nether Providence, Ridley, 

Springfield, Newtown, Upper Providence, and Edgmont Townships, and Morton, Prospect Park, 

Ridley Park, Rutledge, and Swarthmore Boroughs.  A nine-member board was originally formed in 

1938 to serve the treatment authority.  However, as part of the implementation of the 1972 

Delaware County Regional Sewerage Project, the Authority was one of three authorities whose 

treatment plant was phased out of operation and whose flows are conveyed to SWWPCP by 

DELCORA's pump stations and force mains.  Edgmont, Newtown, and Upper Providence 

Townships joined the CDCA in 2009, with service agreements to contribute approximately 1.8 

MGD additional flow to the system by 2017. 
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CDCA maintains approximately 22.5 miles of sewer lines, four interceptors, and one pump 

station.  The DELCORA 2011 Chapter 94 Report notes that a second pump station owned and 

operated by DELCORA serves as the terminus of all sewage flowing from CDCA. The major 

interceptors owned by CDCA include the Crum Creek Interceptor, the Little Crum Creek 

Interceptor, the Stony Creek Interceptor, and the Prospect Park Interceptor. Collectively, they 

comprise approximately 118,640 linear feet of pipe of various sizes as follows: 
Diameter Length (ft) 

8-inch 3,700 
10-inch 5,700 
12-inch 6,600 
14-inch 4,600 
15-inch 9,700 
18-inch 3,400 
20-inch 2,200 
21-inch 1,200 
24-inch 13,540 
27-inch 4,330 
30-inch 18,920 
33-inch 12,650 
36-inch 16,800 
42-inch 11,100 
54-inch 4,200 

 
The Crum Creek Pump Station (CCPS) is owned by CDCA.  CCPS has four 100-HP 

variable speed raw sewage pumps each rated at 5,000 GPM.  Emergency stand-by power is 

provided to the Pump Station via a diesel generator.  One pump motor failed in 2009 and was 

replaced with a high-efficiency motor and also a new shaft assembly and pump with the existing 

pump to be available as a spare.  The design capacity of the pump station is 16 MGD.  Average 

monthly flow for 2011 was 6.42 MGD.  The CCPS pumps wastewater via a 24-inch cast force 

main along Chester Pike a distance of 1,700 feet.  From this point the wastewater flows via 

gravity into the Little Crum Creek Interceptor.   

Currently, there are no plans to increase pumping capacity at the Crum Creek Pump 

Station before 2013.  Flows to the station will increase, however, as tie-ins from Newtown and 

Upper Providence Townships reach their Service Agreements allocated combined flow of 

267,000 gallons per day (GPD) and beyond.  With these 2 townships and Edgmont Township 

becoming CDCA members in 2009, up to an additional 1.8 MGD average daily flow (ADF) will 

require pumping around 2017 or later.  A draft study of the pump station and force main 

upgrade/replacement recommends capacity increase to 24 MGD. 
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The Central Delaware Pump Station (CDPS) is owned and operated by DELCORA and 

serves the entire CDCA service area.  Built in 1979 and upgraded in 2002, the CDPS has four 

450-horsepower variable speed pumps designed to match the incoming flow.  Each pump has a 

capacity of 9,266 GPM at 150 feet total dynamic head with a combined capacity of 53.4 MGD 

and a permitted combined capacity of 40 MGD.  The CDPS pumps wastewater via a 36-inch 

ductile iron pipe force main runs from the CDPS to the Chester Force Main for the diversion of 

up to 13.3 MGD of flow daily to the WRTP.  The remaining flow is pumped through a 36-inch 

prestressed concrete cylinder pipe along Darby Creek a distance of approximately 10,000 feet to 

the Muckinipates Pump Station and ultimately ending at the SWWPCP. 

Contract forces are used for inspection, troubleshooting, and routine maintenance.  

CDCA embarked on an accelerated Infiltration & Inflow Video Inspection Program in 2003.  

Review of the program is ongoing with I&I maintenance activities being developed from the 

videos.  CDCA adopted a 12-year Interceptor Maintenance Assessment Program, continued the 

I&I abatement activities in 2011.  The interceptor line and manholes are inspected annually and 

after each major storm event to monitor any irregularities with the system such as manhole 

damage, exposed pipe, or sinkholes over the sewer line. Emergency repair work is performed 

when and as required. 

Based upon the video inspection program, the system is in fair to good condition.  There 

are no known areas of capacity exceedance presently nor expected in the next five years.  In 

2006, the Comprehensive Trunkline Assessment and Capital Improvement Plan prepared in 2005 

for the Crum Creek Interceptor portion of the system was updated for interceptor current 

capacity and future needs to include Edgmont Township, as well as Upper Providence and 

Newtown Townships who became CDCA members in 2009. 

In September 2011, a Sanitary Sewer Overflow (SSO) occurred caused by damages from 

Hurricane Irene.  These damages allowed an excessive amount of I&I into the sanitary sewer 

system and discharged at Manhole #17.  Upon its detection, emergency repairs were made to fix 

the hurricane damages which caused the flows to return to normal. 
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Recent improvements to the CDCA system include the Crum Creek Interceptor Capital 

Improvements and Increased Capacity project completed in 2012 involved the following 

upgrades: 

• 23,200 feet of parallel pipe installed for increased capacity 
• 9,200 feet of pipe relined 
• 7,400 feet of pipe enlarged 

3.3.1.2 Muckinipates Authority (MA) 

The MA service area covers the Muckinipates Creek watershed (approximately 4.2 square 

miles) that includes, in whole or in part, eight municipalities as shown in Figure 2-1.  The eight 

member municipalities are Darby, Ridley, Springfield, and Upper Darby Townships and Clifton 

Heights, Folcroft, Glenolden, and Norwood Boroughs.  Each municipality has representation on 

MA's eight-member board.  The MA is one of the three authorities that were converted from a 

treatment authority to a conveyance authority upon implementation of the 1972 Regional Sewerage 

Project. 

The Authority is responsible for approximately 5.04 miles of the Muckinipates Creek 

Interceptor Sewer was constructed in 1949 and consists of reinforced concrete pipe with 120 brick 

masonry manholes.  The following tabulates the lengths of the interceptor: 
Diameter Length (mi) 
12-inch 0.42 
15-inch 0.75 
18-inch 0.78 
20-inch 0.08 
24-inch 0.51 
30-inch 0.35 
33-inch 0.17 
36-inch 0.72 
42-inch 0.28 
48-inch 0.92 

 
There are no pump stations owned or operated by MA. 

Flows from MA are conveyed to and pumped through a DELCORA-owned pump station to 

the SWWPCP for treatment.  The Muckinipates Pump Station (MPS), built in 1979 and upgraded 

in 2009, the MPS has three 100-horsepower variable speed vertical centrifugal pumps that allow 

operations to match incoming flow.  Each pump has a capacity of 4,200 GPM with a combined 

capacity of approximately 18 MGD and a permitted combined capacity of 15 MGD.  The MPS 
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pumps wastewater into a 48-inch prestressed concrete cylinder pipe force main where it joins 

flows from CDPS and transports it along Darby Creek a distance of approximately 8,800 feet to 

the Darby Creek Pump Station, ultimately ending at the SWWPCP. 

The Authority monitors the Interceptor with scheduled annual inspections and 

maintenance programs.  A contract with A.J. Jurich, Inc was entered into in October, 2010 to 

repair manholes along the Interceptor.  This work was performed in 2011. 

The concrete pipe has been observed to be in good condition.  There have been no pipe 

failures to date.  Repairs have been made to remortar joints for the larger diameter sections of the 

Interceptor.  The condition of the manholes has been observed to be good.  Repairs have been 

made to covers and frames.  There have been no failures of the manholes.   

There have been no reported SSO events and there are no sections of the Interceptor with 

capacity problems. 

3.3.1.3 Darby Creek Joint Authority (DCJA) 

DCJA was established in the mid-1930s as a treatment authority.  It is one of three 

authorities that were converted from treatment to a conveyance authority.  Its service area, as shown 

in Figure 2-1, encompasses most of the Darby Creek watershed and a portion of the Crum Creek 

watershed.  The twelve member municipalities served by DCJA include Darby, Springfield, and 

Upper Darby Townships and Aldan, Clifton Heights, Collingdale, Colwyn, Darby, Folcroft, 

Lansdowne, Sharon Hill, and Yeadon Boroughs.  The Radnor-Haverford-Marple Authority sends 

flow to DCJA. 

The DCJA owns and/or maintains approximately 48,850 linear feet of sewer line, two 

DCJA-owned interceptors, and three non-DCJA-owned interceptors with the following sizes:   
Diameter Length (ft) 

8-inch 900 
10-inch 300 
12-inch 1,350 
15-inch 1,900 
18-inch 1,000 
24-inch 6,200 
30-inch 5,400 
36-inch 8,150 
42-inch 5,300 
48-inch 4,500 
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54-inch 7,350 
60-inch 6,500 

 
The three primary interceptor lines owned by DCJA include the Darby Creek Interceptor, 

the Cobbs Creek Interceptor, and the Hermesprota Creek Interceptor.  The one pump station serving 

DCJA, which is owned and operated by DELCORA, pumps all sewage flows to the SWWPCP for 

treatment. 

The Darby Creek Pump Station (DCPS) is owned and operated by DELCORA and serves 

the entire DCJA service area. Built in 1976 and upgraded in 2007, the DCPS has three 700-

horsepower variable speed vertical centrifugal pumps.  Each pump has a capacity of 25,000 

GPM with a combined capacity of approximately 70 MGD and a permitted combined capacity of 

60 MGD.  The DCPS pumps wastewater into a 66-inch prestressed concrete cylinder pipe, where 

it joins flows from the CDPS and the MPS and transports it a distance of approximately 14,000 

feet to the SWWPCP. 

Contract forces are used for inspection, troubleshooting, and routine maintenance.  

DCJA's Line Cleaning and Inspection Program was recently placed on an accelerated schedule.  

The interceptor line and manholes are inspected annually and after each major storm event to 

monitor any irregularities with the system such as manhole damage, exposed pipe, or sinkholes 

over the sewer line. 

Based upon the video inspection program, the system is in fair to good condition.  There 

are no known areas of capacity limitations presently nor expected in the next five years.  DCJA 

has adopted a seven-year plan to correct deficiencies in the system found by the video inspection 

program and to address abatement of excessive I&I.  Abatement efforts in 2009 and 2010, have 

reduced I&I in its service area by a total of 734,150 GPD.  This amount is based on I&I 

reduction in the approved capacity management plan of Darby Creek Interceptor.  It is estimated 

that another 194,473 GPD of I&I were removed in 2011.  No SSOs were reported in 2011. 

3.3.1.4 Radnor-Haverford-Marple Sewer Authority (RHM) 

RHM receives sanitary sewage flow from the separate collection systems of its five (5) 

member townships (Radnor, Haverford, Marple, Newtown and Tredyffrin) and routes the sewage 

through its own interceptor system.  This interceptor system consists of approximately 4 miles of 
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24-inch and 30-inch RCP parallel interceptors that flow into a single 1.6 mile long 36-inch RCP 

interceptor.  The latter interceptor connects the RHM system with the Upper Darby-Springfield 

Trunk Sewer and the downstream Darby Creek Joint Authority (DCJA) interceptor systems.  The 

RHM interceptor system was designed to have a peak hydraulic capacity estimated at 

approximately 20 MGD.  The original RHM interceptor was constructed in the late 1940s and 

the parallel interceptor and 36-inch RCP line were both constructed in the 1970s. 

RHM inspects its facilities on a routine basis.  RHM employees inspect the RHM 

interceptor right-of-way (ROW) on a monthly basis.  The interceptor manholes are opened and 

visually inspected to assess the interior condition of the manhole and whether there is evidence 

of obstructions or surcharging.  RHM also assists in the maintenance and repairs the sewage 

collection system for its five member townships in the areas of those townships it serves.  

Specific maintenance and repair tasks involving RHM work crews include the following: 

• Vaporooting of sewage collection pipes. 
• Cleaning of sewage collection pipes 
• Television inspection and evaluation of sewage collection pipes. 
• Grouting of defective joints in sewage collection pipes. 
• Manhole repairs/rehabilitation. 

A summary of all RHM maintenance and repair activities is provided on an annual basis 

with its I&I Flow Reduction Progress Report.  These reports document the amount of measured 

I&I removed annually by the efforts of RHM and township work crews.  The reports are then 

submitted on an annual basis to Springfield Township, PADEP, and the Darby Creek Joint 

Authority (DCJA) for review.  RHM's report submitted in 2011 documented total I&I removal of 

122,243 GPD for the prior year (2010).  Besides its on-going I&I Flow Reduction Program, 

RHM has initiated a Wet Weather Inflow Abatement Program.  The objective of the program, 

started in 2005, focused on performing flow monitoring within township collector systems in 

order to identify areas exhibiting the greatest amounts of wet weather inflow.  Portable flow 

meters are installed at strategic manhole locations and flows are monitored over dry and wet 

weather periods.  A dry weather average flow is obtained and then compared with wet weather 

flows from the largest rainfall events to estimate inflow.  Flow Monitoring and Inflow Summary 

Reports, quantifying wet weather inflow amounts and identifying the most problematic inflow 

areas, are then prepared and submitted. 
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During inspections of the RHM interceptor system, leakage points were found at several 

locations. RHM engaged a contractor to make point repairs at these locations in the summer of 

2011.  Due to several periods of heavy rainfall, this repair work had to be done on an intermittent 

basis during the latter part of the year.  It is anticipated that all repair work will be completed by 

the end of the first quarter of 2012. 

There are no conveyance capacity issues in the RHM interceptor system during dry 

weather periods and modest rainfalls.  However, during heavy rain events SSOs sometimes 

occur.  In 2011, SSOs in the RHM interceptor system occurred on April 16th, August 28th, 

September 6th, and September 8th following heavy rainfalls and flooding on those dates.  The 

SSOs in late August and early September resulted from Hurricane Irene and the remnants of 

Tropical Storm Lee.  The SSOs have occurred in Merry Place Park, located in Haverford 

Township.  In order to alleviate the health problem, RHM is in the final engineering phase to 

construct an off-line sanitary sewage equalization tank at that location that will accept diverted 

excess flow during heavy wet weather conditions.  RHM will proceed with the construction as 

soon as PADEP approval is received.   

3.3.2 Municipalities 

The information below was provided by each municipality. 

3.3.2.1 Aldan Borough 

Aldan Borough's sanitary sewer collection system is a gravity system containing a total of 

68,750 +/- feet of pipe, the majority of which is 8-inch and 12-inch vitrified clay pipe (VCP).  

Aldan Borough has a 3,000 feet 20-inch VCP interceptor along Lobbs Run, which discharges to 

the DCJA 48-inch RCP interceptor along Darby Creek.  As a result of two Community 

Development Block Grant projects in 2008 and 2010, the upper 760 feet contains a 12-inch 

HDPE slip lining and the lower 2,240 feet contains a 16-inch HDPE slip lining and CIPP lining.  

The system also includes approximately 250 brick manholes and 4 pre-cast concrete manholes.  

All sewers are sanitary sewers only (no combined sewers).  Aldan Borough contains no pump 

stations.  The total system consists of approximately 254 manholes, and associated gravity sewer 

main, all ranging in age from 70-100 years old. 
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Aldan Borough cleaned lines as necessary in 2011 and is preparing a new sewer cleaning 

contract to ensure complete coverage of the Borough's system over the next 4 years. 

Aldan Borough currently has a procedure for inspecting properties to determine whether 

a sump pump or illegal connection (i.e. floor drains or roof drains), discharges into the sanitary 

sewer system.  By requiring the issuance of a Use & Occupancy (U & O) certificate, Borough 

Officials inspect both rental and owner-occupied units at the time of rental or sale. 

The system is in good working condition and is structurally sound with no known 

capacity problems.  No known surcharges occurred within the system and no SSOs were 

reported within the last 5 years.   

In 2011, Aldan Borough completed lining 3,000 feet of the Lobb’s Run Sanitary Sewer 

Interceptor which was identified as a problem area.  Additionally, television inspections and 

night-time surveys in 2011 have lead Aldan Borough to target the areas tributary to Meters #2 

and #3 for rehabilitation in coming years to address I&I. 

Since 2002, Aldan Borough has implemented an aggressive I&I Abatement Program, 

involving systematic rehabilitation and repairs of manholes and sewer mains.  This program also 

includes periodic cleaning and televising.  The majority of Aldan’s sewer system has been 

cleaned, televised, documented, and prioritized for rehabilitation within the last 5 years.  Aldan 

will continue to implement an aggressive I&I Abatement Program each year.  For 2013, Aldan is 

applying for a CDBG Grant to install cured-in-place liner and rehabilitate manholes for 

approximately 13 sewer sections including approximately 1,800 linear feet of 8-inch VCP sewer 

main and 14 brick manholes, that were identified in the televising program as the highest priority 

for repairs.  

The Aldan Borough Engineer monitors and reviews DELCORA metering data on a 

monthly basis to analyze flow trends, effects of rainfall, assess effectiveness of I&I rehabilitation 

work, and isolate problem areas. 
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3.3.2.2 Clifton Heights Borough 

Clifton Heights Sewer System is a gravity collection sanitary system.  The total system 

consists of 254 manholes and 62,709 feet of sewer main. Most of the manholes (248) and 61,969 

feet of sewer main are tributary to the DCJA Interceptor.  (The remaining 6 brick manholes and 

740 feet of pipe are tributary to the Muckinipates Interceptor.)  The majority of the DCJA system 

consists of approximately 57,807 feet of 8-inch VCP and approximately 1,874 feet of 10-inch 

VCP all ranging in age from 70-100 years old.  The balance of the system includes 2,221 feet of 

8-inch plastic pipe and 67 feet of 8-inch cast iron pipe ranging in age from 1-30 years old.  There 

are no combined sewers and no pump stations within the system. 

The Clifton Heights Borough is utilizing TV inspection reports and flow meter data as a 

means to identify areas in need of repair, giving high priority to structural deficiencies and areas 

susceptible to I&I.  Cured-in-place pipe re-lining has been the rehabilitation method of choice, 

effectively addressing both infiltration and structural concerns.  Clifton Heights continues to 

utilize a database of the sanitary system in order to analyze the recorded conditions and prioritize 

repairs. In addition, the available flow meter data is reviewed regularly to monitor I&I.  The 

Clifton Heights Borough Engineer monitors and reviews DELCORA meter data to analyze flow 

trends and effects of rainfall, assess effectiveness of I&I rehab work and isolate problem areas. 

Using these resources, the Borough has continued an aggressive repair and rehabilitation 

program. During 2011, the Borough contracted for relining approximately 200 feet of 8-inch 

sanitary sewer main. The Borough owns a tow-behind jet-vac machine and the highway 

department continues to clean the sanitary mains on an as-needed basis. 

No known surcharges occur within the system and no SSOs occurred within Clifton 

Heights during the last permit year. 

3.3.2.3 Collingdale Borough 

Collingdale Borough has three (3) main collection and conveyance systems that 

discharge to Darby Creek Joint Sewer Authority's system.  There are no combined sewers. 

The pipe lengths, diameters, materials and age are as follows: 
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Diameter Length (mi) Material Age 
8-inch 0.24 PVC Pipe- SDR 35 1997,2006 

12-inch 0.07 PVC Pipe- SDR 35 2006 
6-inch 0.01 terra cotta Unknown 
8-inch 9.77 terra cotta Unknown 
8-inch 0.16 CIPP 2009-2010 

10-inch 0.24 terra cotta Unknown 
10-inch 0.16 CIPP 2009-2010 
12-inch 0.32 terra cotta Unknown 
12-inch 0.05 CIPP 2010 
15-inch 0.69 terra cotta Unknown 
15-inch 0.16 CIPP 2010 
18-inch 0.28 terra cotta Unknown 

 
Collingdale Borough personnel are responsible for routine monitoring, maintenance, and 

repair of the sewer systems. This includes periodic flushing and cleaning with a Jet-Pac cleaner.  

During the past year the Borough cleaned and videoed approximately 2.19 miles of terra cotta 

pipe including 1.50 miles of 8-inch, 0.16 miles of 10-inch and 0.53 miles of 12-inch piping.  

When a sewer back- up occurs, the Borough contracts with a camera crew to record video of the 

mains and lateral connections.  If a problem is detected, the system is analyzed and a method to 

rehabilitate the system is developed and a contractor is hired to correct the problem. 

The gravity mains are generally in good condition.  There were no SSOs reported in 

2011. 

There are numerous sinkholes that have developed throughout Collingdale Borough at 

the lateral tie-in locations which the Borough has repaired in recent years. In an effort to alleviate 

this condition, Collingdale Borough regularly inspects and cleans these sections of main and the 

manholes.  In 2011, portions of terra cotta main piping and lateral connections where sink holes 

developed were repaired using SDR 35 poly-vinyl chloride (PVC) piping in three locations.  The 

work completed includes replacement of a total of 40 feet of sewer and 4 lateral connections. 

In the fall of 2011, DELCORA's consultant advised of a large spike in sewage flows in 

Meter MH-3 near the intersection of MacDade Blvd. and Springfield Roads.  An investigation 

found that the extended periods of excessive flow are related to storm events.  Collingdale 

Borough is arranging to televise the system first from the manhole and then moving upstream in 

sections.  The results will be analyzed and Collingdale Borough will plan a course of action to 

address deficiencies encountered.  
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3.3.2.4 Colwyn Borough 

Colwyn Borough's collection system is a separate sanitary sewer collection system 

comprised of approximately 18,725 feet of sanitary sewer main, with pipe sizes ranging from 6-

inch through 16-lnch.  The pipe sizes, materials and quantities are as follows: 
Diameter Length (feet) Material 

6-inch 340 VCP 
8-inch 15,980 VCP 
8-inch 320 HDPE 

10-inch 485 VCP 
12-inch 1,450 VCP 
16-inch 150 CIP 

 
The system is in excess of 80 years old with some sections approaching 100 years in age.  

There are no force mains and no pump stations.  There are no known locations where combined 

sewers exist. 

In 2011, 200 feet of 6-inch VCP and 121 feet of 8-inch VCP were replaced with SDR 26 

PE.  Installations of manhole inserts are planned for 2012.  The community is built out and there 

are no areas for new development to occur.  Redevelopment could occur.  The Borough has a 

policy of requiring I&I offset equivalents to proposed increases such that the net increase in flow 

to the system is zero.  During property transfers or rental unit inspections, sumps and roof drains 

are inspected for connection to the sanitary sewer system.  If either connection is discovered, the 

owners are told to disconnect.  Where an existing building may undergo modification, sumps and 

roof drains are inspected and if found, the applicant is required to disconnect as part of the land 

development approval process.   

The general condition of the sewer system is satisfactory.  I&I was reported as a problem 

that affects capacity.  There are known trouble spots where grease build-up tends to be a 

problem.  The Health Inspector has been instructed to inspect each food establishment to ensure 

that satisfactory grease trap maintenance is performed.  During 2011, three blockages and one 

SSO were caused by grease. 
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3.3.2.5 Darby Borough 

Darby Borough's sewer collection system is comprised of approximately 87,950 feet of 

sanitary sewer main, with pipe sizes ranging from 8-inch through 24-inch concrete/terracotta.  

The pipe sizes/quantities are as follows: 
Diameter Length (feet) Material 

8-inch 69,110 terra cotta 
10-inch 3,950 terra cotta 
12-inch 11,250 terra cotta 
15-inch 2,390 terra cotta 
24-inch 1,250 terra cotta 

 
The system is in excess of 80 years old with some sections approaching 100 years in age.  

There are no force mains and no pump stations.  

In 2011, 161 feet of 8-inch sewer was replaced and 12 manholes were rehabilitated.  

Grease traps are inspected annually by the Health Inspector.   

The general condition of the sewer system is satisfactory.  Due to its age, the system has 

I&I issues.  As a result of the televising accomplished the prior year, there are known problem 

areas within the Borough system.  These will be addressed as budget monies permit.  Three 

sewer blockages occurred in 2011 and two of the blockages resulted in an SSO.  Additionally, 

one lateral blockage occurred resulting in an SSO. 

Darby Borough passed an ordinance prohibiting connection of sump pumps and roof 

drains from the sanitary sewer collection system.  During property transfers, or rental unit 

inspections, both of these items are inspected and owners are told to disconnect.  During land 

development process where an existing building may be undergoing modification, these items 

would be inspected and if found, the applicant would be required to disconnect as part of the 

approval process. 

3.3.2.6 Darby Township 

No description of the collection has been provided.  Darby Township has no areas that 

are serviced by on-lot systems or small flow treatment systems.  There are no pumping stations 

in Darby Township.  Darby Township’s sewer system is in fair to good condition, but has inflow 

and infiltration that enters the system during rain events.  The area monitored by flow meter #4 
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records flows that are over double the anticipated flow, and is currently being investigated to 

discover and remediate the source of the flows.   

Darby Township personnel and equipment perform sewer system operation and 

maintenance on an "as-needed" basis.  Darby Township workers responded to a number of 

complaint calls in 2011.  Whenever an SSO is reported (none have been reported recently) an 

inspection is immediately conducted by the Township Engineer and proper clean up and repairs 

are completed to restore the sewer and affected areas to normal conditions.  The Township 

Contractor is programmed for bi-annual cleaning on the entire system.  Implementing the Action 

Plan submitted to PADEP was continued in 2011. 

No capacity problems are evident presently or expected.  Darby Township anticipates 

only minimal additional connections from new businesses or residences.  The detailed study of 

the Stratford Road, Ashland Avenue, Garfield Road Watershed Area has been completed and a 

relief sewer for this area was constructed in 2010.  There are no additional upgrades planned. 

3.3.2.7 East Lansdowne Borough 

East Lansdowne Borough located in the Cobbs Creek Service Area and discharges to the 

City of Philadelphia’s Cobbs Creek Interceptor. 

East Lansdowne reports that its collection system is subject to I&I but that SSOs are 

uncommon.  The most recent overflow was related to roots in a line.  The line section was 

excavated and replaced. 

During property transfers, or rental unit inspections, both of these items are inspected and 

owners are told to disconnect.  During land development process where an existing building may 

be undergoing modification, these items would be inspected and if found, the applicant would be 

required to disconnect as part of the approval process. 

No additional information was submitted. 
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3.3.2.8 Easttown Township, Chester County 

A small portion of Easttown Township, along the western borders of Radnor and 

Tredyffrin Townships, flows into the RHM service areas through these townships.  This area of 

Easttown Township encompasses approximately 70 sewer connections. 

3.3.2.9 Edgmont Township 

There is no municipal collection and conveyance system in Edgmont.  There is currently 

no discharge to the CDCA system from properties in Edgmont Township.  Edgmont anticipates 

completion of the collection system servicing 1,265 EDUs by 2015. 

3.3.2.10 Folcroft Borough 

The Borough of Folcroft's sanitary sewer collection System is approximately eleven (11) 

miles in length.  Pipe sizes vary from 8-inch to 20-inch diameter.  Additionally, the system 

contains approximately 250 manholes and one (1) pump station that is owned by Folcroft but 

operated and maintained by DELCORA. 

Folcroft Borough does not have a designated Sewer Department.  All sewer 

complaints/issues are identified by Highway Department staff that monitors the system as well as 

notification by residents.  All problems are handled by DELCORA staff under agreement with 

Folcroft Borough.  Folcroft has implemented a regimented inspection system.  Repairs are 

completed as needed and with funding available. 

The last borough-wide I&I study was performed in 2003.  Results from the 2003 study 

indicated moderate I&I problems associated with rainfall, runoff, and groundwater that effect the 

sewer system.  Substantial amounts of I&I appear to be introduced to the collection system along 

the Sharon Hill and Ashland/Shallcross Basin. 

Folcroft Borough formally adopted a 5-year I&I Abatement Plan in January of 2003.  

This planning is still ongoing.  The proposed measures of this plan aim to reduce or eliminate 

future hydraulic overloads in the Borough's collection system.  Measures include the 

implementation of a cleaning program that will clean all sewers and remove blockages and the 

examination and rehabilitation of all of the manholes located within the Borough.  The cleaning 

program initially prioritizes areas that have a history of overflow conditions.  Folcroft Borough 
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has completed lining of 1,145 feet of 8-inch sewer and 5 manholes within the Llanwellyn Park 

area on King and Folcroft Avenues in the DCJA watershed. 

Folcroft Borough's collection system is in moderate condition.  The ongoing video 

inspections indicate problem areas such as small cracks and leaking joints, items to be expected 

for a system of this age.  Folcroft will address issues in the remaining years of the I&I 

Abatement Plan. 

3.3.2.11 Glenolden Borough 

Glenolden Borough’s sanitary sewer system has approximately 16.4 miles of sewers 

ranging in size from 8-inch to 15-inch in diameter.  There are no combined sewers in Glenolden 

and the sewers are as follows: 
Diameter Length (mi) Material 

8-inch 0.15 SDR-35 PVC 
8-inch 14.45 Terra Cotta 

10-inch 0.29 Terra Cotta 
12-inch 0.76 Terra Cotta 
15-inch 0.72 Terra Cotta 

 
There are no municipally-owned pump stations and the Borough cleans approximately 

25% of the system each year.  In addition, Glenolden Borough has implemented a thirteen (13) 

years corrective plan to maintain the integrity of the system through select rehabilitation to 

prevent overflows and I&I.  The Borough uses occupancy inspections to ensure disconnection of 

illicit connections.  No surcharges or SSOs were encountered by the Borough in 2011. 

3.3.2.12 Haverford Township 

Haverford Township’s Darby Creek Drainage Basin consists of collector sewers and no 

Haverford-owned interceptors exist.  The collector sewers are predominantly composed of 8-inch 

diameter pipe with some 10- and 12-inch diameter sewers. 
Diameter Length (feet) 

8-inch 250,800 
10-inch 7,920 
12-inch 5,280 

 
There are no municipally-owned pump stations in the Darby Creek Drainage Basin.  

There is, however, one (l) privately owned pump station located in the basin which discharges 

into Haverford’s gravity sewer system. 
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Haverford Township inspects for illegal connections to the sanitary sewers (sump pumps, 

basement drains, foundation drains, etc.) and has an I&I Abatement Program in place.  This 

program also includes a public education prograll1 to further educate residents regarding illegal 

connections.  During 2011, one illegal sump pump connections was removed in the Darby Creek 

Drainage Basin. 

Haverford Township sewer forces typically complete 8 to 10 relatively small sewer 

repairs each year.  Routine maintenance such as video inspection and cleaning was the only work 

performed in 2011.  Haverford includes sewer repair and/or rehabilitation in its annual capital 

improvement program.  Work is performed on an as needed basis, either by the Township forces 

or private contractors.  In 2011, approximately 6 feet of collapsed sewer was replaced. 

Haverford Township repairs sources of I&I as they are discovered.  Haverford operates 

their own video inspection system and this system is used daily to televise the mains and laterals.  

In addition, the RHM Sewer Authority also works with Haverford to identify and repair high I&I 

areas. 

The overall condition of the sewer collection system is good.  Approximately 75% of the 

Haverford Township Sanitary Sewer System was constructed between 1950 and 1970, aged at 

approximately 38 to 58 years.  Most of the remaining system was constructed between 1970 and 

1990, aged at approximately 18 to 39 years. 

The overall capacity of the Haverford's sanitary sewer collection system is adequate for 

present and projected flows.  No projects to increase sewer capacity are scheduled at this time.  

Also, the Township's maintenance program to identify problem areas and minimize I&I will also 

serve to help offset increases in future flows. 

There were no SSOs within the Township system during 2011. 

3.3.2.13 Lansdowne Borough 

Lansdowne Borough has a separate storm and waste water sewer system with 136,900 

feet of mains in their wastewater collection system with the following sizes: 
Diameter Length (feet) 

6-inch 11,000 
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8-inch 103,600 
10-inch 9,400 
12-inch 5,500 
18-inch 4,600 

 
The sanitary system is comprised of VCP, PVC, DIP, RCP, and HDPE.  There are no 

force mains, pump stations or combined sewers.  The age of the borough's sewer system varies 

but the majority is over 50 years in age. 

A 3-year CCTV monitoring and cleaning program of the entire sanitary sewer system 

was initiated in 2004.  This work was completed in 2006.  Lansdowne has used the data to 

prioritize areas for repair and maintenance activities.  Lansdowne also owns a sewer jet truck 

used to clean lines in-house.  Since 2008, Lansdowne has also started to use degreasing agents 

when cleaning sewer lines.  In 2010 the Lansdowne began a cycle of root treatments with an 

outside contractor; and plan on continuing this treatment as a yearly maintenance item.  

Lansdowne Borough has reported that its collection system is subject to I&I but had no 

SSOs during 2011.  Over the last fifteen years, Lansdowne has expended approximately 

$4,886,195.00 in sanitary and storm sewer reconstruction.  While some of this work included the 

remediation recommended by the study, a considerable amount of the reconstruction resulted 

from areas later identified as requiring immediate correction. In addition to the projects 

referenced above, Lansdowne has installed hundreds of manhole inserts for all manholes in a 

sump condition, eliminating gutter line inflow and reducing debris migration into the sewer. 

During property transfers, or rental unit inspections, both of these items are inspected and 

owners are told to disconnect.  During land development process where an existing building may 

be undergoing modification, these items would be inspected and if found, the applicant would be 

required to disconnect as part of the approval process. 

3.3.2.14 Marple Township 

There are approximately 100 miles of sanitary sewer within the Township; the sewer 

lines range in size from 4-inch to as large as 18-inch and consist mainly of 8-inch lines. Only a 

very small section (l% of system) is 18-inch sewer, which is located where the RHM line reaches 

the eastern Township boundary with Haverford Township. The vast majority of piping is VCP 

with an average age of 30 to 40 years. The approximate size/material breakdown is as follows: 
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Diameter Length (mi) Material 
8-inch 4 SDR-35 PVC 
8-inch 86 VCP 

10-inch 5 VCP 
12-inch 4 VCP 

 
There is one (1) pumping station within the Township, located at the Cedar Grove Farms 

development. The station consists of two (2) submersible pumps, each with a 100 GPM capacity. 

Some individual houses utilize grinder pumps that are located and operated on the homeowners' 

properties. Low and high pressure force mains are located in the areas where the grinder pumps 

and the Cedar Grove Farms pump station discharge. 

The Township has a full staff that does periodic monitoring of the sewer system in 

addition to the long-term maintenance of all of the lines. Specifically, the Township's public 

works department performs scheduled services including monitoring, maintenance and repairs. 

The existing system is in good working order with no current problems. No extensive 

development is projected for the future; no significant additional demands are currently 

anticipated for the system.  Marple Township currently has an in-house public works staff that 

does periodic maintenance of the system, as required. Furthermore, portions of the line are 

periodically videotaped for the purpose of maintaining the system and preventative maintenance. 

At the present time, any portions of the system that appear to be experiencing I&I 

problems are addressed and repaired on a case-by-case basis. 

With the exception of the Arden Road sewer, there were no problematic sewer sections in 

need of repair or rehabilitated in 2011. The Township includes sewer repair and/or rehabilitation 

in its annual capital improvement program. Work is performed on an as-needed basis, either by 

the Township Public Works Department or private contractors. 

There was one portion of the sewer collection system in 2011 that was identified as 

requiring repair, replacement, or rehabilitation.  Marple Township notified PADEP on January 

10, 2011 of a SSO that took place within the Township's sewer collection system near Arden 

Road.  The SSO began when a tree fell on an aboveground concrete pipe encasement, causing 

the pipe to break.  Sewage was unable to pass through the pipe, and flow was backed up and 
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discharged out of a nearby manhole upstream to the environment.  The pipe was repaired and 

environmental conditions stabilized and restored by the Township. 

There were no other SSOs within Marple Township during 2011. 

3.3.2.15 Millbourne Borough 

Millbourne Borough located in the Cobbs Creek Service Area and discharges to the City 

of Philadelphia’s Cobbs Creek Interceptor.  No additional information was submitted. 

3.3.2.16 Morton Borough 

The Morton Borough Sanitary Sewer Collection System consists of approximately 

42,000 feet (7.95 miles) of pipe as follows: 
Diameter Length (ft) 

8-inch 40,000 
10-inch 500 
12-inch 1,500 

 
The sewers are mainly terracotta pipe, there are no combined sewers, pump stations, or 

force mains.  No known problems with capacity at this time. 

Morton Borough cleans and inspects the sanitary sewer periodically as funding permits.  

From the inspection, repairs are made to reduce I&I and to improve the structural integrity of the 

system. 

Morton Borough’s sanitary sewer system is in fair to good condition, but has I&I that 

enters the system during rain events.  Specifically flow meter area #5 records flows that are over 

double the anticipated flow.  This area is currently being investigated to discover the cause and 

to remedy the situation. 

No SSOs have occurred recently.  Whenever an SSO is reported, an inspection is 

conducted by the engineer of the Borough immediately, and proper clean up and repairs are 

completed to restore the sewer and affected areas to normal conditions. 
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3.3.2.17 Nether Providence Township 

There is one pumping station within the Nether Providence Township sewerage system. 

It is located at the Mills of Rose Valley development, just off Brookhaven Road. It has two (2) 

pumps (rated 1,150 GPM each). 

Nether Providence is currently working to formalize the sewer system monitoring, 

maintenance, repair, rehabilitation procedures currently used to ensure adequate system 

performance.  During the current year maintenance and repairs were made resulting from 

blockages/overflows.  In 2009, Nether Providence procured a new self-contained TV truck/jet 

and dedicated significant resources towards locating all system components as well as 

identifying crossings with storm sewers and creeks.  Areas that are prone to root problems have 

been identified and chemical root treatment will be performed. 

The general condition of the sewer system is good.  An I&I study of the CDCA portion of 

the sewer system was completed during 1997.  In addition, Nether Providence is currently 

working on an I&I reduction program. It is anticipated that Nether Providence will make a 10% 

reduction in I&I over the next 3 years. The program will consist of the following: grouting; 

replacing manhole inserts; having homeowners repair curb vents and traps; and repairing 

damaged street mains at lateral connections at targeted locations. Several manhole benches and 

channels will be repaired during the three year period. 

3.3.2.18 Newtown Township 

The sewered areas in Newtown Township are managed by the Newtown Township Sewer 

Authority (NTSA) and divided into two (2) drainage basins, Crum Creek Basin and Darby Creek 

Basin.  The overall Township system consists of approximately 42.5 miles of eight inch (8”) 

diameter sewer pipe with the following general breakdown on age of system: 

Diameter Length (ft) Construction 
Date 

Receiving 
Authority 

8-inch 157,080 1960-1970 RHM 
8-inch 33,600 1970-1990 RHM/CDCA 
8-inch 33,600 1990-present CDCA 

 

The remainder of the Township is served by individual on-lot disposal systems. 
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The Darby Creek Basin is situated along the eastern portion of Newtown Township and 

contains approximately 80% of the existing sewer collection system with a gravity sewer 

connection through Marple Township to RHM.  There is one (1) pump station owned by the 

NTSA and operated by the Township that serves a small townhouse development and 5 single 

family dwellings.  The lines within the Darby Creek Basin are 8-inch diameter pipe made of 

mostly PVC SDR-35 with some vitrified clay and asbestos-cement.  There are four (4) separate 

metered connections from Newtown Township into the RHM Interceptor.  With respect to future 

connections, there are approximately 75 “in-fill” and new connections projected over the next 5 

years and are considered to be within the capacity of the existing system. 

The Crum Creek Basin currently accounts for approximately 20% of the total collection 

system, situated in the south-central portion of the Township.  Within the Crum Creek Basin, the 

Township owns the Springton Pointe Estates Wastewater Treatment Plant (SPE WWTP), with an 

Average Annual Flow of 35,000 GPD and Sequencing Batch Reactor Treatment process with 

land disposal of the treated effluent.  This system serves only the immediate development and 

consists of the treatment works and three pump stations for subsurface effluent disposal.  The 

remainder of the system in this basin is served by two (2) pump stations, namely Camelot and 

Hickory Lane, that direct flow to the CDCA Interceptor in Marple Township.  All sewers within 

the Crum Creek Basin are 8-inch diameter pipe.  The Township contracts operation and 

maintenance services for the SPE WWTP and all pump stations.  The Township has recently 

completed an update to their individual ACT 537 Plan (April 2013) to address expansion of the 

public system in Crum Creek Basin.   

The Township Public Works Department performs periodic monitoring and maintenance 

of the system.  The Township includes sewer repair and rehabilitation work in its annual capital 

improvement program.  The work is performed on an as-needed basis.   The existing system is in 

good working condition.  The RHM assists Newtown Township with identifying and affecting 

repairs to the system as well as televised inspections of sewers, manhole rehabilitation, root 

cutting and grouting.  No major repairs to the system have been undertaken in the past 5 years.  

In February of 2012 an SSO was reported to PADEP , resulting from a section of 8-inch diameter 

Transite pipe with an offset joint and root mass that caused a back-up and overflow of the sewer 

main.  Twenty-three feet (23’) of sewer line was replaced. 
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3.3.2.19 Norwood Borough 

Norwood Borough cleans, inspects and repairs the sewer systems as necessary.  From the 

inspection, repairs are made to reduce I&I and to improve the structural integrity of the system.   

Residents of the 100 Block of Garfield Avenue have complained of back-ups in their 

basements over the past years.  The Borough has completed a project to investigate the issues in 

the 100 and 200 block of Garfield, Duffee, and Leon Avenues.  A project is substantially 

complete to replace all lines, relocate manhole at Leon and Willows and parge the remaining 

manholes to alleviate issues. 

Pump Station at Martin Lane has been updated by installing a Muffin Monster to alleviate 

clogs. The collection system in Norwood Borough is 50+ years old and I & I is a growing concern.  

Residents have been advised to disconnect sump pumps.  Occupancy permit inspections include sump 

pump tie ins and removal from the service lateral if found in accordance with the Borough Ordinance.  

Borough has an annual contract to clean and video lines throughout the Borough. 

No information has submitted for Norwood Borough that provides a comprehensive 

description of the collection system. 

3.3.2.20 Prospect Park Borough 

The sanitary sewer collection system in Prospect Park is mostly 50-year-old, terra cotta 

pipe and one small section containing PVC pipe that is approximately 3 years old with sizes as 

follows: 
Diameter Length (mi) 

6-inch 0.04 
8-inch 0.09 
8-inch 10.73 

10-inch 0.54 
12-inch 0.44 
15-inch 0.30 
18-inch 0.41 
27-inch 0.90 

 
Prospect Park Borough has undertaken a program to clean all lines annually with the 

maintenance staff.  This program will reduce the probability of a surcharge or blockage in the 

line.  Prospect Park continues to reduce I&I through rehabilitation of mains.  Prospect Park 
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Inspectors are requiring removal of all sump pumps from the system.  This practice is solely for 

new certificates of occupancy and a program for all residents and businesses is proposed. 

No SSOs were reported in 2011. 

3.3.2.21 Radnor Township 

No information has submitted for Radnor Township on a description of the collection 

system, operation and maintenance programs, identified problems, and scheduled upgrades. 

3.3.2.22 Ridley Park Borough 

The Ridley Park Borough Sanitary Sewer Collection System consists of 99,000 linear 

feet (~18.15 miles) of 8-inch and 10-inch sewer, comprised mainly of terracotta pipe.  There are 

no combined sewers, pump stations, or force mains in Ridley Park Borough. 

Ridley Park Borough personnel are used for inspection of the sanitary sewer system.  

Contract forces are used for troubleshooting and routine maintenance. Each year a portion of the 

system is cleaned and video inspected as part of the Ridley Park's preventative maintenance 

program.  In 2012, sections of East Rodgers Street from Tome Street to Thayer Street were 

cleaned and inspected, and repairs will be made as necessary. 

Based on an I&I Study the system is in fair to good conditions.  Ridley Park Borough has 

implemented an Infiltration & Inflow Abatement Program.  In 2011, Ridley Park Borough 

replaced one manhole frame/cover and 35 feet of sewer removing an estimated 1,810 GPD of 

I&I. 

No SSOs were reported in 2011. 

3.3.2.23 Ridley Township 

Ridley Township’s sanitary sewer collection system consists of 367,000 linear feet 

(~69.5 Miles) of sewer comprised mainly of 8-inch terracotta pipe.  There is one (1) pump 

station (2 small compressed air operated pumps) located on Chester Pike at Crum Creek, which 

conveys flow across the creek to the CDCA Crum Creek Interceptor.  Ridley Township also 
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maintains 2,800 linear feet of 8-inch force main serving the Boeing southern complex via a 

Boeing-owned pump station.  

Ridley Township personnel are used for inspection, troubleshooting and routine 

maintenance of the sanitary sewer system. Each year, a portion of the system is cleaned and 

video inspected as part of the Ridley Township's Preventative Maintenance Program.  The Line 

Cleaning Program is completed by Ridley Township personnel and is set as a 4-year program to 

address the entire system.  The Video Inspection Program is an ongoing 9-year program.  Phases 

8-9 of the video inspections are underway.  

Based upon a periodic video inspection, the system is in fair to good condition.  Over the 

past year, this system has not had any SSOs.  There is no indication that the system is 

experiencing any capacity issues, and no large developments are scheduled that could potentially 

compromise the capacity of the system.  Ridley Township continues to implement the I&I 

Abatement Program.  In 2011, Ridley Township replaced 50 feet of sewer removing an estimated 

2,500 GPD of I&I.  Localized problems with the system occur during heavy storm events.  These 

occurrences are investigated and remedied appropriately based on the investigations findings.  

Areas such as Braxton Road, Morris Avenue, and Leedom Estates have been studied when 

reoccurring incidents are reported to remedy the situation. 

3.3.2.24 Rutledge Borough 

The Rutledge Borough Sanitary Sewer Collection System consists of approximately 

13,450 linear feet (~2.55 miles) of 8-inch terracotta pipe.  There are no combined sewers, pump 

stations or force mains in the Borough. 

Contractors are used for troubleshooting and routine maintenance. A bi-annual cleaning 

of the entire system is the Rutledge Borough preventative maintenance program. Video 

inspection is conducted periodically and on an as needed in conjunction with required emergency 

repairs. 

Based upon video inspection in 2000, the system is in fair to good condition.  In 2011, 

Rutledge Borough raised and resealed three manholes removing an estimated 180 GPD of I&I. 
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Overall, Rutledge Borough’s sanitary sewer system is in fair to good condition, but has 

I&I that enters the system during rain events.  Specifically flow Meter MH-2 service area records 

flows that are over double the anticipated flow.  This area is currently being investigated to 

discover the cause and to remedy the situation. 

3.3.2.25 Sharon Hill Borough 

The Borough of Sharon Hill operates and maintains 12.18 miles of sanitary sewer 

covering the 0.77 square mile area with sizes as follows: 
Diameter Length (ft) Material Age (years) 

8-inch 51,211 VCP 50 to 105 
10-inch 1,208 VCP 105 
12-inch 3,114 VCP 105 
15-inch 1,094 VCP 105 
18-inch 2,948 VCP 105 
24-inch 3,236 RCP & VCP 55 to 105 

 
Most of the sanitary sewers are old, having been constructed between 1905 and 1950.  

The sewers are primarily vitrified clay or reinforced concrete construction and are all gravity.  

There are no sewage pump stations within the Borough system.  There are no combined sewers 

in the Borough system. 

Sharon Hill Borough continues to monitor their sanitary sewer system with closed circuit 

TV inspections and cleaning maintenance performed on portions of the Sharon Hill system 

annually.  Inflow connections are ordered removed when found during certificate of occupancy 

inspections.  Sharon Hill personnel provide system operation and maintenance on an as needed 

basis. Approximately 100 feet of 8-inch diameter vitrified clay sewer was replaced on Burnside 

Avenue in July of 2011.  TV inspection had identified several open joints and abandoned 

laterals. 

Sharon Hill Borough is not aware of any areas in their sanitary sewer system where 

conveyance capacity is being exceeded.  There have been no reports of surcharging or SSOs in 

2011.  Corrective measures have been instituted to reduce pipeline infiltration by relining 6,710 

feet of sewer lines in 2005 and 6,920 feet in 2007.  In 2011, 100 feet of sewer was replaced.  

Sharon Hill inspects for illegal sump pumps and roof drain connections to the sanitary sewer 

system on all certificates of occupancy. 
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The problems with the Sharon Hill Borough Sewer System are primarily maintenance 

issues especially with the areas with older piping.  One known problem is a portion of the 8-inch 

sewer on Academy Terrace.  This portion of sewer is scheduled to be replaced in 2012. 

3.3.2.26 Springfield Township 

Springfield Township owns and maintains 46.28 miles of sanitary sewer pipe throughout 

the CDCA service area and 39.637 miles of sanitary sewer pipe throughout the DCJA service 

area.  The mains range in size from 8 inches to 36 inches in diameter and are constructed of a 

wide variety of materials including vitrified clay, ductile iron, asbestos cement, reinforced 

concrete and cast iron pipe.  The entire system flows via gravity, therefore, no pump stations or 

force mains are present in the system.  

Monitoring maintenance and rehabilitation programs have been established in accordance 

with the Water Environment Federation's (WEF) Existing Sewer Evaluation and Rehabilitation 

(WEF MOP FD-6; ASCE MREP-62) and WEF's MOP 7.  The Public Works Department 

conducts inspection and evaluation activities according to the schedule prescribed by the 

Township Engineer. Inspection and evaluation are facilitated through a jet cleaning truck and a 

closed circuit television sewer inspection truck operated by a three man crew from the Public 

Works Department. Public Works inspects between 10 and 20 miles of sewer line annually.  The 

lines are evaluated for defects (breaks, roots, I&I, grease, etc.) by the field crew and also by the 

Public Works Superintendent and Township Engineer.  Any defects discovered during evaluation 

are assessed, rated and prioritized for repair or further evaluation as necessary. 

The majority of Springfield's system is operating adequately with occasional blockages 

due to root intrusion, grease accumulation or collapsed pipe.  Connections to DCJA are currently 

being managed as part of a Corrective Action Plan required as a result of SSOs.  The system has 

not experienced SSOs in the past year. 

In 2011, Springfield Township completed the following repairs to the sanitary sewer 

system: 

• In February, D. Keller Excavating completed an emergency repair at 449 
Woodland Avenue.  The repair included replacing 20 feet of an 8-inch main that 
was collapsed and blocked causing an overflow. 
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• In March, Springfield Township had a contractor completely replace the 8-inch 
sanitary sewer pipe at 449 Woodland Avenue. 

• In November, Springfield Township had a contractor complete an emergency 
repair on Evans Road of a partially collapsed 8-inch sanitary sewer pipe near East 
Leamy Avenue. 

3.3.2.27 Swarthmore Borough 

The Borough Sanitary Sewer Collection System consists of 95,670 feet of sewer pipe 

broken down by size as follows: 
Diameter Length (ft) 

6-inch 14,800 
8-inch 71,250 

10-inch 9,000 
12-inch 160 
15-inch 460 

 
The sewers are comprised mainly of terracotta c1ay pipe, with some cast iron, the 

majority of which was installed in the 1950's.  PVC has been used for the newer replacements. 

There are no combined sewers, pump stations, or force mains. 

Swarthmore Borough's Public Works Department provides routine maintenance and 

emergency line cleaning on a daily basis and has developed a Seven Year Plan which serves as a 

basis for ongoing Sewer Maintenance and Inspection programs as follows: 

a. The Borough contracts with an outside contractor nearly every year to clean, root 
cut and video inspect a portion of the sewer system as part of an ongoing 
preventative maintenance program. 

b. The Borough has completed an I&I study based on the DELCORA metering 
program to identify problematic sewer lines in need of repair or replacement. The 
report identified approximately 320,000 gallons of inflow that could potentially 
be removed from the sanitary sewer collection system by a pipe and manhole 
lining and repair program. A contract was awarded in September 2009 to line 8-
inch diameter sewer pipe and the repairs were completed in 2010. 

c. The Borough Contract SB-09-01 was awarded in 2009 to authorize the 
installation of a cured-in-place PVC liner for 7,435 feet of 6- and 8-inch sanitary 
sewer pipe. The project was completed by a qualified contractor in October 2010. 

d. During the course of a typical year, the Public Works Department responds to 
fourteen sewer blockages and in some cases repair work is completed.  

e. As part of the routine preventive maintenance program, every year the 
Swarthmore Borough contracts with a private company to apply chemical root 
control within identified sewer line segments.  In 2011, Swarthmore Borough 
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treated approximately 7,840 feet of sanitary sewer. Swarthmore Borough has 
allocated $20,000 for root control in 2012. 

Based upon a Sewer System Evaluation completed by Pennoni Associates in 1994, the 

system is in fair to good condition.  Work identified in the study to correct I&I and other 

structural problems has been completed.  In 2002, Swarthmore Borough approved a new sanitary 

sewer plan that includes dedicated funding for the maintenance program as well as for capital 

improvements to rectify problems identified in the inspection program. 

The 2004 CCTV internal sewer inspections of 46 line segments have been reviewed and a 

list of potential rehabilitation segments has been identified.  Approximately 22 line segments 

were partially televised and require additional investigation.  Based on the analysis of the 

televised lines and results of the I&I study, Swarthmore Borough has compiled a comprehensive 

list of sanitary sewer rehabilitation work. 

3.3.2.28 Tredyffrin Township, Chester County 

Approximately 1.1 square miles of Tredyffrin Township, along the northern border of 

Radnor Township flows into the RHM trunk sewers.  This area of Tredyffrin Township 

encompasses approximately 2100 EDUs and contributes approximately 550,000 GPD to the 

Eastern SA flow to PWD. 

3.3.2.29 Upper Darby Township 

The drainage area to DCJA is 2.20 square miles and is primarily a dense suburban, 

residential district with moderate commercial usage.  This area contains approximately 51 miles 

of sewer pipe and over 1,050 manholes.  The collection systems have been in existence for over 

83 years and the trunk lines are as old as 50+ years and contain the following pipe sizes: 
Diameter Length (ft) 

8-inch 222,297 
10-inch 25,436 
12-inch 7,440 
15-inch 1,998 
18-inch 844 
20-inch 2,190 
36-inch 8,387 

 
There are no pumping stations that provide flow to the DCJA system. 
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The Upper Darby Township Sewer Division is responsible for the maintenance of the 

sewer system.  The sewer crew has a routine plan to monitor and maintain the system, which 

includes the replacement of deteriorated sections of pipe, the cleaning of grease, built up, 

removal of roots and jet sewer lines at known problem locations.  The tasks of the TV camera 

crew along with the surveyor crew are to video the sewer lines, locate manholes, and obtain 

elevations of the manhole's rims and inverts.  Sanitary sewer flow monitoring will continue at 

selected sites in order to compile flow information for unmeasured sections of Upper Darby 

Township's sewers.  The data collected will be used for I&I studies, and other reports. 

The sanitary sewer interceptor along the Darby Creek owned and operated by Upper 

Darby and Springfield Townships, and which ties into the DCJA’s trunk line, has had capacity 

issues in the past where the interceptor became surcharged during a heavy rain storm event.  The 

PADEP had placed a moratorium on the interceptor due to limited capacity issues. 

The sanitary sewer main on Township Line Road between Lynn Boulevard and the 

Cobbs Creeks Interceptor, which is owned by Haverford Township and receives Upper Darby 

Township’s Kirklyn area sewer flows, has limited capacity issues.  The sanitary sewer manhole 

on Lynn Boulevard near the S. Bayberry Lane intersection becomes surcharged during heavy 

rain events.  Upper Darby has been in the design phase to re-direct the service area’s sewer 

flows.  Upper Darby Township has consented with the PADEP to address the Lynn Blvd 

surcharges by making improvements to the capacity of the Cobbs Creek Interceptor.  As a result, 

Upper Darby Township has already lined over 5200 LF of sanitary sewer pipe and replaced over 

800 LF of sewer pipe within the Cobbs Creek Interceptor service area.  Additional trenchless 

pipe lining work has already been programmed for the upcoming year. 

Historically, Upper Darby has had occasional sewer main breaks along the Cobbs Creek 

drainage areas due to the natural environment of the location of the sewers (in the woods and 

along stream banks) and the fragile age and material of the pipe. 

Upper Darby Township has completed CIPP lining of various sections of major sanitary 

sewer lines, installed manhole inserts, sanitary sewer pipe replacement, and implemented its own 

sewer flow metering program for the Cobbs Creek Interceptor in addition to DELCORA’s sewer 

flow metering program.  Upper Darby complies with the wastewater conveyance treatment 
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regulations of DELCORA and the City of Philadelphia which prohibits sump pump and roof 

drain connection to the sanitary sewer. 

One SSO occurred on August 9, 2011 due to a line break at Fernwood Cemetery.  The 

section of line was immediately replaced using an outside contractor. 

3.3.2.30 Upper Providence Township 

The collection system which conveys from Upper Providence Township into the CDCA 

system is comprised of an 8-inch PVC gravity main which follows Farnum Road and enters the 

Crum Creek Interceptor. Low pressure lines (2-inch SDR11 HDPE) from two tributary streets, 

Dyanna Lane and Dogwood Road, connect to that gravity line. In addition, two separate 8-inch 

PVC sanitary sewer mains on Crum Creek Road connect to CDCA through the Farnum Road 

line and the Nether Providence Township sanitary system.  

There is no apparent gravity main or low pressure sanitary sewer main which currently 

exceeds capacity and no known surcharges or SSOs occurred in this district.  However, the 

Authority has taken measures to maintain the integrity of the system and reduce I&I problems.  

As stated above, the Authority continues to implement the sewer cleaning program in order to 

maintain the integrity of the system.  In addition, the Authority is planning to institute a service 

lateral inspection/rehabilitation program designed to eliminate potential sources of I&I such as 

failing laterals and illegal connections. 

The Farnum Road sewer district is essentially built out with all properties connected to 

public sewers and no sewer extensions were conducted within the last year.  However the Sewer 

Authority recently awarded a bid for the construction of the Low Pressure Sanitary Sewer Mains 

for Sewer Districts 8 & 9.  During 2012, the Authority plans to construct the Low Pressure 

Sewer Mains for Sewer Districts 5, 6 and 7. 

3.3.2.31 Yeadon Borough 

The Borough of Yeadon Sanitary Sewer Collection System consists of approximately: 
Diameter Length (ft) Material 

8-inch 4,000 HDPE, PVC 
8-inch 76,000 terra cotta 

10-inch 12,300 terra cotta 
12-inch 8,100 terra cotta 
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15-inch 5,900 terra cotta 
18-inch 650 terra cotta 
24-inch 2,000 terra cotta 

 
There are no combined sewers, pump stations or force mains in the Borough.  Most of the 

system is over 75 years old and terra cotta material.  Yeadon Borough reports that the collection 

system is subject to I&I. 

During 2011, approximately 48,000 feet of sewer main was cleaned in part due to 

preventative maintenance to avoid back-ups in known trouble spots and in response to reported 

back-up complaints. 

The general condition of the sewer system is satisfactory and a copy of the collection 

system plan is enclosed.  There are known trouble spots where grease build-up tends to be a 

problem.  The Health Inspector has been instructed to inspect each food establishment to ensure 

that satisfactory grease trap maintenance is performed. 

During 2011, a blockage was reported in the Hillside Circle/Lansdowne Ave. intersection 

manhole.  No overflow occurred.  The line continues to have a partial obstruction and will be 

addressed in 2012.  Also during 2011, 24 feet of 8-inch terra cotta pipe was replaced with SDR 

35 PE, two house laterals were replaced, and eight curb vents are replaced. 

During property transfers, or rental unit inspections, both of these items are inspected and 

owners are told to disconnect.  During land development process where an existing building may 

be undergoing modification, these items would be inspected and if found, the applicant would be 

required to disconnect as part of the approval process. 

3.3.3 Existing Treatment Systems Serving the Eastern SA 

The eastern service area is services by two treatment facilities:  DELCORA’s WRTP 

located in the City of Chester (described in detail in 3.2.1.3) and PWD’s SWWPCP located in 

Philadelphia. 

3.3.4 Small Flow Treatment Systems 

There are no small flow treatment systems within the Eastern SA. 
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3.3.5 Disposal Areas 

All wastewater generated within the Eastern SA is treated at either the WRTP of the 

SWWPCP.  There are no spray fields, subsurface discharges, or other type of discharge locations 

other than the sewage treatment plants. 

3.4 EXISTING ON-LOT SEWAGE DISPOSAL SYSTEMS 

As per the meeting with PADEP at the Southeast Regional Office on May 23, 2011, and 

the Plan of Study dated November 7, 2011, analysis of on-lot sewage disposal systems is not 

applicable for this plan. 

3.5 WASTEWATER SLUDGE AND SEPTAGE GENERATION, TRANSPORT AND 
DISPOSAL 

As per the meeting with PADEP at the Southeast Regional Office on May 23, 2011, and 

the Plan of Study dated November 7, 2011, analysis of wastewater sludge and septage 

generation, transport and disposal is not applicable for this plan. 
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CHAPTER 4 
FUTURE GROWTH AND LAND DEVELOPMENT 

4.1 INTRODUCTION 

One of the key components of a sewage facilities plan is an analysis of sewage treatment 

needs.  The Eastern SA is served by an existing network of sewage collection and conveyance 

lines that direct flow to regional sewage treatment facilities.  However, there are still several 

unsewered “pockets” with in the Eastern SA. 

4.2 MUNICIPAL AND COUNTY PLANNING DOCUMENTS PER ACT 247 

4.2.1 Land Use Plans and Zoning Maps 

As per the meeting with PADEP at the Southeast Regional Office on May 23, 2011, and 

the Plan of Study dated November 7, 2011, analysis of land use plans and zoning maps is not 

applicable for this plan. 

4.2.2 Zoning and Subdivision Regulations 

As per the meeting with PADEP at the Southeast Regional Office on May 23, 2011, and 

the Plan of Study dated November 7, 2011, analysis of zoning and subdivision regulations is not 

applicable for this plan. 

4.2.3 Floodplain and Stormwater Management Plans 

As per the meeting with PADEP at the Southeast Regional Office on May 23, 2011, and 

the Plan of Study dated November 7, 2011, analysis of floodplain and stormwater management 

plans is not applicable for this plan. 

4.3 EASTERN SERVICE AREA SEWAGE FACILITY NEEDS 

4.3.1 Existing Development or Plotted Subdivisions 

As per the meeting with PADEP at the Southeast Regional Office on May 23, 2011, and 

the Plan of Study dated November 7, 2011, analysis of existing development or plotted 

subdivisions is not applicable for this plan. 
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4.3.2 Land Use As Allowed by Zoning 

As per the meeting with PADEP at the Southeast Regional Office on May 23, 2011, and 

the Plan of Study dated November 7, 2011, analysis of land use as allowed by zoning is not 

applicable for this plan. 

4.3.3 Future Population Growth Areas 

One of the most important factors in assessing future sewage facilities needs is the 

service area’s population.  The number of people living and working in an area determines how 

much wastewater will be generated.  Population and land use are the two primary factors in 

determining where sewage facilities resources are needed for newer systems in developing areas.  

The age of the collection system in the Eastern SA and the amount of I&I are contributing to 

high peak flows that overload the system and are more difficult to predict than population-based 

wastewater flows. 

Planned development has been reported for the following municipalities: 

1. Norwood Borough reports an additional 80 units on the Muckinipates Authority 
property are planned to be serviced by a low pressure sewer system. 

2. Possible expansions at Villanova University and Cabrini College in Radnor 
Township may occur. 

3. Commercial development may take place on the former Charles El Ellis school 
property in Newtown Township. 

The U.S. Department of Commerce, Bureau of the Census (Census Bureau) reports 

indicate that as of 2010, Delaware County had a population of 558,979 residents within the 

boundaries of its 49 municipalities.  The majority (32) of the municipalities had populations 

under 10,000, and slightly more than half of those populations were under 5,000.  There were 

only seven municipalities with a substantial number of residents. Upper Darby Township had the 

largest population with 82,795.  Upper Darby was followed by Haverford Township (48,491) 

and Chester City (33,855), with Marple, Radnor, Ridley, and Springfield Townships having 

populations over 20,000.  The remaining municipalities had populations ranging from 784 in 

Rutledge Borough to 17,231 in Concord Township. 
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Significant growth and development has taken place in the County since the last census in 

2000, particularly in the developing western municipalities.  While the County’s overall 

population rose from 551,989 in 2000 to 558,979 in 2010, the most significant population change 

was in population distribution from east to west.  Refer to Table 4-1 for most recent census 

information. 

Table 4-1  
Delaware County Census Data 

 

Municipality 
1970 

Census 
1980 

Census 
1990 

Census 
2000 

Census 
2010 

Census 

Absolute 
Change 
2000-
2010 

Eastern SA 
Aldan Borough 5,001 4,671 4,549 4,315 4,152 -163
Clifton Heights Borough 8,348 7,320 7,111 6,780 6,652 -128
Collingdale Borough 10,605 9,539 9,175 8,665 8,786 121
Colwyn Borough 3,169 2,851 2,613 2,455 2,546 91
Darby Borough 13,729 11,513 11,140 10,300 10,687 387
Darby Township 13,603 12,264 10,955 9,625 9,264 -361
East Lansdowne Borough 3,186 2,806 2,691 2,585 2,668 83
Edgmont Township 1,368 1,410 2,735 3,915 3,987 72
Folcroft Borough 9,610 8,231 7,506 6,980 6,606 -374
Glenolden Borough 8,697 7,633 7,260 7,475 7,153 -322
Haverford Township 56,873 52,349 49,848 49,608 48,491 -1,117
Lansdowne Borough 14,090 11,891 11,712 11,044 10,620 -424
Marple Township 25,040 23,642 23,123 23,735 23,428 -307
Millbourne Borough 637 652 831 945 1,159 214
Morton Borough 2,602 2,412 2,851 2,715 2,669 -46
Nether Providence Township 13,589 12,730 13,229 13,456 13,706 250
Newtown Township 11,081 11,775 11,366 11,705 12,216 511
Norwood Borough 7,229 6,647 6,162 5,985 5,890 -95
Prospect Park Borough 7,250 6,593 6,764 6,595 6,454 -141
Radnor Township 28,782 27,676 28,703 30,880 31,531 651
Ridley Park Borough 9,025 7,889 7,592 7,195 7,002 -193
Ridley Township 39,085 33,771 31,169 30,790 30,768 -22
Rutledge Borough 1,167 934 843 860 784 -76
Sharon Hill Borough 7,464 6,221 5,771 5,465 5,697 232
Springfield Township 29,006 25,326 24,160 23,675 24,211 536
Swarthmore Borough 6,156 5,950 6,157 6,170 6,194 24
Upper Darby Township 95,910 84,054 81,177 81,821 82,795 974
Upper Providence Township 9,234 9,477 9,727 10,510 10,142 -368
Yeadon Borough 12,136 11,727 11,980 11,762 11,443 -319
Easttown Township, Chester Co.1 169 160 169 181 185 4
Tredyffrin Township, Chester Co.1 1,286 1,265 5,986 6,207 6,265 58
Eastern SA Total 455,127 411,379 405,055 404,399 404,151 -248

Note: 1) Easttown and Tredyffrin Townships are only partially served by DELCORA.  The Easttown 2010 
Census data is estimated based on 70 connections and 2.64 persons per household.  Tredyffrin 2010 Census 
data is estimated based on metered flow, 262.5 gal/EDU & 2.99 persons/EDU.
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Table 4-1 (cont.) 
Delaware County Census Data 

 

Municipality 
1970 

Census 
1980 

Census 
1990 

Census 
2000 

Census 
2010 

Census 

Absolute 
Change 
2000-
2010 

Western SA 
Aston Township 13,704 14,530 15,080 16,205 16,592 387
Bethel Township 2,034 2,438 3,330 6,420 8,791 2,371
Brookhaven Borough 7,370 7,912 8,567 7,985 8,006 21
Chadds Ford Township 1,281 2,057 3,118 3,170 3,640 470
Chester City 56,331 45,794 41,856 36,855 33,972 -2,883
Chester Heights Borough 597 1,302 2,273 2,481 2,531 50
Chester Township 5,708 5,687 5,399 4,605 3,940 -665
Concord Township 4,592 6,437 6,933 11,235 17,231 5,996
Eddystone Borough 2,706 2,555 2,446 2,440 2,410 -30
Lower Chichester Township 4,009 3,784 3,660 3,590 3,469 -121
Marcus Hook Borough 3,041 2,638 2,546 2,315 2,397 82
Media Borough 6,444 6,119 5,957 5,530 5,327 -203
Middletown Township 12,878 12,463 14,130 16,065 15,807 -258
Parkside Borough 2,343 2,464 2,369 2,265 2,328 63
Rose Valley Borough 876 1,038 982 945 913 -32
Thornbury Township 3,284 3,653 4,728 5,787 8,028 2,241
Trainer Borough 2,336 2,056 2,271 1,905 1,828 -77
Upland Borough 3,930 3,458 3,334 2,980 3,239 259
Upper Chichester Township 11,414 14,377 15,004 16,845 16,738 -107
Western SA Total 144,878 140,762 143,983 149,623 157,187 7,564
Delaware County 603,456 555,007 547,323 551,989 558,979 6,990

 

4.3.3.1 Growth Rate History 

Through the post-Korean War era (1950s), the eastern portion of the County experienced 

significant growth as a result of industrial expansion. During this time period, the area prospered, 

jobs were abundant, and the population grew. During this same period, the western portions of 

the County remained largely rural/agricultural. 

From 1970 to 1990, the total population of Delaware County has exhibited a decline in 

numbers similar to that of many other manufacturing-dependent urban areas in the United States.  

Table 4-1, showing the census figures from 1970 through 2010, illustrates that although there 

had been a gradual yet steady decline in total population for three consecutive census reports, the 

Census 2000 and 2010 actually showed an increase in population. 

The eastern municipalities have consistently exhibited a decrease in population, while the 

western municipalities have experienced significant growth.  This shift is attributable to a 
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number of factors including the change from a manufacturing to a service economy (1970s) and 

the migration of people from urban areas like Chester City and Upper Darby to more suburban 

settings such as Chester Heights Borough and Bethel, Concord, Edgmont, and Thornbury 

Townships in western Delaware County. 

4.3.3.2 Population Distribution 

As depicted on Figure 4-1, the "developed" eastern portion of the County is much more 

densely populated than the "developing" western portion.  Table 4-2 provides the accompanying 

numerical data.  The eastern municipalities encompass 89.95 square miles which is 49% of the 

total land mass whereas the western municipalities encompass 94.48 square miles, accounting for 

51%.  However, 78.4% of the County's population is in the eastern half. 

Density patterns mirror the population distribution in Delaware County.  For instance, 

municipal densities are generally much lower in the developing western/northern portions of the 

County than in the developed eastern/southern portions of the County.  Western municipalities 

are typically larger and contain smaller populations.  Chadds Ford Township, the least dense 

municipality in the County, has a density of 412 persons/square mile.  Chadds Ford Township 

has the ninth largest land area (8.84 square miles) with a 2010 population of 3,640. 

The majority of the County’s population is concentrated in the eastern part of the County.  

Despite the fact that the eastern portion of the County contains several large municipalities, most 

of this area is characterized by small, heavily populated boroughs that border West Philadelphia.  

Millbourne Borough, the densest municipality in the County, has a density of 16,557 persons per 

square mile.  Millbourne Borough has the smallest land area (0.07 square miles) with a 

population of 1,153. 

4.3.3.3 FUTURE POPULATION 

The population shift that Delaware County is currently experiencing is expected to 

continue.  Table 4-3 presents the forecasted population for the next thirty years as formulated by 

Delaware Valley Regional Planning Commission (DVRPC). 
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Table 4-2  
Population Density 

 

Municipality 
2010 

Census 

Size in 
Square 
Miles 

Persons 
per Square 

Mile 
Eastern SA

Aldan Borough 4,152 0.59 7,037 
Clifton Heights Borough 6,652 0.62 10,729 
Collingdale Borough 8,786 0.87 10,099 
Colwyn Borough 2,546 0.25 10,184 
Darby Borough 10,687 0.81 13,194 
Darby Township 9,264 1.64 5,649 
East Lansdowne Borough 2,668 0.21 12,705 
Edgmont Township 3,987 9.74 409 
Folcroft Borough 6,606 1.38 4,787 
Glenolden Borough 7,153 0.86 8,317 
Haverford Township 48,491 9.95 4,873 
Lansdowne Borough 10,620 1.2 8,850 
Marple Township 23,428 10.43 2,246 
Millbourne Borough 1,159 0.07 16,557 
Morton Borough 2,669 0.36 7,414 
Nether Providence Township 13,706 4.64 2,954 
Newtown Township 12,216 10.11 1,208 
Norwood Borough 5,890 0.81 7,272 
Prospect Park Borough 6,454 0.73 8,841 
Radnor Township 31,531 13.83 2,280 
Ridley Park Borough 7,002 1.04 6,733 
Ridley Township 30,768 5.18 5,940 
Rutledge Borough 784 0.15 5,227 
Sharon Hill Borough 5,697 0.77 7,399 
Springfield Township 24,211 6.29 3,849 
Swarthmore Borough 6,194 1.38 4,488 
Tinicum Township 4,091 5.53 740 
Upper Darby Township 82,795 7.62 10,865 
Upper Providence Township 10,142 5.93 1,710 
Yeadon Borough 11,443 1.6 7,152 
Easttown Township, Chester Co.1 185 0.11 1,691 
Tredyffrin Township, Chester Co.1 6,265 1.09 5,728 
Eastern SA Total 404,151 100.26 4,031 

Note: 1) Easttown and Tredyffrin Townships are only partially served by 
DELCORA.  The Easttown 2010 Census data is estimated based on 
70 connections and 2.64 persons per household.  Tredyffrin 2010 
Census data is estimated based on metered flow, 262.5 gal/EDU & 
2.99 persons/EDU. 
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Table 4-2 (cont.) 
Population Density 

 

Municipality 
2010 

Census 

Size in 
Square 
Miles 

Persons 
per Square 

Mile 
Western SA

Aston Township 16,592 5.9 2,812 
Bethel Township 8,791 5.44 1,616 
Brookhaven Borough 8,006 1.69 4,737 
Chadds Ford Township 3,640 8.84 412 
Chester City 33,972 4.77 7,122 
Chester Heights Borough 2,531 2.17 1,166 
Chester Township 3,940 1.38 2,855 
Concord Township 17,231 13.78 1,250 
Eddystone Borough 2,410 0.96 2,510 
Lower Chichester Township 3,469 1.06 3,273 
Marcus Hook Borough 2,397 1.14 2,103 
Media Borough 5,327 0.75 7,103 
Middletown Township 15,807 13.43 1,177 
Parkside Borough 2,328 0.19 12,253 
Rose Valley Borough 913 0.74 1,234 
Thornbury Township 8,028 9.16 876 
Trainer Borough 1,828 0.98 1,865 
Upland Borough 3,239 0.66 4,908 
Upper Chichester Township 16,738 6.8 2,461 
Western SA Total 157,187 79.84 1,969 
Delaware County 558,979 184.43 3,031 
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Table 4-3  
Forecasted Population 

 

Municipality 
2010 

Census 
2015 

Forecast
2020 

Forecast
2025 

Forecast
2030 

Forecast 
2035 

Forecast 
2040 

Forecast
Eastern SA

Aldan Borough 4,152 4,153 4,156 4,163 4,170 4,173 4,174
Clifton Heights Borough 6,652 6,651 6,649 6,643 6,638 6,636 6,635
Collingdale Borough 8,786 8,795 8,822 8,886 8,949 8,976 8,985
Colwyn Borough 2,546 2,551 2,566 2,600 2,635 2,649 2,654
Darby Borough 10,687 10,693 10,711 10,753 10,796 10,814 10,820
Darby Township 9,264 9,255 9,230 9,171 9,111 9,086 9,077
East Lansdowne Borough 2,668 2,667 2,665 2,661 2,656 2,654 2,653
Edgmont Township 3,987 4,020 4,112 4,330 4,547 4,640 4,672
Folcroft Borough 6,606 6,598 6,573 6,517 6,460 6,436 6,427
Glenolden Borough 7,153 7,151 7,144 7,130 7,115 7,108 7,106
Haverford Township 48,491 48,495 48,508 48,538 48,568 48,581 48,585
Lansdowne Borough 10,620 10,613 10,593 10,545 10,497 10,477 10,470
Marple Township 23,428 23,416 23,382 23,301 23,221 23,186 23,174
Millbourne Borough 1,159 1,162 1,170 1,189 1,207 1,215 1,218
Morton Borough 2,669 2,669 2,670 2,672 2,674 2,675 2,675
Nether Providence Township 13,706 13,713 13,733 13,780 13,826 13,846 13,853
Newtown Township 12,216 12,227 12,257 12,327 12,398 12,428 12,438
Norwood Borough 5,890 5,888 5,884 5,874 5,864 5,859 5,858
Prospect Park Borough 6,454 6,456 6,461 6,472 6,484 6,489 6,490
Radnor Township 31,531 31,547 31,594 31,703 31,812 31,858 31,875
Ridley Park Borough 7,002 7,004 7,008 7,020 7,031 7,035 7,037
Ridley Township 30,768 30,754 30,716 30,625 30,534 30,495 30,482
Rutledge Borough 784 784 784 783 783 783 783
Sharon Hill Borough 5,697 5,699 5,704 5,717 5,729 5,735 5,736
Springfield Township 24,211 24,239 24,318 24,504 24,690 24,769 24,797
Swarthmore Borough 6,194 6,197 6,206 6,226 6,247 6,256 6,259
Tinicum Township 4,091 4,088 4,078 4,055 4,033 4,023 4,020
Upper Darby Township 82,795 82,916 83,262 84,074 84,887 85,232 85,354
Upper Providence Township 10,142 10,167 10,240 10,411 10,581 10,654 10,679
Yeadon Borough 11,443 11,432 11,401 11,329 11,256 11,225 11,214
Easttown Township, Chester Co.1 185 190 196 206 216 223 228
Tredyffrin Township, Chester Co.1 6,265 6,415 6,602 6,892 7,182 7,370 7,520
Service Area Total 404,151 404,519 405,316 407,040 408,763 409,563 409,930

Note: 1) Easttown and Tredyffrin Townships are only partially served by DELCORA.  The Easttown 2010 
Census data is estimated based on 70 connections and 2.64 persons per household.  Tredyffrin 2010 
Census data is estimated based on metered flow, 262.5 gal/EDU & 2.99 persons/EDU. 
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Table 4-3 (cont.) 
Forecasted Population 

 

Municipality 
2010 

Census 
2015 

Forecast
2020 

Forecast
2025 

Forecast
2030 

Forecast 
2035 

Forecast 
2040 

Forecast
Western SA

Aston Township 16,592 16,610 16,663 16,786 16,910 16,962 16,980
Bethel Township 8,791 8,830 8,942 9,204 9,467 9,579 9,618
Brookhaven Borough 8,006 8,013 8,032 8,077 8,122 8,142 8,148
Chadds Ford Township 3,640 3,663 3,730 3,887 4,044 4,111 4,134
Chester City 33,972 33,984 34,018 34,097 34,176 34,210 34,222
Chester Heights Borough 2,531 2,533 2,540 2,556 2,573 2,580 2,582
Chester Township 3,940 3,945 3,960 3,994 4,029 4,043 4,049
Concord Township 17,231 17,336 17,635 18,338 19,041 19,340 19,445
Eddystone Borough 2,410 2,409 2,407 2,401 2,396 2,393 2,392
Lower Chichester Township 3,469 3,468 3,466 3,459 3,453 3,451 3,450
Marcus Hook Borough 2,397 2,399 2,405 2,418 2,431 2,437 2,439
Media Borough 5,327 5,332 5,347 5,383 5,418 5,433 5,438
Middletown Township 15,807 15,838 15,925 16,129 16,334 16,421 16,452
Parkside Borough 2,328 2,329 2,333 2,343 2,352 2,356 2,358
Rose Valley Borough 913 917 930 959 988 1,000 1,004
Thornbury Township 8,028 8,066 8,173 8,427 8,680 8,787 8,825
Trainer Borough 1,828 1,823 1,810 1,777 1,745 1,732 1,727
Upland Borough 3,239 3,239 3,237 3,234 3,231 3,229 3,229
Upper Chichester Township 16,738 16,764 16,839 17,014 17,189 17,264 17,290
Service Area Total 157,187 157,500 158,390 160,484 162,578 163,469 163,781
Delaware County 558,979 559,501 560,986 564,481 567,976 569,461 569,983

 
Forecasted population change through 2040 for the eastern municipalities is mixed.  

Some municipalities are expected to decrease, some are relatively stable, and some are expected 

to grow.  In contrast, most of the western municipalities are expected to increase.  Edgmont 

Township is included in the Eastern SA because the planned connection to CDCA will introduce 

new flows to the system.  Edgmont Township is projected to grow by 17.2% and is the exception 

to the population growth trend in Eastern SA municipalities.  By contrast, most eastern 

municipalities such as Folcroft, Glenolden, and Lansdowne Boroughs as well as Darby and 

Marple Townships are expected to decrease in population. 

Table 4-4 presents the projected density figures for both the eastern and western 

municipalities.  In the suburban West, the municipalities are generally projected to experience 

population (and associated density) increases which may influence the need for sewage treatment 

alternatives.  The reverse is true in the urbanized East where municipal populations and 

associated densities are expected to decrease or experience only small increases.  The projected 

population change from 2010 to 2040 is shown in Figure 4-2. 
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Table 4-4  
Projected Population Density 

 

Municipality 
2010 

Census 
2040 

Forecast 

Absolute 
Change 
2010-
2040 

Percent 
Change 
2010-
2040 

Persons 
per 

Square 
Mile 

Eastern SA
Aldan Borough 4,152 4,174 22 0.5% 7,075
Clifton Heights Borough 6,652 6,635 -17 -0.3% 10,701
Collingdale Borough 8,786 8,985 199 2.3% 10,328
Colwyn Borough 2,546 2,654 108 4.3% 10,618
Darby Borough 10,687 10,820 133 1.2% 13,358
Darby Township 9,264 9,077 -187 -2.0% 5,535
East Lansdowne Borough 2,668 2,653 -15 -0.6% 12,633
Edgmont Township 3,987 4,672 685 17.2% 480
Folcroft Borough 6,606 6,427 -179 -2.7% 4,657
Glenolden Borough 7,153 7,106 -47 -0.7% 8,263
Haverford Township 48,491 48,585 94 0.2% 4,883
Lansdowne Borough 10,620 10,470 -150 -1.4% 8,725
Marple Township 23,428 23,174 -254 -1.1% 2,222
Millbourne Borough 1,159 1,218 59 5.1% 17,403
Morton Borough 2,669 2,675 6 0.2% 7,431
Nether Providence Township 13,706 13,853 147 1.1% 2,986
Newtown Township 12,216 12,438 222 1.8% 1,230
Norwood Borough 5,890 5,858 -32 -0.5% 7,232
Prospect Park Borough 6,454 6,490 36 0.6% 8,891
Radnor Township 31,531 31,875 344 1.1% 2,305
Ridley Park Borough 7,002 7,037 35 0.5% 6,766
Ridley Township 30,768 30,482 -286 -0.9% 5,885
Rutledge Borough 784 783 -1 -0.1% 5,219
Sharon Hill Borough 5,697 5,736 39 0.7% 7,450
Springfield Township 24,211 24,797 586 2.4% 3,942
Swarthmore Borough 6,194 6,259 65 1.0% 4,535
Tinicum Township 4,091 4,020 -71 -1.7% 727
Upper Darby Township 82,795 85,354 2,559 3.1% 11,201
Upper Providence Township 10,142 10,679 537 5.3% 1,801
Yeadon Borough 11,443 11,214 -229 -2.0% 7,009
Easttown Township, Chester Co.1 185 228 43 23.2% 1,691
Tredyffrin Township, Chester Co.1 6,265 7,520 1,255 20.0% 5,728
Service Area Total 404,151 409,930 5,779 1.4% 4,031

Note: 1) Easttown and Tredyffrin Townships are only partially served by DELCORA.  The 
Easttown 2010 Census data is estimated based on 70 connections and 2.64 persons per 
household.  Tredyffrin 2010 Census data is estimated based on metered flow, 262.5 gal/EDU 
& 2.99 persons/EDU. 
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Table 4-4 (cont.) 
Projected Population Density 

 

Municipality 
2010 

Census 
2040 

Forecast 

Absolute 
Change 
2010-
2040 

Percent 
Change 
2010-
2040 

Persons 
per 

Square 
Mile 

Western SA
Aston Township 16,592 16,980 388 2.3% 2,878
Bethel Township 8,791 9,618 827 9.4% 1,768
Brookhaven Borough 8,006 8,148 142 1.8% 4,821
Chadds Ford Township 3,640 4,134 494 13.6% 468
Chester City 33,972 34,222 250 0.7% 7,174
Chester Heights Borough 2,531 2,582 51 2.0% 1,190
Chester Township 3,940 4,049 109 2.8% 2,934
Concord Township 17,231 19,445 2,214 12.8% 1,411
Eddystone Borough 2,410 2,392 -18 -0.7% 2,492
Lower Chichester Township 3,469 3,450 -19 -0.5% 3,255
Marcus Hook Borough 2,397 2,439 42 1.7% 2,139
Media Borough 5,327 5,438 111 2.1% 7,251
Middletown Township 15,807 16,452 645 4.1% 1,225
Parkside Borough 2,328 2,358 30 1.3% 12,409
Rose Valley Borough 913 1,004 91 10.0% 1,357
Thornbury Township 8,028 8,825 797 9.9% 963
Trainer Borough 1,828 1,727 -101 -5.5% 1,762
Upland Borough 3,239 3,229 -10 -0.3% 4,892
Upper Chichester Township 16,738 17,290 552 3.3% 2,543
Service Area Total 157,187 163,781 6,594 4.2% 2,051
Delaware County 558,979 569,983 11,004 2.0% 3,091

 
4.3.3.4 Impact on the East 

In the fully-sewered Eastern SA, the population shift is not expected to have a 

tremendous effect on sewerage alternatives.  Issues relating to adequacy of the existing sewer 

network to accommodate additional flows, as well as many other issues affecting sewerage 

alternatives for the Eastern SA will be addressed in subsequent chapters and specifically as an 

aspect of the I&I study component. 

4.3.4 Changes in Zoning and/or Subdivision Regulation Creating Future Growth 
Areas 

With the exception of re-zoning the Haverford Hospital property in Haverford Township, 

there have been no reported changes to Zoning Ordinances that would provide opportunity for 

population growth in the Eastern SA.  The zoning for approximately 190 acres in Haverford 
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Township was changed from Institutional to low density residential.  Additional small parcels 

(0.5 to 1.3 acres were changed from low density to medium density or to office districts. 

Many municipalities reported that they are built out, therefore, land subdivision and 

development in these areas would be rare.  Edgmont Township adopted a new Sewage Disposal 

System Ordinance in 2010 that amended open space provisions of the Township Zoning 

Ordinance regarding on-lot and community sewage disposal systems permitted by conditional 

use. 

The following municipalities have adopted new comprehensive plans: 

• Lansdowne and East Lansdowne Boroughs 

• Glenolden and Prospect Park Boroughs – Multi-Municipal Plan 

• Morton Borough 

• Norwood Borough 

• Ridley Township and Eddystone Borough 

• Springfield Township/Clifton Heights Borough Joint Comprehensive Plan 

• Nether Providence, Rose Valley, Swarthmore, and Rutledge Boroughs Multi-
Municipal Comprehensive Plan 

• Upper Providence Township 

4.3.5 Sewage Facilities Needs 

The sewage facilities needs of the Eastern SA center on affordable ways to maintain 

aging infrastructure and reduce I&I to the collection systems.  The potential for fee increases 

originating from the City of Philadelphia’s mandated compliance with their Long Term Control 

Plan would adversely impact residents and prevent funds from being directed to I&I abatement.  

Municipal and authority efforts and programs to mitigate I&I and replace aging infrastructure are 

being implemented to various degrees throughout the service area and are detailed in Section 3.3 

of this plan. 

The other long-term need for the entire Eastern SA is to identify a long-term treatment 

facility.  Increasing costs due to the City of Philadelphia’s Long Term Control Plan make it 

prudent to evaluate options to manage treatment costs including evaluating alternate treatment 

facilities. 
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As presented in 3.3.1.1, CDCA is served by DELCORA’s CDPS with a hydraulic 

capacity of 53.4 MGD and a permitted capacity of 40 MGD.  Table 4-5 shows the historical 

flows reported in the Chapter 94 2011 Annual Report.  Flow can be diverted for treatment to 

either DELCORA's WRTP, or PWD's SWWPCP. 

Table 4-5 
CDCA Historical Flows (MGD) 

 
2007 2008 2009 2010 2011 

January 12.56 8.82 9.09 11.80 8.63 
February 10.47 10.55 8.43 13.16 10.95 

March 13.83 11.18 8.04 16.59 12.54 
April 15.69 9.63 10.17 12.89 12.28 
May 12.05 9.92 10.53 9.96 10.27 
June 10.08 9.01 10.20 8.33 8.57 
July 8.77 7.75 8.14 8.58 7.79 

August 8.25 6.97 10.05 7.34 12.10 
September 7.51 7.69 9.66 7.14 15.38 

October 8.02 7.23 10.33 8.82 11.35 
November 7.83 7.96 10.30 8.05 11.51 
December 9.17 10.00 14.27 8.21 13.04 
Average 10.35 8.89 9.93 10.07 11.20 

Max 3-Month Avg. 13.86 10.45 11.63 14.21 12.94 
5-Year Average         10.09 

 

MA is served by DELCORA MPS with a hydraulic capacity of 18 MGD and a permitted 

capacity of 15 MGD (see 3.3.1.2).  Table 4-6 shows the historical flows reported in the Chapter 

94 2011 Annual Report. 

DCJA and RHM are served by DELCORA DCPS with a hydraulic capacity of 70 MGD 

and a permitted capacity of 30 MGD (see 3.3.1.3).  Table 4-7 shows the historical flows reported 

in the Chapter 94 2011 Annual Report. 

Table 4-8 shows the historical flows for the Eastern SA as reported in the Chapter 94 

2011 Annual Report as split between the two treatment plants servicing the area.  Table 4-9 

shows the projected flows for the Eastern SA are reported in the Chapter 94 2011 Annual Report.  

The flows to the WRTP reflect an increase in flow in 2015 and 2016 due to a new service area in 

Edgmont Township. 
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Table 4-6 
MA Historical Flows (MGD) 

 
2007 2008 2009 2010 2011 

January 5.34 4.03 4.35 5.49 4.28 
February 4.50 4.85 3.99 6.32 5.41 
March 5.93 4.99 3.74 7.35 5.82 
April 6.58 4.29 4.82 5.68 5.67 
May 4.88 4.51 4.85 4.64 4.80 
June 4.33 4.12 5.01 3.96 4.15 
July 3.89 3.67 3.94 4.30 3.85 

August 3.66 3.29 4.94 3.60 6.18 
September 3.34 3.56 4.65 3.46 6.87 

October 3.63 3.43 4.99 4.16 5.30 
November 3.53 3.81 4.86 3.76 5.20 
December 4.31 4.83 6.70 3.92 5.82 
Average 4.50 4.12 4.74 4.72 5.28 

Max 3-Month Avg. 5.80 4.71 5.52 6.45 6.12 
5-Year Average         4.67 

 

Table 4-7 
DCJA Historical Flows (MGD) 

 
2007 2008 2009 2010 2011 

January 26.82 20.10 19.70 25.17 18.18 
February 24.48 23.30 18.50 27.68 21.82 
March 29.47 24.40 17.80 32.53 25.03 
April 33.26 21.40 20.30 26.84 24.52 
May 29.10 20.50 21.10 21.54 21.08 
June 26.01 19.10 20.20 18.67 18.26 
July 21.61 17.40 18.30 19.85 17.13 

August 19.81 15.80 22.20 16.91 24.07 
September 17.63 17.30 20.70 16.07 30.40 

October 18.75 16.60 21.80 20.28 23.22 
November 19.52 17.60 21.20 17.53 22.99 
December 22.15 21.00 27.40 17.99 25.50 
Average 24.05 19.54 20.77 21.75 22.68 

Max 3-Month Avg. 30.61 23.03 23.47 29.02 25.89 
5-Year Average         21.76 
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Table 4-8 
Eastern SA Historical Flows (MGD) 

 
 To DELCORA’s WRTP To PWD’s SWWPCP 

2007 2008 2009 2010 2011 2007 2008 2009 2010 2011 
January 11.17 8.70 8.74 11.13 8.49 33.54 24.25 24.46 31.57 22.68 

February 10.06 9.62 8.41 11.47 10.15 29.40 29.08 22.59 35.75 28.09 
March 11.37 10.23 8.01 11.50 11.13 37.87 30.34 21.63 45.01 32.33 
April 11.29 9.35 9.59 11.19 11.20 44.24 25.97 25.64 34.28 31.37 
May 11.21 9.40 9.85 9.82 10.19 34.82 25.53 26.56 26.45 26.06 
June 9.80 8.67 9.73 8.28 8.51 30.62 23.56 25.68 22.79 22.56 
July 8.32 7.57 8.14 8.11 7.68 25.96 21.25 22.38 24.73 21.18 

August 7.79 6.84 9.53 7.32 9.32 23.93 19.22 27.91 20.65 33.08 
September 7.40 7.31 9.51 7.05 9.14 21.08 21.24 25.78 19.76 43.51 

October 7.61 6.98 9.50 8.29 11.00 22.80 20.28 27.76 25.06 28.98 
November 7.70 7.61 10.16 7.89 10.32 23.19 21.76 26.29 21.55 29.47 
December 8.85 9.18 11.33 8.03 11.19 26.79 26.65 37.12 22.20 33.25 
Average 9.38 8.46 9.38 9.17 9.86 29.52 24.09 26.15 27.48 29.38 

Max 3-Mo. 
Avg. 11.29 9.73 10.33 11.39 10.84 38.98 28.46 30.39 38.34 35.19 

5-Year Avg         9.25         27.33 
 

Table 4-9 
Projected Hydraulic Loading – Eastern SA 

 To DELCORA’s WRTP To PWD’s SWWPCP 
Projected 
Average 

Month Flow 

Projected 
Maximum 

Month Flow 

Projected 
Average 

Month Flow 

Projected 
Maximum 

Month Flow 
2012 9.26 10.73 27.4 34.2 
2013 9.27 10.74 27.5 34.4 
2014 9.28 10.74 27.6 34.5 
2015 9.54 11.05 27.7 34.6 
2016 9.55 11.06 27.8 34.7 

Notes: 
Projected Max Month =Projected Annual Avg. Flow x 5-year average hydraulic ratio. 

 

4.3.6 Municipality-Specific Sewage Facilities Needs 

Capacity limitations and SSOs are generally caused by stormwater I&I.  I&I during 

heavy rainfall events is the most common and predictable cause of SSOs in the Eastern SA.  In 

addition, SSOs have been caused by failing pipes or blockages and not by ADF capacity 

limitations.  Programs to identify failing components of the aging infrastructure are needed 

where they’re not already in place.  Table 4-10 lists specific needs that were reported by 

individual municipalities.  Most municipalities are struggling to allocate adequate budget to 

address all identified problems within their systems.  Institutional measures such as inspections 
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during real estate sale or rental transfers to disconnect sump pumps and roof drains from the 

sanitary collection system are in place in most communities.  Addressing I&I in residential 

lateral connections is believed to have great potential to reduce I&I to the system, but is difficult 

to implement.  Homeowners own the lateral pipes and they are expensive to repair.  Lateral 

connection repairs are usually only performed in response to a failure. 
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Table 4-10 
Municipal Sewage Facilities Status 

 

Municipality Identified Sewage Facilities Needs 

Sewer 
Survey 

Program 
in Place 

Program to 
Disconnect 

Roof Drains & 
Sump Pumps 

Lateral 
Inspection/ 

Repair 
Program 

Aldan Borough 
Perform work on an ongoing basis per I&I Abatement Program to systematically 
reduce I&I. yes yes  

Clifton Heights Borough No known problems. yes    

Collingdale Borough 
Performing study to evaluate MacDade Blvd and Springfield Road area.  Problems 
with sink holes developing at lateral tie-in locations. yes    

Colwyn Borough Known areas where grease build-up causes problems. yes yes  
Darby Borough I&I problems due to age of collection system. yes yes  
Darby Township Currently performing an Action Plan as directed by PADEP. yes yes yes 
East Lansdowne Borough System subject to I&I.   yes  
Edgmont Township Planned connection to CDCA - 1,265 EDUs      

Folcroft Borough 
Identified I&I problems along the Sharon Hill and Ashland/Shallcross Basin.  Has 
I&I Abatement Plan. yes    

Glenolden Borough No information submitted.      

Haverford Township 
Perform work on as-needed basis.  Works with RHM to identify and repair I&I 
problems. yes    

Lansdowne Borough System subject to I&I. yes yes  
Marple Township System subject to I&I.  Problems are repaired on a case-by-case basis. yes    
Millbourne Borough No information submitted.      
Morton Borough System subject to I&I.  A problem has been identified in the area of flow meter #5.      
Nether Providence 
Township Subject to I&I and blockages due to roots. yes    
Newtown Township No information submitted.      
Norwood Borough System prone to I&I.      
Prospect Park Borough System prone to I&I. yes yes  
Radnor Township No information submitted.      
Ridley Park Borough Implemented and I&I Abatement Program. yes    

Ridley Township 
Implemented and I&I Abatement Program.  Areas near Braxton Road, Morris 
Avenue, and Leedom Estates were studies due to recurring incidents. yes    

Rutledge Borough I&I problems, especially at MH-2 meter. yes    
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Table 4-10 (cont.) 
Municipal Sewage Facilities Status 

 

Municipality Identified Sewage Facilities Needs 

Sewer 
Survey 

Program 
in Place 

Program to 
Disconnect 

Roof Drains & 
Sump Pumps 

Lateral 
Inspection/ 

Repair 
Program 

Sharon Hill Borough On-going I&I Abatement. yes yes  
Springfield Township Implementing I&I Abatement Program.  Occasional failures due to system age. yes    
Swarthmore Borough Has identified list of rehabilitation work based on I&I Study results.  yes  yes  

Upper Darby Township 

Trunk line has capacity issues during rainfall events.  PADEP moratorium on 
interceptor.  Line Road Interceptor and Cobbs Creek Interceptor also have capacity 
issues. yes yes  

Upper Providence 
Township I&I Abatement and construction of low-pressure lines is ongoing. yes    
Yeadon Borough System subject to I&I and blockages.   yes  
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CHAPTER 5 
IDENTIFICATION OF ALTERNATIVES 

INTRODUCTION 

This chapter presents feasible alternatives for addressing long-term sewage disposal 

needs in the Eastern SA.  The purpose of this evaluation is to assure that DELCORA customers 

in the Eastern SA continue to receive wastewater treatment for affordable rates and the collection 

and conveyance system is maintained or upgraded to prevent SSOs.  The two main drivers for 

the evaluation are to mitigate on-going SSOs caused by I&I and reduce treatment costs resulting 

from discharge of large peaks to the treatment facilities during storm events.  Mitigation of SSOs 

is necessary to protect the public health and avoid regulatory fines and penalties, as well as 

maintain capacity for new connections. 

The City of Philadelphia’s Long Term Control Plan (LTCP) addresses combined sewer 

overflows at a total estimated cost of $2 Billion over a 25-year planning period.  Philadelphia has 

a new 15-year contract with DELCORA that includes paying a proportionate share of the LTCP 

costs fixed at 9.44% over the life of the contract.  The total charges for wastewater treatment 

paid to Philadelphia cannot be controlled without reduction in peak flows from the Eastern SA. 

5.1 TREATMENT AND CONVEYANCE ALTERNATIVES 

5.1.1 Diverting Flow to the WRTP 

One option for treatment of the wastewater from the Eastern SA is to construct a 

connecting force main to DELCORA’s WRTP in Chester.  The existing 54-in ductile iron (DI) 

force main across the City of Chester is insufficient to accommodate the additional flow from the 

Eastern SA and would require, at least, a new twin of the force main that was constructed in 

2012.  Additionally, the existing 36-in DI force main between the Central Delaware Pump 

Station (CDPS) and Chester would need to be increased in size to a twin 48-in DI force main for 

a distance of 2.5 miles. 

In addition to constructing the force mains, the WRTP would need to be expanded.  A 

2007 study commissioned by DELCORA included an evaluation of the changes necessary at the 
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WRTP to increase the treatment capacity by adding a new 30-MGD treatment train, to operate in 

parallel with the existing 50-MGD activated sludge system.  Final effluent (after disinfection) 

from the two trains would be combined for discharge through the existing outfall.  Tertiary 

filtration would be added to the existing 50-MGD treatment system.  The evaluation for 

expansion of the WRTP considered the wastewater characteristics summarized in Table 5-1, with 

a daily peaking factor of 2.0 (a peak flow capacity of 60 MGD).  Figure 5-1 lays out the 

components that were included in this evaluation. 

Table 5-1 
Treatment Plant Basis of Design 

 

Parameter 

Assumed Value 

Influent 
Secondary 
Treatment 

(no BNR/ENR) 
BOD5 (mg/L) 250 25 
TSS (mg/L) 250 30 
Ammonia Nitrogen (mg/L) 25 Monitor only 
Total Kjeldahl Nitrogen (mg/L)  40 Monitor only 
Total Phosphorus (mg/L) 8 Monitor only 
Residual Chlorine or CPO NA 0.5 

 

Expanding use of the existing sewage treatment is a viable alternative.  However, to 

manage the cost of this alternative, an aggressive and tangible effort to reduce I&I are required. 

5.1.1.1 Influent Flow Split 

Influent currently enters the treatment process through existing lines, and proceeds to the 

existing grit tanks via a 5-foot diameter vertical riser pipe, with flow split evenly between the 

two grit tanks by weirs. 

Under the proposed scenario for this alternative, the new Cross-Chester Force Main will 

enter the WRTP from the north after crossing under the railroad tracks at Highland Avenue.  

After passing the flow splitter, located near the front gate, a portion of the flow in the Cross-

Chester Force Main would go to the new treatment train on the northern side of the WRTP site. 
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FIGURE 5-1
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5.1.1.2 Equalization  

A 2-MG equalization tank would be necessary to reduce short-term (i.e., hourly) peaks to 

match peak membrane flux rate requirements.  The equalization tank dimensions would be 90-ft 

diameter and 24-ft wall height.  A coarse bubble diffused air system would be used to provide 

mixing and control odor. 

The membrane bio-reactor (MBR) system would be required to accommodate a 2.0 wet 

day peak for a 24-hour period.  Wet day peak flow in excess of a 2.1 peaking factor will be 

routed to the existing activated sludge system. 

5.1.1.3 Headworks  

Flow for the expansion would be directed from the new flow splitter to a new headworks 

building located at the western end of the area formerly occupied by the ash lagoon. 

The new headworks building would include mechanical screening (for large solids), grit 

removal, and fine screening.  Fine screens are provided to meet manufacturers’ requirements for 

protection of the membrane units.  Flow would proceed from the new headworks to the MBR 

system. 

5.1.1.4 MBR System 

The MBR technology uses a complete mix suspended growth bioreactor operated at high 

mixed liquor suspended solids (MLSS) concentration, followed by membrane filters for solids 

removal.  Treated effluent passes the membrane as permeate for discharge.  Similar to 

conventional activated sludge systems, recycle of concentrated solids to the bioreactor would be 

used.  Sludge is wasted from the bioreactor to control mean cell retention time (MCRT).  The 

fine pore size of the membrane results in very low effluent TSS levels, and the high resulting 

MCRT of the system provides a high degree of BOD5 removal and significant nitrification.  

Anoxic process tanks can be incorporated, if necessary, for denitrification.  Factors to be 

evaluated in using this technology include the capital cost of the membrane components, 

maintenance required to control fouling of the membranes, and the long-term life of the 

membranes.  Process-specific operating costs include both the operating pressure of the 



Document for Municipal Review and Adoption 

 5-5  June 2013 

membrane, and, for some systems, the internal recycle flow rates used to control fouling.  For the 

purposes of this evaluation, the Kubota MBR and Zenon MBR systems were considered. 

The MBR system would consist of two parallel treatment trains each comprising anoxic, 

pre-aeration, and membrane tanks. Parallel trains are used for operational flexibility. 

5.1.1.5 Disinfection System 

MBR effluent would be directed to a new chlorine contact chamber sized for 30 MGD 

(60 MGD peak).  This design provides a minimum 15-minute retention time at peak daily flow 

and a design chlorine dosage of 8 mg/L (PADEP Document 362-0300-001) in accordance with 

PADEP requirements.  Channel dimensions and side water depth meet conventional design 

criteria and match the existing chamber. 

5.1.1.6 Effluent Discharge 

Following disinfection the effluent from the new chlorine contact tank would be routed to 

a junction with the existing outfall system.  A new magnetic flow meter would be installed on the 

second (currently unused) 60-in gravity outfall line. 

5.1.1.7 Pumping 

Return Activated Sludge (RAS)/Waste Activated Sludge (WAS) pumping is provided 

with the MBR system. 

5.1.1.8 Sludge Handling 

The following components would be required to be added for sludge handling: 

• One, 2-meter belt thickener. 
• One, 2-meter belt filter press. 
• One, 40 dry tons/day sludge incinerator system. 

5.1.2 Constructing a New Treatment Facility 

A new Eastern Regional Treatment Plant is being considered to treat wastewater from the 

RHM, CDCA, MA, DCJA, and Cobbs Creek Service Areas.  The new regional treatment plant is 

being considered as an alternative to potential increases in treatment and surcharge costs for flow 

that is diverted to the SWWPCP. 
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A 2007 study commissioned by DELCORA included an option for a new Eastern 

Regional Treatment Plant (ERTP) located on portions of the former Boeing Facility in Ridley 

Township.  The facility evaluated was a MBR treatment plant with a submerged outfall into the 

Delaware River.  The new ERTP would be designed to treat 30 MGD daily average flow with 

the wastewater characteristics summarized in Table 5-1.  The same wastewater characteristics 

were used as a basis of design for the WRTP expansion, and similarly, a daily peaking factor of 

2.0 was used for the ERTP design to provide a peak flow capacity of 60 MGD.  Figure 5-2 lays 

out the components that were included in the ERTP evaluation. 

5.1.2.1 Influent Flow  

Influent would enter the treatment process through a new force main.  The new 

headworks building would include mechanical screening (for large solids), grit removal, and fine 

screening.  Fine screens are provided to meet manufacturers’ requirements for protection of the 

membrane units.  Flow will proceed from the new headworks to the MBR system.  

5.1.2.2 Equalization 

A new 2-MG equalization tank would be designed to reduce short term (i.e., hourly) 

peaks to match peak membrane flux rate requirements.  As with Alternative 1, the equalization 

tank dimensions are 90-ft diameter and 22-ft side wall height.  A coarse bubble diffused air 

system would be used to provide mixing and control odor. The MBR system is specified to 

accommodate a 2.0 wet day peak for a 24-hour period. 

5.1.2.3 MBR System 

The MBR technology was described in Section 5.1.1.4.  It should be noted that although 

nitrification and denitrification are not strictly required under this scenario, the MBR 

configuration typically provides nitrification as a result of its long sludge age and the 

denitrification components (tank and mixer) are generally provided with the system. 
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FIGURE 5-2
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5.1.2.1 Disinfection System 

MBR effluent would be directed to a new disinfection system sized for 30 MGD (60 

MGD peak). For the purposes of this evaluation an ultraviolet light (uV) disinfection system is 

provided. The conceptual approach is based on the Infilco Degremont Aquaray lamp system. The 

design provides a uV dosage of 30,000 uVsec/cm2 at peak flow, with allowances for uV lamp 

tube fouling, and lamp output reduction over time. Channel dimensions and side water depth 

must meet the manufacturer’s specifications. 

5.1.2.2 Effluent Discharge 

Following disinfection the effluent from the uV channel will be routed to an effluent 

discharge chamber constructed of concrete from which three 42-in diameter HDPE lines will 

discharge.  The discharge lines, which are proposed to extend approximately 1,000 ft. into the 

Delaware River, would be equipped with multi-port diffusers to assist in dispersing the treated 

effluent into the river. 

5.1.2.3 Pumping 

WAS pumping is provided with the MBR system. 

5.1.2.4 Sludge Handling 

The following components would be required for sludge handling: 

• One, 2-meter belt thickener. 

• One, 2-meter belt filter press. 

• One, 40 dry tons per day sludge incinerator system, including all associated 
equipment, wiring, piping, ducts, air pollution control system, ash handling 
system, blowers, and pumps and control system. 

A sludge handling building would be necessary for thickening and dewatering and a separate 

building would be required for the incinerator. 

5.1.3 Continued Use of Existing Facilities 

The City of Philadelphia’s LTCP for combined sewers prescribes measures to reduce 

CSOs.  The City of Philadelphia potentially passing on these costs through increased costs for 

surcharges and lowered thresholds for peak and average daily flows was of concern to 
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DELCORA.  DELCORA negotiated a two-year contract extension with Philadelphia where the 

flow thresholds (the allowable peak flow before an additional fee is applied for discharges in 

excess of the permitted flow rate) were held at existing levels, and is currently completing 

negotiations for a long-term (15 year) contract.   

The long-term contract contains provisions that hold the thresholds for flow exceedences 

(Average Daily Flow on a monthly basis = 50 MGD, Maximum Daily Flow = 75 MGD, and 

Instantaneous Maximum over 5-minute duration flow = 100 MGD) at existing levels.  Surcharge 

rates for exceeding the flow thresholds are: 

1. Annual Daily Average = $1,000 per each MGD in excess of 50 MGD on a 
monthly basis.  This limit has not been exceeded to date. 

2. Instantaneous Maximum = $10,000 per each MGD in excess of 100 MGD.  An 
advantageous revision to previous contract terms is that the Instantaneous 
Maximum Flow is defined as having duration of 5 minutes instead of the previous 
definition of any instant that the flow meter exceeds the threshold. 

3. Daily Average Flow = $15,000 per each MGD. 

The surcharge calculation in the draft long-term contract has better terms for the costs of 

flow exceedences than the previous contract.  Instead of additive penalties, it contains a 

provision that only the increment of additional flow is charged on a monthly basis, instead of 

new charges for the total flow for subsequent flow exceedences within each month.  An example 

to illustrate these terms is as follows: 

DELCORA would be billed $50,000 if an occurrence of instantaneous maximum flow to 

Philadelphia was 105 MGD (5 MGD over the threshold).  If, on a later date in the same month, 

an occurrence of instantaneous maximum flow to Philadelphia was 104 MGD, DELCORA 

would not be billed the 4 MGD over the threshold because 105 MGD is the new threshold for 

that month.  If on a later date during that same month, an instantaneous maximum flow rate of 

106 MGD were recorded, DELCORA would only be billed for the 1 MGD increment ($10,000) 

instead of the entire 6 MGD over the baseline 100 MGD threshold.  DELCORA would have 

been assessed a $150,000 fee for this example month under the previous terms of paying a 

surcharge every time the instantaneous maximum was exceeded, significantly more than the 

$60,000 total for the month under the terms of the new contract.  The baseline threshold of 100 

MGD is re-established at the beginning of each new month.  Additionally, there will be fewer 
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cases where fees are assessed for exceeding the instantaneous maximum threshold since the flow 

rate must exceed 100 MGD for a duration of five minutes instead of just momentarily. 

Continued conveyance of flow to the SWWPCP and use of the existing sewage treatment 

is being evaluated as an alternative.  Aggressive and tangible efforts to reduce I&I are required 

under this alternative to minimize payment to the City of Philadelphia for flow exceedences. 

5.2 REPAIR OR REPLACEMENT OF EXISTING CONVEYANCE FACILITIES 

5.2.1 Regional Assets 

As with all conveyance systems, rehabilitation or replacement of the asset is required for 

use beyond the original design life.  The DELCORA-owned pump stations have been rebuilt in 

the last ten years to accommodate flow, more efficient technology, and replacement of worn 

items.  The PCCP force mains are approaching the end of their design life (40-50 years) and will 

need to be replaced in the near future. 

Due to the force main’s alignment adjacent to the Heinz Refuge, replacement adjacent to 

the existing force main may not be feasible.  Alternate routes under roads and streets will 

increase conflicts with other utilities thus increase construction costs. 

5.2.2 Authority and Local Municipal Assets 

Rehabilitation of gravity sewers and interceptors is a continual and on-going task.  As 

these assets age, a systematic approach is needed to address long-term maintenance and capital 

expenditures.  A good capital plan coupled with an asset management program will ensure that 

municipalities have the resources necessary to maintain their assets while avoiding sharp jumps 

in service fees. 

Appropriate long-term solutions may include complete replacement, selective 

replacement of severely deteriorated sections, grouting of joints, slip-lining of 

sewers/interceptors and manhole lining to name a few corrective actions that will reduce and 

eliminate I&I from public assets. 
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5.2.3 Private Property Assets 

Aggressive and tangible efforts to reduce I&I are required under all of the alternatives 

presented in this plan.  PADEP has stated that an Ordinance requiring actions for reducing I&I 

must be included in this Sewage Facilities Plan Update for the Eastern SA.  Repair or 

replacement of existing conveyance facilities to reduce I&I is a focus of this Act 537 Plan 

Update because it benefits all proposed alternatives by reducing fees paid to the City of 

Philadelphia for exceedences, reducing DELCORA treatment costs to users, and maintaining 

availability of connections to the system; therefore, it is being presented here and applies to all 

alternatives.   

All communities acknowledge that correcting the condition of public assets cannot 

always eliminate sufficient I&I to prevent excessive flows and SSOs.  One alternative to 

combating the continuing problem of I&I is to implement a private property I&I control 

program.  In June 2010, DELCORA published a summary report that presents the techniques to 

investigate private property I&I and various programmatic options to systematically control I&I.  

There are numerous program options and variants that can be used to craft a program that meets 

local needs.  At minimum, the program needs to assess I&I sources within the community and 

establish a framework and timetable for implementing corrective actions.   

The service area- wide I&I abatement program needs include promulgating requirements 

in all municipalities to require and track I&I abatement measures.  Adoption of a sewer lateral 

inspection and repair ordinance containing minimum standards to ensure I&I is being mitigated 

by each municipality in the Eastern SA is recommended under this alternative.  Alternatively, a 

written plan detailing an I&I reduction strategy that better meets their municipal I&I flow 

situation may be prepared. 

Section 202 (A)(9) of the DELCORA Standards, Rules and Regulations of 2011 prohibits 

the discharge of unpolluted waters such as stormwater, surface water, groundwater, roof runoff, 

subsurface drainage, non-contact cooling water, or other unpolluted waters unless a variance has 

been granted.  The lateral inspection and repair ordinance is a vehicle to transmit this 

requirement to private residences and businesses and track compliance.  Article V, Sewage 

Quality Restrictions, Section 5.02, Compelling Compliance by Users, of the CDCA agreement 
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with DELCORA states that:  “CDCA will require its Members and all other municipalities and 

authorities from which it accepts Sewage into its facilities to enact and keep in full force and 

effect at all times, ordinances and resolutions prohibiting and providing penalties for the 

discharge into their respective systems and restrictions, which ordinances and resolutions will 

also prohibit connection of municipal stormwater systems, roof or storm drains, cellar drains, or 

any other sources of underground, surface, or storm waters to Sewage collection systems.”  A 

selected alternative for Eastern SA Municipalities that includes instituting a private lateral 

inspection and repair ordinance is consistent with the goals, objectives, and requirements of the 

current DELCORA agreements with DCJA, MA, and CDCA.  There are multiple requirements 

already in place that prohibit discharge of clean water to the sanitary collection system.  In 

addition to the agreements with DELCORA, the municipal Act 167 Stormwater Management 

Ordinances contain the following language in Section 803, Roof Drains and Sump Pumps: 

a. Roof drains and sump pumps shall not be connected to sanitary sewers. 

b. Roof drains and sump pumps shall not be connected to streets, storm sewers, or 
roadside ditches except on a case by case basis as determined by the municipality. 

c. Roof drains and sump pumps shall discharge to infiltration areas or vegetative 
BMPs to the maximum extent practicable where advantageous to do so. 

A sample Lateral Inspection and Repair/Replacement Time-of-Sale Ordinance is 

contained in Appendix B and examples lateral inspection and repair ordinances from other 

Delaware County municipalities are contained in Appendix C of this Plan Update is required for 

adoption by all municipalities that do not already have one in place.  These are provided to assist 

the local municipal solicitors in drafting an ordinance for their municipality.  The lateral 

inspection and repair ordinance contains standards that would address sources of I&I on private 

property such as the recommended standards found in Appendix D. 

5.2.4 New Community Treatment Systems and the Potential for Re-Use 

New community treatment systems are not applicable in the Eastern SA because much of 

the area is built-out and extensive existing collection and conveyance systems are in place to 

connect the area to regional treatment facilities. 
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5.2.5 Innovative/Alternative Methods of Collection/Conveyance 

New collection/conveyance systems are not being considered in the Eastern SA because 

much of the area is built-out and extensive existing collection and conveyance systems are in 

place to connect the area to regional treatment facilities.  A recommendation to upgrade 

materials, especially in areas that are served by terra-cotta, is included in Section 5.2 of this plan.  

Lateral connection repairs and system repairs in areas of known collection system failures will be 

performed under I&I Abatement Programs.  

5.3 INDIVIDUAL SEWAGE DISPOSAL SYSTEMS 

As per the meeting with PADEP at the Southeast Regional Office on May 23, 2011, and 

the Plan of Study dated November 7, 2011, identification of individual sewage disposal systems 

alternatives is not applicable for this plan. 

5.4 SMALL FLOW SEWAGE TREATMENT FACILITIES 

As per the meeting with PADEP at the Southeast Regional Office on May 23, 2011, and 

the Plan of Study dated November 7, 2011, identification of small flow sewage treatment 

facilities alternatives is not applicable for this plan. 

5.5 COMMUNITY LAND DISPOSAL SYSTEMS 

Any type of land disposal system requires open space for either surface irrigation, 

subsurface irrigation (drip), or subsurface infiltration.  The level of treatment drives the size and 

rate of disposal.  It is acknowledged that on-lot treatment/disposal systems are not feasible given 

the level of development in the Eastern SA.  Use of a community land disposal system would 

require the siting of small treatment facilities across the Eastern SA or construction of an effluent 

pipeline to distribute treated water for reuse.  This would require an industrial user with a water 

demand or large tracts of open space.  Neither of these exists in the Eastern SA. 

5.6 EQUALIZATION TANKS 

As per the meeting with PADEP at the Southeast Regional Office on May 23, 2011, and 

the Plan of Study dated November 7, 2011, identification of retaining tank alternatives is not 

appropriate as a long-term sewage facilities option in this plan.  RHM has completed the design 

of an equalization holding tank to be located in Haverford Township, in order to significantly 
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reduce the frequency of SSOs occurring on its interceptor caused by inflow during and after 

heavy rainfalls.  The tank would reduce the health hazards associated with the SSOs and improve 

water quality in Darby Creek.  As of this writing, RHM has received zoning approval for the 

project from Haverford Township.  PADEP has not yet granted a formal approval and has stated 

that the tank, if approved, must be a temporary facility and that RHM and its member 

municipalities must continue with a program to aggressively address I&I problems.   

In a 2007 study, DELCORA evaluated using equalization tanks to reduce the exceedence 

of contract peaks with PWD for disposal at SWWPCP.  The evaluation was based on flow 

records between 1996 and 2006.  The equalization tank conceptual design assumed siting at the 

former DCJA treatment plant, constructing a new pump station to feed the tanks, tanks were 

constructed of pre-stressed concrete with a roof and a 32-ft side water depth, and an odor control 

system would be required.  The 2007 study was completed prior to knowledge of the contract 

terms that are now being offered by the City of Philadelphia, so the required storage volume is 

much larger than the volume that would be required under the current exceedence thresholds.  

Even if the projected costs of storage tanks are 50 percent of the costs calculated in 2007, the 

project would still cost approximately $65 Million.  Considering that equalization tanks would 

not be an investment in a long-term asset prevents DELCORA from advancing this alternative.   

5.7 SEWAGE MANAGEMENT PROGRAMS 

As per the meeting with PADEP at the Southeast Regional Office on May 23, 2011, and 

the Plan of Study dated November 7, 2011, identification of sewage management program 

alternatives is not applicable for this plan. 

5.8 NON-STRUCTURAL COMPREHENSIVE PLANNING 

Except for the re-zoning of the Haverford Hospital property in Haverford Township, 

there have been no reported changes to Zoning Ordinances that would provide opportunity for 

population growth in the Eastern SA.  The Eastern SA is largely built out; therefore, planned 

land use designations that would result in additional flow are not anticipated.  
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5.9 NO-ACTION ALTERNATIVE 

The No Action alternative is being considered as part of this evaluation, although many 

critical components of the necessary I&I abatement and collection and conveyance system 

maintenance are already being performed under existing mandates or voluntary programs.  

Ongoing I&I Abatement programs are established throughout the Eastern SA and would 

continue regardless of the selected sewage facilities alternative. 

5.9.1 Water Quality and Public Health 

The No Action alternative would not address SSOs resulting from failures in the aging 

collection and conveyance system.  SSOs constitute a significant public health hazard and 

damage the environment. 

5.9.2 Growth Potential (Residential, Commercial, Industrial) 

Although increased flows due to growth and development are not projected to occur, no 

action could result in increased SSOs throughout the service area.  Increased SSOs and failure to 

address I&I could result in Chapter 94 connection moratoriums issued by PADEP, which would 

stifle redevelopment potential and economic growth potential within the service area. 

5.9.3 Recreational Opportunities 

No Action would likely result in increased SSOs which could, in turn, degrade surface 

water quality and produce a negative impact on wildlife habitat and park settings throughout the 

service area.   

5.9.4 Drinking Water Sources 

The Eastern Service SA does not drain to the Geist Reservoir, located in Upper 

Providence Township.  There are no drinking water intakes from surface waters within the 

service area. 

5.9.5 Other Environmental Concerns 

Meeting stream use designations and maintaining the quality of life for residents within 

the service area would be negatively affected by adopting a “No Action” policy for the Eastern 

SA.  Abandoning the responsibility of maintaining the collection and conveyance systems to 
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save money in the short term would likely result in a more reactive system of addressing failures 

in the future.  Additionally, controlling peak flows from I&I is essential to managing the costs of 

treatment from the City of Philadelphia.  
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CHAPTER 6 
EVALUATION OF ALTERNATIVES 

6.1 INTRODUCTION 

This chapter evaluates feasible alternatives for addressing long-term sewage disposal 

needs in the Eastern SA.  Feasible alternatives for sewage treatment within the Eastern SA 

identified in Chapter 5 include: 

1. Diverting flow to the WRTP 

2. Constructing a new treatment facility 

3. Continued use of existing facilities 

4. Equalization Tanks 

6.2 ALTERNATIVE 1 – DIVERTING FLOW TO THE WRTP 

The first identified alternative for sewage treatment in the Eastern SA is to construct a 

54-inch diameter connecting force main to DELCORA’s WRTP in Chester.  Additionally, the 

existing 36-in DI force main between CDPS and the Chester Force Main would need to be 

increased in size to a twin 48-in DI force main for a distance of 2.5 miles.  The WRTP would 

also require expansion to provide treatment for the additional flow.  The process expansion at the 

WRTP is outlined in Section 5.1.1 of this report.  

6.2.1 Treatment Facility Cost Opinion 

The estimated cost to construct conveyance to and expand the capacity of the WRTP 

includes the following major elements: 

• Force main design and permitting 

• Right-of-way acquisition 

• Force main construction costs 

• Pump station upgrade 

• Treatment plant re-rate planning and design 

• Treatment plant upgrade construction cost 
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The following assumptions were made for the WRTP expansion improvements: 

• The new flow will be treated in a train independent of the existing system. 

• The existing WRTP site has insufficient space to accommodate all the new 
treatment facilities.  Additional property must be obtained for some of the new 
facilities. 

• The daily peak flow of 2.0 times the average (30 MGD) will be treated through 
the proposed forward flow treatment units. 

• The maximum hourly flow (3.5 times average) above the maximum daily flow 
will be diverted to an equalization tank and returned to the system as incoming 
flow allows. 

• No additional waste load allocation will be given for the flow treated.  Therefore, 
a sand filter system has been added for the existing plant’s 50 MGD. 

• A membrane bioreactor is proposed for the new flow treatment train.  This 
eliminated the need for additional final clarifiers and sand filters. 

• New sludge handling (thickening, dewatering, storage, and incineration) is 
required for the new flow treatment train. 

The estimated construction cost, including force mains from DCPS to the WRTP, an 

MBR, and a new incinerator is: 

• Conveyance/Transmission System  $308,336,000 

• Treatment System Upgrade/Expansion  $207,097,000 

• Total Estimated Construction Cost  $515,433,000 

The original costs were developed for a previous study and are in May 2007 dollars.  

They were projected to December 2012 using the ENR Construction Cost Index.  The scale of 

this expansion would require an extended period of time to design, permit, and construct.  

Accordingly, the project cost can expect to increase by approximately 3.5% per year. 

6.3 ALTERNATIVE 2 – CONSTRUCTING A NEW TREATMENT FACILITY 

A new Eastern Regional Treatment Plant is the second alternative being considered to 

treat wastewater from the RHM, CDCA, MA, DCJA, and Cobbs Creek Service Areas.  The new 

regional treatment plant is being considered as an alternative to potential increases in treatment 

and surcharge costs for flow that is diverted to the SWWPCP. 
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6.3.1 Treatment Facility Cost Opinion 

The estimated cost to construct a new treatment and the associated conveyance system in 

eastern Delaware County includes the following major elements: 

• Force main design and permitting 

• Right-of-way acquisition 

• Force main construction costs 

• Pump station upgrade 

• Treatment plant planning and design 

• Treatment plant construction cost 

The following assumptions were made specific to the design, permitting, and 

construction of a new eastern regional treatment plant: 

• The new flow will be treated in a MBR process on a new site. 

• The daily peak flow of 2.0 times the average (30 MGD) will be treated through 
the proposed forward flow treatment units. 

• The maximum hourly flow (3.5 times average) above the maximum daily flow 
will be diverted to an equalization tank and returned to the system as incoming 
flow allows. 

• As a new facility is it assumed that a new BOD Waste Load Allocation (WLA) 
will be established by DRBC. 

• A membrane bioreactor is proposed for the new ERTP.  This eliminates the need 
for final clarifiers and reduces land requirements. 

• New sludge handling (thickening, dewatering, storage, and incineration) is 
required for the ERTP. 

• The cost of the treatment system does not include procurement of the land 
necessary for the facility. 

The estimated construction cost, including force mains from DCPS to the ERTP, an MBR 

process treatment plant, and a new incinerator is: 

• Conveyance/Transmission System  $180,965,000 

• Treatment System $215,180,000 

• Total Estimated Construction Cost  $396,145,000 
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The original costs were estimated in May 2007 dollars, and have been projected to 

December 2012 using the ENR Construction Cost Index.  The extensive nature of constructing a 

new treatment plant would require a significant period of time to design, permit, and construct, 

as well as additional training and start-up costs.  Accordingly, the project cost can expect to 

increase by approximately 3.5% per year.  Table 6-1 included the component costs of 

constructing a new ERTP. 

An alternate to sludge incineration at the new ERTP was evaluated and estimated.  The 

alternate includes sludge storage facilities at the ERTP as well as a 12-in. diameter ductile iron 

force main to the WRTP.  Sludge handling and incinerator costs will be required at either the 

ERTP or the WRTP.  Accordingly, pumping the sludge to the WRTP for disposal increases the 

ERTP project cost by nearly $26 million.  

6.4 ALTERNATIVE 3 – CONTINUED USE OF EXISTING TREATMENT 
FACILITIES 

Continuing to pump wastewater to the City of Philadelphia’s SWWPCP is the third 

alternative for sewage treatment for the Eastern SA that is being evaluated for this Act 537 Plan 

Update.  The cost of this alternative will include payments to the City of Philadelphia for 

treatment of wastewater and will also include a proportionate share of the cost of implementing 

the City of Philadelphia’s Long-term CSO Control Plan. 

This alternative will require a long-term agreement with the City of Philadelphia.  As 

indicated in Section 5.1.3, aggressive and tangible efforts for I&I reduction is required to 

minimize flow exceedance charges under the contract with the City of Philadelphia.  Section 5.2 

details the items that are included in this approach to generate I&I reduction and peak flow 

management. 
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Table 6-1 
Annual Alternative 2 – New ERTP Costs 

Year 
Annual 

LTCP Cost 

Annual 
PWD 

Treatment 
Cost 

Exceedance 
Charges 

Engineering, 
Legal, Land 
Acquisition 

Construction 
Costs 

Annual Debt 
Service on 

Construction 
Costs 

Annual 
ERTP 

Treatment 
Cost 

Total 
Annual Cost 

Cumulative 
Cost 

 

1 $230,995  $9,500,000  $259,260  $10,963,070   $2,210,672    $12,200,927  $12,200,927  
2 $687,359  $9,737,500  $261,853  $10,963,070   $2,210,672    $12,897,383  $25,098,310  
3 $1,188,556  $9,980,938  $264,471  $10,963,070  $2,210,672    $13,644,636  $38,742,946  
4 $1,726,102  $10,230,461  $267,116    $88,800,870  $14,148,298    $26,371,977  $65,114,923 
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5 $2,337,680  $10,486,222  $269,787    $88,800,870  $14,148,298    $27,241,988  $92,356,911 
6 $2,912,908  $10,748,378  $272,485    Start-up $14,148,298  $9,616,970  $37,699,039  $130,055,949 
7 $3,548,720          $14,148,298  $9,857,394  $27,554,412  $157,610,362 
8 $4,184,531          $14,148,298  $10,103,829 $28,436,658  $186,047,020 
9 $4,820,343          $14,148,298  $10,356,425 $29,325,066  $215,372,085 

10 $5,456,154          $14,148,298  $10,615,335 $30,219,787  $245,591,873 
11 $6,091,966          $14,148,298  $10,880,719 $31,120,983  $276,712,856 
12 $6,727,777          $14,148,298  $11,152,737 $32,028,812  $308,741,667 
13 $7,363,589          $14,148,298  $11,431,555 $32,943,442  $341,685,109  
14 $7,999,401          $14,148,298  $11,717,344 $33,865,043  $375,550,152  
15 $8,635,212          $14,148,298  $12,010,277 $34,793,788  $410,343,940  
16           $14,148,298  $12,310,534 $26,458,833  $436,802,773  
17           $14,148,298  $12,618,298 $26,766,596  $463,569,369  
18           $14,148,298  $12,933,755 $27,082,053  $490,651,422 
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 19           $14,148,298  $13,257,099 $27,405,397  $518,056,819 

20           $14,148,298  $13,588,527 $27,736,825  $545,793,644 
21           $11,937,627  $13,928,240 $25,865,866  $571,659,510 
22           $11,937,627  $14,276,446 $26,214,072  $597,873,583 
23           $11,937,627  $14,633,357 $26,570,983  $624,444,566 
24             $14,999,191 $14,999,191  $639,443,757  
25             $15,374,171 $15,374,171  $654,817,927  
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6.4.1 Treatment Costs at SWWPCP 

The costs of continuing to send flow from the Eastern SA to the SWWPCP for treatment 

include the normal costs of treatment plus surcharges for flows in excess of values specified in 

the agreement with the City of Philadelphia.  DELCORA signed a temporary two-year 

agreement with the City of Philadelphia in July 2011 and executed a long-term (15 year) contract 

on April 1, 2013.  Table 6-2 includes the flow thresholds contained in the agreement and 

treatment costs for flows that DELCORA sent to the SWWPCP during 2011. 

Table 6-2 
Annual Costs for Flow Exceedances to the SWWPCP 

Flow Category 
Agreement with 

Philadelphia 
2011 Surcharges 
for Exceedances 

Annual Daily Average Flow 50 MGD none 
Average Daily Flow 75 MG $105,000 

Instantaneous Peak Flow 100 MG $154,260 
 

DELCORA has executed a long-term agreement for wastewater treatment service with 

the City of Philadelphia because the terms for exceedance surcharges are reasonable.  Surcharge 

rates in the contract with Philadelphia are: 

• $1,000 per each MGD exceeding the Annual Daily Average 

• $15,000 per each MG for exceeding the Daily Average Flow Rate 

• $10,000 per each MG for exceeding the Instantaneous Maximum Flow Rate for a 
duration of 5 minutes. 

6.4.2 Philadelphia LTCP Cost Impact 

In addition to obtaining acceptable surcharge rates for flow exceedances, reasonable 

levels of participation have been offered for contributing to the necessary measures for 

compliance with the City of Philadelphia’s EPA mandated Long Term Control Plan (LTCP) for 

CSO discharges.  The costs for treatment from the City of Philadelphia were $9.5 Million in 

2011, a typical year.  In addition to these usual fees for wastewater treatment and any exceedance 

surcharges that result from excessive peak discharges, DELCORA must participate in supporting 

efforts to be undertaken by the City of Philadelphia to comply with their Long Term Control 

Plan.  The City of Philadelphia contract requires DELCORA to contribute 9.44% of the annual 

capital costs of complying with their LTCP. 
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The City of Philadelphia has estimated that complying with the LTCP will cost 

approximately $1.74 Billion over 25 years, assuming a 3.87% inflation rate and 1.7% annual 

increases for operation and maintenance.  DELCORA’s contribution to the LTCP compliance 

effort is based on the Eastern SA’s contribution of 9.44% to the peak wet weather flow.  The 

calculated present worth contribution from DELCORA is approximately $178 Million over 25 

years.  These costs have been distributed so that they are low in the first years and grow with 

successive years.  This cost was used in this analysis as a conservative cost for Alternative 3 – 

Continued Treatment at the SWWPCP.  Table 6-3 presents the annual present-worth charges to 

DELCORA for compliance with the LTCP as calculated by the City of Philadelphia.  This table 

presents the annual cash flow associated with this alternative as well as the cumulative cost of 

the alternative.  DELCORA has executed a 15-year contract, so year 15 is highlighted as a point 

where different terms could be negotiated based on the percentage of wet weather flow 

contributed by DELCORA.  This point of negotiation emphasizes the need to reduce I&I, as 

documented lower contributions could be the basis of lower payments to the City of Philadelphia 

during the current PWD contract and extending beyond year 15. 

The total annual present worth cost of this alternative is based on the DELCORA share of 

the Philadelphia LTCP costs averaged over the 15-year term of the planning agreement.  The 15-

year agreement is advantageous because it offers a “pay as you go” scenario, where DELCORA 

can choose a different alternative at the end of the agreement if the contract terms change or if it 

becomes preferable for any reason.  Contract terms will be renegotiated in 15 years.  At this time, 

the percentage of wet weather flow contributed by DELCORA can be redefined.  DELCORA’s 

proportional share of the costs associated with complying with Philadelphia’s LTCP could 

increase or decrease, depending on how quickly I&I is reduced by each party. 
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Table 6-3 
Annual Alternative 3 – Continued Discharge to SWWPCP Costs 

Year 
Annual LTCP 

Cost 

Annual 
Treatment 

Cost 
Exceedance 

Charges 
Total Annual 

Cost 
Cumulative 

Cost 

 

1 $230,995  $9,500,000  $259,260  $9,990,255  $9,990,255  
2 $687,359  $9,737,500  $261,853  $10,686,712  $20,676,967  
3 $1,188,556  $9,980,938  $264,471  $11,433,965  $32,110,931  
4 $1,726,102  $10,230,461  $267,116  $12,223,679  $44,334,610 
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5 $2,337,680  $10,486,222  $269,787  $13,093,689  $57,428,299 
6 $2,912,908  $10,748,378  $272,485  $13,933,771  $71,362,070 
7 $3,548,720  $11,017,087  $275,210  $14,841,017  $86,203,088 
8 $4,184,531  $11,292,515  $277,962  $15,755,007  $101,958,095 
9 $4,820,343  $11,574,828  $280,741  $16,675,912  $118,634,007 

10 $5,456,154  $11,864,198  $283,549  $17,603,901  $136,237,908 
11 $6,091,966  $12,160,803  $286,384  $18,539,154  $154,777,062 
12 $6,727,777  $12,464,823  $289,248  $19,481,848  $174,258,910 
13 $7,363,589  $12,776,444  $292,141  $20,432,173  $194,691,083  
14 $7,999,401  $13,095,855  $295,062  $21,390,318  $216,081,401  
15 $8,635,212  $13,423,251  $298,013  $22,356,476  $238,437,877  
16 $9,271,024  $13,758,833  $300,993  $23,330,849  $261,768,727  
17 $9,906,835  $14,102,803  $304,003  $24,313,641  $286,082,368  
18 $10,542,647  $14,455,373  $307,043  $25,305,063  $311,387,431 
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 19 $11,178,458  $14,816,758  $310,113  $26,305,329  $337,692,760 

20 $11,687,358  $15,187,177  $313,214  $27,187,749  $364,880,509 
21 $11,893,341  $15,566,856  $316,346  $27,776,544  $392,657,053 
22 $12,099,324  $15,956,028  $319,510  $28,374,862  $421,031,914 
23 $12,305,307  $16,354,928  $322,705  $28,982,940  $450,014,855 
24 $12,511,290  $16,763,801  $325,932  $29,601,024  $479,615,878  
25 $12,717,273  $17,182,897  $329,191  $30,229,361  $509,845,239  

 
The LTCP costs in Table 6-3 can be further broken down by the split between the three 

authorities serving the Eastern SA.  Since the Philadelphia LTCP costs and exceedance charges 

are based on peak flows, it is reasonable to use a method for dividing these costs that is based on 

contributions above dry weather flows.  This method uses two statistics: 1) the average daily 

flow recorded at each of the three DELCORA pump stations (CDPS, MPS, and DCPS) and 2) 

the dry-weather flow (minimum 7-day rolling average).  Subtracting the annual minimum 7-day 

average value from the average daily flow recorded that year creates a differential number that 

reflects both the size of the authority service areas as well as the contribution of clear water with 

respect to the dry-weather flow.  The fraction assigned to each authority is calculated by dividing 

each individual differential by the sum of the differentials.  For 2012, Table 6-4 contains the flow 

information used to calculate each fraction. 
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Table 6-4 
Splitting Philadelphia LTCP and Exceedance Costs 

2008-2012 Flows in MGD CDPS MPS DCPS 
Average Daily Flow 9.89 4.65 20.56 

Instantaneous (5-Min) Maximum Flow 35.00 19.40 59.40 
Average of Annual Minimum 7-day Base Flow 7.21 3.33 15.64 

Average of ADF - Base Flow 2.68 1.32 4.92 
ADF - Base Flow Fraction 30.05% 14.78% 55.17% 

 

Applying the fractions (shown in Table 6-4) to the costs shown in Table 6-3, allows a 

long-term estimate of the Philadelphia LTCP charges assigned to each authority to be made 

(presented in Table 6-5). 

Table 6-5 
Estimated Annual Philadelphia LTCP Costs by Authority 

Year Annual Cost CDCA MA DCJA  
1 $230,995  $69,418 $34,139 $127,438   
2 $687,359  $206,562 $101,585 $379,211   
3 $1,188,556  $357,180 $175,658 $655,718   
4 $1,726,102  $518,721 $255,102 $952,279  
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5 $2,337,680  $702,510 $345,488 $1,289,682  
6 $2,912,908  $875,375 $430,502 $1,607,032  
7 $3,548,720  $1,066,446 $524,469 $1,957,805  
8 $4,184,531  $1,257,518 $618,436 $2,308,577  
9 $4,820,343  $1,448,589 $712,403 $2,659,350  

10 $5,456,154  $1,639,661 $806,370 $3,010,123  
11 $6,091,966  $1,830,732 $900,338 $3,360,896  
12 $6,727,777  $2,021,803 $994,305 $3,711,669  
13 $7,363,589  $2,212,875 $1,088,272 $4,062,442   
14 $7,999,401  $2,403,946 $1,182,239 $4,413,215   
15 $8,635,212  $2,595,018 $1,276,206 $4,763,988   
16 $9,271,024  $2,786,089 $1,370,174 $5,114,761   
17 $9,906,835  $2,977,161 $1,464,141 $5,465,534   
18 $10,542,647  $3,168,232 $1,558,108 $5,816,307  
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 19 $11,178,458  $3,359,303 $1,652,075 $6,167,079  

20 $11,687,358  $3,512,236 $1,727,286 $6,447,836  
21 $11,893,341  $3,574,137 $1,757,729 $6,561,475  
22 $12,099,324  $3,636,038 $1,788,171 $6,675,115  
23 $12,305,307  $3,697,939 $1,818,613 $6,788,754  
24 $12,511,290  $3,759,840 $1,849,056 $6,902,394   
25 $12,717,273  $3,821,742 $1,879,498 $7,016,033   
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6.5 ALTERNATIVE 4 – EQUALIZATION TANKS 

The draft 2007 study included significantly more restrictive discharge criteria and higher 

exceedance charges than the negotiated values in the recently executed contract with 

Philadelphia.  Costs were evaluated for storage facilities ranging in size from 34 to 65 million 

gallons.  In 2007, the costs were approximately $2 million per million gallons of storage 

constructed ($2.37 million in December 2012 dollars).  Given the current discharge criteria and 

exceedance charges, there is no financial advantage to constructing and operating a storage 

facility at the base of the system to manage flows being sent to SWWPCP for treatment. 

6.6 CONSISTENCY WITH EXISTING ENVIRONMENTAL REGULATIONS AND 
POLICIES 

Selected alternatives to treat wastewater from the Eastern SA have been evaluated for 

consistency with respect to the following plans and policies: 

••  Section 208 of the Clean Water Act Comprehensive Water Quality Management 
Plan (COWAMP) – Consistency with this plan could not be verified because it is 
out of print. It is unlikely that the proposed alternatives are inconsistent with the 
COWAMP Plan. 

••  Annual Chapter 94 Report – The 2011 Wasteload Management (Chapter 94) 
Reports for the three authorities in the Eastern SA were examined to establish 
projected flows. The projected hydraulic loading for the WRTP and SWWPCP is 
included as Table 4-9.  The flows to the WRTP reflect an increase in flow in 2015 
and 2016 due to a new service area in Edgmont Township. 

All reports indicate I&I repairs are being conducted by some municipalities in 
efforts to reduce flows.  All the alternatives under evaluation can manage the 
projected flows. 

••  Previous plans developed under Title II of the CWA or Titles II and VI of the 
Water Quality Act of 1987 – Title II of the Clean Water Act contains provisions 
for federal construction grants for treatment works.  The Water Quality Act of 
1987 authorized the stormwater NPDES program and encouraged states to 
implement non-point source pollution controls (under Section 319).  Municipal 
wastewater construction is addressed under Titles II and VI of this Act.  Title II is 
the federal construction grants program that was replaced by Title VI, the state 
revolving funds loan program. DELCORA received a Penn Vest loan for the 
Central Delaware County Pump Station (CDPS) force main diversion project and 
for a group of projects including replacement of the Chester Force Main, 
bulkhead stabilization at the Chester Pump Station, harmonic filters at the Central 
Delaware Pump Station, and rehabilitation of three CSO regulators in the City of 
Chester.  The WRTP was funded by a federal construction grant in the 1970’s. 



Document for Municipal Review and Adoption 

 6-11  June 2013 

••  Comprehensive Plans – This Act 537 Plan Update is consistent with municipal 
comprehensive plans within the Eastern SA. 

••  Anti-degradation Requirements in PA Code, Title 25, Chapters 93, 95, and 102. 
Contractors constructing a system improvement described in any of the 
alternatives will be required to obtain a Chapter 102 Erosion and Sedimentation 
Control Permit for the construction activity and a NPDES Permit to Discharge 
Stormwater Associated with Construction Activity. 

••  State Water Plan – The improvements to the collection system that are proposed 
in this Act 537 Plan Update will not affect flooding problems identified in the 
1983 State Water Plan.  The State Water Plan is currently being re-written, 
however conflicts due to the proposed upgrades are not anticipated. 

••  Pennsylvania Prime Agricultural Land Policy – There is no opportunity for 
agricultural use of the urban and suburban land locations of the proposed force 
main corridors. 

••  County Stormwater Management Plans – There are approved Act 167 Stormwater 
Management Plans for Darby, Crum, Ridley, and Chester Creek watersheds, all of 
which include that cover portions of the Eastern SA.  Alternatives 1 and 2 would 
involve land development for a new treatment plant or plant expansion located in 
an existing heavy industrial area.  Alternative 4 would require development at a 
former wastewater treatment plant site. 

••  Wetland Protection – The proposed system improvements in any alternatives will 
not involve any significant impacts to wetlands identified on the National 
Wetland Inventory (NWI) map of the service area.  System improvements will be 
designed and constructed to minimize wetland impacts. 

••  Protection of rare, endangered, or threatened plant and animal species.  If the 
selected alternative requires significant disturbance activities, a Pennsylvania 
Natural Diversity Index (PNDI) request will be prepared and submitted.  
Alternatives 1, 2, and 4 would require development in existing, disturbed 
industrial areas. 

••  Historical and Archaeological resources protection – If the selected alternative 
requires significant disturbance activities, Cultural Resources Notices will be 
submitted to the Bureau of Historic Preservation for the proposed activity.  
Alternatives 1, 2 and 4 would require development in existing, disturbed 
industrial areas. 
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CHAPTER 7 
INSTITUTIONAL EVALUATION 

7.1 INTRODUCTION 

Sewage facilities planning requires analyses of all of the agreements, contracts, and the 

legal interrelationships between sewer authorities and municipalities.  These agreements provide 

the framework for support of the various components of the physical sewer infrastructure. The 

legal interrelationships are particularly important in Delaware County because the area is served 

by a network of sewer authorities and municipally owned collection systems. The purpose of this 

section is to present the current legal framework within which these entities operate and 

document DELCORA’s ability to implement the selected alternative that is presented in Chapter 

8. 

7.2 DELCORA EVALUATION 

DELCORA’s charter authorizes the acquisition, construction, improvement, 

maintenance, operation, owning, and leasing of the sewer systems and sewer treatment facilities 

within the DELCORA Eastern and Western Service Areas.  DELCORA is directed by a nine-

member Board of Directors appointed by the Delaware County Council. 

7.2.1 Financial and Debt Status 

DELCORA has a year 2013 annual budget of over $41.3 million in expenses which 

includes $6.8 million budgeted for debt service.  Moody’s Investors Service affirmed an A1 

rating of DELCORA’s $41.8 million of sewer revenue debt and assigned a positive outlook on 

21 September 2012.  In 2011, the net asset value was approximately $133.0 million.  DELCORA 

has spent over $150 million in construction since it began operating in 1971.  Moody’s 

evaluation was based on a large and stable Delaware County service area, long-term service 

contracts that insulate DELCORA from fluctuations in collections, and reduced uncertainty 

related to the long-term treatment contract with the PWD. 
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7.2.2 Available Staff and Administrative Resources 

Day-to-day operations are handled by DELCORA’s Executive Director and staff of 

approximately 114 employees: 49 salaried and 65 hourly/union.  DELCORA employs 23 Class 

A certified operators, 19 Class E-4 collection system operators and 6 staff members who are 

licensed engineers or have extensive engineering training and background. 

7.2.3 DELCORA’s Existing Legal Authority 

DELCORA is a municipal authority, originally incorporated under the Municipal 

Authorities Act of 1945. Delaware County Ordinance No. 2002-1, adopted by the County in 

April 2002, extends DELCORA’s term of existence until January 15, 2052. The Articles of 

Incorporation give DELCORA the authority to acquire, hold, construct, improve, maintain, 

operate, own, and lease projects including sewers, sewer systems or parts thereof, and sewerage 

treatment works. DELCORA is authorized to serve and to contract with individuals, municipal 

corporations, authorities, and other governmental bodies or regulatory agencies.  DELCORA’s 

legal authority includes the ability address items in the following subsections at their facilities. 

7.2.3.1 Implement Wastewater Planning Recommendations 

DCPD and DELCORA have developed Act 537 Plans and Updates for the Eastern and 

Western Service Areas in Delaware County. The Act 537 Plan Update for the Eastern Service 

Area (2002) addressed maximizing the capacity of the existing collection system and 

recommended construction of the diversion from CDPS to CPS, which has been completed.  The 

project aided in maximizing the existing capacity of the Eastern Service Area. 

Inflow and infiltration (I&I) was identified as a problem for the aging system and a 

recommendation to implement a metering program was included in the 2002 Act 537 Plan.  The 

metering program was initiated in 2006.  The municipalities now use metering data to identify 

I&I problem areas and to recommend collection system maintenance activities. 

7.2.3.2 Implement System-wide Operation and Maintenance Activities 

As a single regional authority, DELCORA is able to operate and maintain its own 

facilities (i.e., lines, pump stations, treatment plant) and make improvements as needs arise.  It 

has a full-time Executive Director, trained professional staff, and a single Board of Directors 
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providing oversight.  However, it should be noted that issues still exist regarding implementation 

of some needed improvements in some local sewer systems.  The authorities have switched from 

a billing system based on equivalent dwelling units (EDUs) to a meter-based system in order to 

incentivize the reduction of flows in the local collection systems. 

Since DELCORA owns and operates the WRTP, it has legal responsibilities to the 

Commonwealth of Pennsylvania for the safe and effective operation of its system through its 

NPDES permit.  The permit allows the state and federal government to hold DELCORA 

accountable for its system and operations.  This, coupled with DELCORA’s desire to manage 

treatment costs, it provides strong incentives to maintain its facilities and eliminate I&I. 

The Eastern SA is composed of four subareas that are served by conveyance authorities. 

These areas (RHM, DCJA, MA, and CDCA) were introduced in Chapter 2 of this report.  

DELCORA has legal agreements with each of these authorities, except RHM, to receive and 

dispose of the collected wastewater.  RHM discharges to the DCJA. 

7.2.3.3 Set Fees and Implement Purchasing Actions 

Municipalities within the Eastern SA are billed by DELCORA for wastewater treatment 

by the applicable collection authority.  Costs associated with treatment of these flows are a 

prorated share of the blended costs for treatment at the SWWPCP and the WRTP.  Pumping and 

conveyance system costs are billed in accordance to service area served.  The municipal 

authorities in the Eastern SA are billed wholesale rates for wastewater treatment by DELCORA.  

These rates are based on their pro-rated share of treatment costs from the City of Philadelphia 

plus DELCORA operation and maintenance costs for the conveyance and pumping systems. 

7.2.3.4 Take Enforcement Actions Against Ordinance Violators 

Various municipal, conveyance authority, and DELCORA agreements, include 

provisions that strictly prohibit the connection of any source of water other than sanitary sewers 

(i.e., downspouts, sump pumps).  Enforcement of these requirements through inspection 

programs is the responsibility of the municipalities.  DELCORA operates and maintains an 

industrial user pretreatment program for both the areas served by the WRTP and SWWPCP and 

can take enforcement action if the situation warrants. 
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7.2.3.5 Negotiate Agreements with Other Parties 

DELCORA maintains an agreement with the City of Philadelphia for disposal of a 

portion of the wastewater conveyed in DELCORA-owned interceptors and force mains. 

DELCORA also maintains agreements with the collection authorities that discharge wastewater 

to DELCORA’s system. 

7.2.3.6 Raise Capital for Construction and Maintenance of Facilities 

DELCORA has the ability to obtain bonds for construction and maintenance projects. 

DELCORA can also apply for grants available from PADEP (Growing Greener, CZM) or low-

interest loans from PENNVEST. 

7.3 INSTITUTIONAL ALTERNATIVES 

DELCORA and the Eastern SA conveyance authorities are in place and have established 

agreements and relationships.  Each of the municipalities in the Eastern SA is serviced by one or 

more of the municipal authorities and DELCORA. 

7.3.1 Need for New Municipal Authorities 

Currently, DELCORA is actively planning for future conditions and currently 

successfully managing waste water collection and treatment in Delaware County.  There is no 

anticipated need for new municipal departments or authorities to implement the technical 

alternative proposed in Chapter 8.  DELCORA has a demonstrated history of completing system 

upgrades and negotiating the agreements necessary to meet increasing demands. 

As an option for regionalization of collection and treatment of wastewater as opposed to 

smaller decentralized treatment facilities, DELCORA provides an example of an efficient, self-

sufficient organization that specializes in wastewater treatment and systems management.  The 

advantages and disadvantages of the existing regionalized sewage conveyance and treatment 

system are as follows: 

••  Advantages 

− Single layer of management. 

− Trained staff and employees specializing in wastewater management and 
treatment. 
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− Ability to view projects and their benefits to the County as a whole. 

− Accountability for their facilities through the NPDES permit for the WRTP. 

− Increased financial stability since costs are spread over a larger area that is 
less susceptible to economic limitations at the neighborhood level. 

••  Disadvantages 

− Local municipal service, priorities, and concerns can potentially become 
secondary to those of the Regional Authority. 

7.3.2 Functions of Existing and Proposed Organizations 

DELCORA would own and operate any recommended new or replacement facilities 

under Alternatives 1 or 2.  DELCORA and the Eastern SA conveyance authorities would 

continue to operate in their existing capacities under Alternative 3. 

7.3.3 Cost of Administration and Future Needs 

The 2013 budgeted cost of administration, IT, and engineering is $5.67 Million.  

DELCORA continually plans for future conditions and works closely with the Delaware County 

Planning Department to monitor development trends and anticipate future sewage facility needs.  

Currently, DELCORA and the contributing municipal authorities in the Eastern SA are 

successfully managing waste water collection and treatment in Delaware County.  The Lateral 

Inspection and Repair/Replacement Time-of-Sale Ordinance that has been developed as part of 

this Act 537 Plan Update is the latest initiative undertaken to reduce I&I and eliminate SSOs in 

the Eastern SA.   

In 2013, DELCORA is financing approximately $15 million to fund construction of a 

new pump station and force main in 2013 to convey wastewater from the Chester-Ridley SA to 

the WRTP.  An additional $13 million is planned to construct a municipal wastewater collection 

system. 

7.4 ADMINISTRATIVE AND LEGAL ACTIONS 

No incorporation of authorities or agencies will be required to ensure the implementation 

of the selected alternatives.  Implementation of the alternative to continue to send wastewater to 

the City of Philadelphia will not require adoption of ordinances, regulations, standards, or inter-
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municipal agreements.  In order to meet the goals of this Plan, either a Lateral Inspection and 

Repair/Replacement Time-of-Sale Ordinance needs be adopted by each municipality in the 

Eastern SA or a municipality-specific I&I reduction plan is included as part of the selected 

alternative.  This ordinance will provide a mechanism to systematically address the issue of I&I 

from private sewer laterals at their source and has been developed to address high peak flows 

while minimizing SSOs.  The benefit to all customers of the system from implementation of the 

ordinance will be reduced I&I resulting in stabilized costs for wastewater treatment. 

7.4.1 Rights-of-way, Easements, and Land transfers 

There are no required rights-of-way or easements associated with the alternative to 

continue sending wastewater from the Eastern SA to the SWWPCP for treatment.  The provision 

in the Lateral Inspection and Repair/Replacement Time-of-Sale Ordinance specifying 

inspections for illicit connections to the sanitary collection system requires permission to access 

private property.  Most occurrences requiring access to the private property would occur as part 

of the home inspection during a property transfer. 

7.4.2 Adoption of Other Municipal Sewage Facilities Plans 

Adoption of other municipal sewage facility plans will not be necessary to implement the 

alternative to continue sending wastewater from the Eastern SA to the SWWPCP for treatment, 

although municipalities can undertake their own planning as needed.  . 

7.4.3 Administrative and Legal Requirements 

The necessary administrative and legal activities to be completed and adopted to ensure 

the implementation of the selected alternative were reviewed.  As the preliminary step in 

completing most administrative and legal requirements, this Act 537 Plan Update should be 

adopted by all municipalities within the planning area.  Additionally, all municipalities need to 

either adopt a version of the Lateral Inspection and Repair/Replacement Time-of-Sale Ordinance 

or develop/initiate a municipality-specific I&I reduction plan.   

7.4.4 Implementation Schedule 

Table 7-1 includes milestone dates for the major elements required to implement the 

selected alternative of continuing to send flow to the SWWPCP for treatment including adoption 
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of a Lateral Inspection and Repair/Replacement Time-of-Sale Ordinance or develop/initiate a 

municipality-specific I&I reduction plan. 

Table 7-1 
Implementation Schedule 

Milestone Date 
PADEP approval. the Act 537 Plan Time Zero 

Continued implementation of public sewer I&I 
elimination and reporting of past and planned 
activities in the annual Chapter 94 report. 

1 month from Time Zero 

Municipal development and adoption of a Lateral 
Inspection and Repair/Replacement Time-of-Sale 
Ordinance 
or 
Develop and initiate implementation of a 
municipality-specific I&I reduction plan. 

12 months from Time Zero 

 

7.5 PROPOSED INSTITUTIONAL ALTERNATIVE 

The proposed institutional alternative is for DELCORA and the existing conveyance 

authorities to continue to administer and provide wastewater treatment to the Eastern SA.  
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CHAPTER 8 
SELECTED ALTERNATIVES 

8.1 INTRODUCTION 

This Act 537 Plan for the Eastern SA is being updated to present, analyze, and select the 

optimal sewage facilities alternative for existing and future wastewater disposal.  Given that the 

Eastern SA is mostly built out, this plan focuses on I&I issues in the older collection system, 

private lateral I&I, as well as the complex relationship between the municipalities, the municipal 

authorities, DELCORA, and the City of Philadelphia.  The evaluation of alternatives in this Act 

537 Plan Update sought the most cost-effective alternative, in order to continue wastewater 

treatment using the management and administrative systems in place at the municipal and county 

level. 

In previous chapters, feasible alternatives for addressing long-term sewage disposal needs 

in the Eastern SA have been evaluated.  The alternatives evaluated for sewage treatment within 

the Eastern SA included: 

1. Diverting flow to the WRTP 

2. Constructing a new treatment facility 

3. Continued use of existing facilities 

4. Equalization tanks 

Inherent to all four alternatives is continuation of aggressive elimination of I&I in the Eastern 

Service Area. 

8.2 SELECTED SEWAGE FACILITIES ALTERNATIVES 

To better understand the alternative selection it is useful to compare total costs to 

construct and operate Alternative 2 and Alternative 3 side by side.  This does not include the cost 

to reconstruct the eastern force mains that are nearing the end of their useful life and will need to 

be replaced regardless of the treatment alternative selected.  Table 8-1 shows the life of debt 

service for the combined engineering and construction of the new treatment plant.  It also shows 

the life of the new 15-year contract with PWD. 
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Table 8-1 
Comparison of Cost to Own and Operate 

 Annual Comparison Cumulative Comparison  
 

Year 

Alternative 2 
(ERTP) Total 
Annual Cost 

Alternative 3 
(PWD) Total 
Annual Cost 

Alternative 2 
(ERTP) 

Cumulative Cost 

Alternative 3 
(PWD) 

Cumulative Cost 

 

 2013 $12,200,927 $9,990,255 $12,200,927 $9,990,255   
 2014 $12,897,383 $10,686,712 $25,098,310 $20,676,967   
 2015 $13,644,636 $11,433,965 $38,742,946 $32,110,931   
 2016 $26,371,977 $12,223,679 $65,114,923 $44,334,610  

N
ew

 P
W

D
 C

on
tra

ct
 

 2017 $27,241,988 $13,093,689 $92,356,911 $57,428,299  
 2018 $37,699,039 $13,933,771 $130,055,949 $71,362,070  
 2019 $27,554,412 $14,841,017 $157,610,362 $86,203,088  

ER
TP

 D
eb

t S
er

vi
ce

 

2020 $28,436,658 $15,755,007 $186,047,020 $101,958,095  
2021 $29,325,066 $16,675,912 $215,372,085 $118,634,007  
2022 $30,219,787 $17,603,901 $245,591,873 $136,237,908  
2023 $31,120,983 $18,539,154 $276,712,856 $154,777,062  
2024 $32,028,812 $19,481,848 $308,741,667 $174,258,910  
2025 $32,943,442 $20,432,173 $341,685,109 $194,691,083   
2026 $33,865,043 $21,390,318 $375,550,152 $216,081,401   
2027 $34,793,788 $22,356,476 $410,343,940 $238,437,877   
2028 $26,458,833 $23,330,849 $436,802,773 $261,768,727   

 2029 $26,766,596 $24,313,641 $463,569,369 $286,082,368   
 2030 $27,082,053 $25,305,063 $490,651,422 $311,387,431  

Fu
tu

re
 P

W
D

 
C

on
tra

ct
  2031 $27,405,397 $26,305,329 $518,056,819 $337,692,760  

 2032 $27,736,825 $27,187,749 $545,793,644 $364,880,509  
 2033 $25,865,866 $27,776,544 $571,659,510 $392,657,053  
 2034 $26,214,072 $28,374,862 $597,873,583 $421,031,914  
 2035 $26,570,983 $28,982,940 $624,444,566 $450,014,855  
 2036 $14,999,191 $29,601,024 $639,443,757 $479,615,878   
 2037 $15,374,171 $30,229,361 $654,817,927 $509,845,239   
 

Based on the total cost of implementing the various alternatives, the selected alternative 

is that the Eastern SA adopt Alternative 3 - Continued use of existing facilities and treatment of 

Eastern SA wastewater at SWWPCP, operated by PWD.   

Enhancing environmental protection in the region by addressing I&I to reduce peak flows 

and eliminate sewage overflows was factored into choice of the selected alternative.  Reducing 

peak flows to the SWWPCP will provide more capacity for Philadelphia to treat combined 

sewage/stormwater flows from their system.  Reduction in the CSO discharge from Philadelphia 

will preserve and enhance existing natural resources. 
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Since the selected alternative is not immediately capital intensive, budgeting for the cost 

associated with DELCORA’s share of Philadelphia’s Long Term Control Plan for CSOs is an 

important component.  The costs for the Philadelphia LTCP are projected for each year but they 

may increase or decrease annually depending on the pace of the LTCP projects.  This variability 

is evidenced in Table 6-3 by the differing annual costs.  To reduce the impact of this variability, 

DELCORA has initiated rate increases to cover costs and created a fund to place revenue 

collected beyond the immediate needs to offset future larger LTCP costs. 

8.3 SELECTED PLANNING ALTERNATIVES 

Future revised municipal comprehensive plans and Subdivision and Land Development 

Ordinances should be consistent with current municipal Act 537 Plans.  Municipal regulations 

should include restrictions on connecting roof leaders or foundation drains to the sanitary 

collection system. 

The selected alternative requires that each municipality implement ordinances for the 

inspection of sump pumps and downspouts to ensure that there are no illegal connections.  These 

connections are prohibited for new development and redevelopment under existing ordinances 

(Act 167 stormwater ordinance).  Additionally, these illegal connections are prohibited under 

DELCORA’s Rules and Regulations that were adopted by all municipalities either when 

DELCORA was originally formed or when that municipality joined a system served by 

DELCORA. 

Additionally, the selected alternative includes a provision that each municipality 

aggressively pursue I&I reduction.  I&I from private property sources is acknowledged by U.S. 

EPA and other experts as a significant potential contributor to excess flows in sanitary sewers.  

The severity of the problem can vary between municipalities.  Therefore this plan recommends 

one of the following: 

1). Adopt and implement a Lateral Inspection and Repair/Replacement Time-of-Sale 

Ordinance.  A sample of this ordinance to aid local municipal solicitors in developing their 

specific ordinance is attached in Appendix B.   

or 
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2). Develop a detailed alternate plan to identify and remove I&I from the system.  This 

written plan can include addressing both public and private sources of I&I. 

8.4 SELECTED INSTITUTIONAL ALTERNATIVES 

The selected institutional alternative is the continuation of current organizations and 

activities.  DELCORA has previously prepared documents and brochures that support the 

removal of private property I&I and will continue to make these materials available as requested.  

The design standards attached to this plan as Appendix D contain standardized requirements for 

lateral connection repairs to provide consistency across DELCORA’s service areas. 
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CHAPTER 9 
PUBLIC PARTICIPATION 

9.1 BACKGROUND 

On June 1, 2011, a public meeting was held at Springfield Township Municipal Building.  

At this meeting DELCORA presented the status of negotiations with PWD regarding a new 

contract.  Since the notice of termination of the previous contract in 2005, PWD indicated that 

they were willing to consider continuing to receive flow from DELCORA provided an 

agreement could be reached on terms including flow thresholds and charges for exceedances.  

The initial terms offered by PWD were stringent and necessitated DELCORA to consider all 

options for treatment of wastewater from the Eastern SA.  After a review of the Act 537 process 

by DCPD, all municipalities were asked to provide a signed resolution authorizing DCPD and 

DELCORA to prepare this plan on their behalf. 

9.2 AUTHORIZATION RESOLUTIONS 

To date, 28 of 31 municipalities in the Eastern SA have provided a “sign-on” resolution. 

9.3 SUMMARY OF PUBLIC PARTICIPATION ACTIVITIES 

During the planning process, three public meetings were held.  The first meeting, as 

discussed above, was held on June 1, 2011 after which all municipalities were asked to pass a 

resolution authorizing DCPD and DELCORA to prepare this plan on their behalf.  The second 

meeting was held in January 24, 2012 to update the municipalities on the progress of 

negotiations with PWD, review what components comprise the wastewater charges in the 

Eastern SA, and the role of the municipalities in the planning process.  The third public meeting 

was held on March 14, 2013.  This meeting served to inform the municipalities of the final 

contract terms with PWD, present information on the cost share of Philadelphia’s LTCP that 

would be apportioned to DELCORA, review private property I&I reduction options, and present 

the findings of the Act 537 Plan sewage disposal alternatives analysis.  Copies of the public 

meeting presentations and a recent news article are attached in Appendix E. 

During the course of the planning process, DCPD and DELCORA involved members of 

the municipalities and municipal authorities from the Eastern SA in the drafting and review of 
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plan content.  All municipalities and municipal authorities within the Eastern SA were invited to 

send representatives, including managers, engineers, and public works officials, among others, to 

planning team meetings.  A total of nine planning team meetings have been held to present draft 

documents and discuss the direction and final content of the selected alternative.  Representatives 

from PADEP were also invited to participate and did attend some of the meetings. 

9.4 PUBLIC NOTICE 

The release of the draft plan for municipal and public comment was advertised in the 

Delaware County Times on ____________.  The public was encouraged to provide comments 

that would be addressed prior to submission to PADEP for approval.  A copy of the public notice 

is attached in Appendix F. 

9.5 COMMENTS FROM LOCAL PLANNING AGENCIES 

To be completed after review period.  A copy of the comments and responses received 

from local planning agencies is attached in Appendix G. 

9.6 COMMENTS FROM THE PUBLIC 

To be completed after review period. 

9.7 SAMPLE RESOLUTION FOR PLAN ADOPTION 

The following is a model resolution for municipal adoption of this Act 537 Sewage 

Facilities Plan Update.  Signed and sealed copies of the .municipal adoption resolutions are 

attached in Appendix H. 
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RESOLUTION ADOPTING THE DELAWARE COUNTY SEWAGE FACILITIES PLAN UPDATE – 
EASTERN SERVICE AREA 

 
RESOLUTION OF THE (Superv./Comm./Council) OF ____________________________ 

(City/Township/Borough), DELAWARE COUNTY, PENNSYLVANIA (hereinafter “the municipality”). 
WHEREAS, Section 5 of the Act of January 24, 1966, P.L. 1535, No 537, known as the “Pennsylvania 

Sewage Facilities Act,” as amended, and the Rules and Regulations of the Department of Environmental Protection 
(Department) adopted thereunder, Chapter 71 of Title 25 of the Pennsylvania Code, require the municipality to 
adopt an Official Sewage Facilities Plan providing for sewage services adequate to prevent contamination of waters 
and/or environmental health hazards with sewage wastes, and to revise said plan whenever it is necessary to meet 
the sewage disposal needs of the municipality; and 

WHEREAS the Delaware County Planning Department, acting upon authorization from the Pennsylvania 
Department of Environmental Protection, did offer assistance to the municipalities in meeting their Act 537 
requirements on a sub-County basis; and 

WHEREAS, the (City/Township/Borough) of ______________________ did by formal resolution dated 
________________, authorize the County of Delaware to prepare the sewage facilities plan on its behalf; and 

WHEREAS, The Delaware County Act 537 Sewage Facilities Plan Update: Eastern Service Area 
recommends implementation of the selected alternative to continue to send wastewater to SWWPCP for treatment 
and continue to pursue I&I removal from the collection systems in the Eastern Service Area.  This includes either 
adopting and implementing a Lateral Inspection and Repair/Replacement Time of Sale ordinance or developing a 
written municipality-specific I&I reduction plan. 

WHEREAS, the appropriate municipal officials, including the planning commission, of the 
(City/Township/Borough) have reviewed the findings and recommendations of that plan and find it to conform to 
applicable zoning, subdivision, other municipal ordinances and plans, and to a comprehensive program of pollution 
control and water quality management.  

NOW, THEREFORE, BE IT RESOLVED THAT THE (Super./Comm./Council) of 
(City/Township/Borough) hereby accepts and adopts the “Delaware County Act 537 Sewage Facilities Plan Update: 
Eastern Service Area” prepared by the Delaware County Planning Department, April, 2013, as an amendment to the 
official plan for sewage facilities in compliance with the Pennsylvania Sewage Facilities Act of 1966. The 
(City/Township/Borough) hereby assures the Department that it will implement the said plan within the time limits 
established in the implementation schedule found on page 7-7 of the plan, as required by law. (Section 5, 
Pennsylvania Sewage Facilities Act, as amended). 

I, _________________________________, Secretary, ________________________________ 
(City/Township/Borough) (Super./Comm./Council) hereby certify that the foregoing is a true copy of the 

(Township’s/Borough’s) Resolution No. _______________, adopted ____________________, 2013. 
 
AUTHORIZED SIGNATURE   CITY/TOWNSHIP/BOROUGH SEAL 
 
 
____________________________________  



Document for Municipal Review and Adoption 

 9-4  June 2013 

 



Document for Municipal Review and Adoption 

 

 

 

 

 

Appendix A 

Environmental Report 

  



Document for Municipal Review and Adoption 

 

This page is intentionally blank. 



 

 

Uni
En

DO

iform 
nviron

OCUMEN

Delaw

Del

Envi
nmen

NT FOR 

ware Count
a

laware Cou
Quality C

ronm
ntal Re

Serv

MUNICI

Ju

Pre

Weston 
1400 

P.O
West Che

 

y Planning
and the 
unty Regio

Control Aut

 
 
 

mental
eport
ice A

 
 
 
 
 

IPAL RE
 
 
 
 
 
 
 
 
 

une 2013 

 
 

epared by
 

Solutions
Weston Wa

O. Box 2653
ester, PA  1

g Departme

onal Water 
thority 

 Revi
t for th
rea 

EVIEW A

y 

s, Inc.   
ay 

3 
19380

ent 

r  

ew P
he Ea

AND ADO

roces
astern

OPTION

 

ss 
n 

N 

 



 

 

This page is intentionally blank.



Document for Municipal Review and Adoption 

 A-1  June 2013 

1. INTRODUCTION 

This Environmental Report has been prepared as a requirement of the Sewage Facilities 

Act (Act 537) Planning process to evaluate wastewater treatment options for the Eastern Service 

Area in Delaware County, PA.  This report appears as Appendix A to the Delaware County Act 

537 Sewage Facilities Plan Update for the Eastern Service Area and incorporates references to 

text and figures presented in the Act 537 Plan.  This Environmental Report is being submitted to 

PADEP to demonstrate conformance with environmental regulations administered by the 

following agencies: 

• PA Department of Environmental Protection 

• PA Department of Community and Economic Development 

• USDA Rural Development, Rural Utilities Service 

• U.S. Environmental Protection Agency, Region III 

2. PROJECT DESCRIPTION 

The purpose of the plan was to review options for wastewater disposal for the Eastern 

Service Area.   

3. PROJECT PURPOSE AND NEED 

Wastewater treatment for the Eastern Service Area has been provided by the City of 

Philadelphia at the Southwest Water Pollution Control Plant (SWWPCP) since the 1970’s 

construction of the pump stations and force mains.  The contract signed with Philadelphia in 

1973 provided for termination with 5 years notice.  In July 2006, Philadelphia provided 

DELCORA with a notice to terminate.  Initial negotiations with Philadelphia for a new contract 

indicated that Philadelphia was considering much more restrictive flow limits and higher 

exceedance charges.  This led DELCORA to initiate the Act 537 planning process to evaluate 

treatment options. 

4. SUMMARY OF REASONABLE ALTERNATIVES CONSIDERED 

The alternatives considered during the sewage facilities planning process were: 

1. Diverting flow to the DELCORA’s Western Regional Treatment Plant (WRTP) 
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2. Constructing a new treatment facility 

3. Continued use of existing facilities (SWWPCP) 

4. Equalization tanks 

Inherent in all four alternatives is continued aggressive elimination of inflow and infiltration 

(I&I) to the collection systems in the Eastern Service Area. 

4.1 COMPARISON OF ALTERNATIVES 

Based on both immediate and long-term costs, Alternative 3 (continued use of existing 

facilities) was selected.  Alternatives 1 and 2 would require permitting new treatment plant or 

significantly expanding the existing permit for the WRTP.  This would be very challenging and 

the cost of construction of both the treatment works as well as new collection components to 

transport the wastewater to the facility would exceed the cost of Alternative 3.  The new contract 

with Philadelphia has the same exceedance threshold limits as the previous contract but with 

higher penalties.  Implementing Alternative 4 alone could not replace one of the three other 

alternatives for treatment.  Equalization tanks would only eliminate a small cost for penalties 

while incurring a large cost to construct and operate equalization tanks. 

4.1 ENVIRONMENTAL CONSEQUENCES OF THE SELECTED ALTERNATIVE 

The selected alternative is to continue to send wastewater to SWWPCP for treatment and 

aggressively continue to pursue I&I removal from the collection systems in the Eastern Service 

Area.  The selected alternative includes a provision requiring municipalities to either adopt and 

implement a Lateral Inspection and Repair/Replacement Time of Sale Ordinance or develop a 

written plan detailing an I&I reduction strategy that better meets their municipal I&I situation. 

4.1.1 Land Use/Important Farmland/Formally Classified Lands 

There are no impacts to important farmlands, state or national parks, or national 

monuments or landmarks associated with the actions of the selected alternative.  

4.1.2 Floodplains 

Since the actions of the selected alternative do not necessitate construction there will be 

no impacts to floodplains. 



Document for Municipal Review and Adoption 

 A-3  June 2013 

4.1.2 Wetlands 

There are no actions of the selected alternative that will impact wetlands. 

4.1.3 Historic Resources 

Since the actions of the selected alternative do not necessitate construction there will be 

no impacts to historic or cultural resources. 

4.1.4 Biological Resources 

Since the actions of the selected alternative do not necessitate construction there will be 

no impacts to sensitive biological resources. 

4.1.5 Water Quality Issues 

The purpose of this plan is to evaluate the sewage facilities treatment options for the 

Eastern Service Area.  The selected sewage facilities alternative will continue to send the 

wastewater to SWWPCP for treatment and discharge to the Delaware River.  The continued 

aggressive elimination of I&I will reduce peak flow to the SWWPCP which will allow 

Philadelphia to treat more combined wastewater/stormwater thereby reducing the discharge of 

the combined sewer overflows to waters of the Commonwealth. 

4.1.6 Coastal Resources 

Philadelphia’s Southwest Water Pollution Control Plant is located within the federally 

designated Coastal Zone Management Area.  However, the actions of the selected alternative 

will not impact these operations. 

4.1.7 Socio-Economic Issues 

The actions of the selected alternative do not impose any disproportionate impacts on 

minority and disadvantaged populations.  Economic considerations were evaluated to choose the 

most affordable option for sewage treatment for residents of the Eastern Service Area. 

4.1.8 Air Quality 

There are no actions of the selected alternative that will impact air quality. 
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4.1.9 Transportation 

There are no actions of the selected alternative that will affect transportation patterns in 

the surrounding communities. 

4.1.10 Noise Abatement and Control 

There are no actions of the selected alternative that will generate additional noise as a 

result of this project, aside from temporary impacts from construction activities. 

4.1.11 Wild and Scenic Rivers 

There are no actions of the selected alternative that will affect any wild and scenic rivers. 

5. SUMMARY OF MITIGATION 

The selected alternative is to continue to send wastewater to SWWPCP for treatment and 

to aggressively pursue I&I reduction from the collection systems in the Eastern Service Area.  

None of the actions of this alternative will require mitigation of an impact. 

6. PUBLIC PARTICIPATION 

During the planning process, three public meetings were held.  The first meeting, as 

discussed above, was held on June 1, 2011 after which all municipalities were asked to pass a 

resolution authorizing DCPD and DELCORA to prepare this plan on their behalf.  The second 

meeting was held in January 24, 2012 to update the municipalities on the progress of 

negotiations with PWD, review what components comprise the wastewater charges in the 

Eastern SA, and the role of the municipalities in the planning process.  The third public meeting 

was held on March 14, 2013.  This meeting served to inform the municipalities of the final 

contract terms with PWD, present information on the cost share of Philadelphia’s LTCP that 

would be apportioned to DELCORA, review private property I&I reduction options, and present 

the findings of the Act 537 Plan sewage disposal alternatives analysis.  Copies of the public 

meeting presentations are attached in Appendix E. 

During the course of the planning process, DCPD and DELCORA involved members of 

the municipalities and municipal authorities from the Eastern SA in the drafting and review of 
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plan content.  All municipalities and municipal authorities within the Eastern SA were invited to 

send representatives, including managers, engineers, and public works officials, among others, to 

planning team meetings.  A total of nine planning team meetings have been held to present draft 

documents and discuss the direction and final content of the selected alternative.  Representatives 

from PADEP were also invited to participate and did attend some of the meetings. 

The release of the draft plan for municipal and public comment was advertised in the 

Delaware County Times on ____________.  The public was encouraged to provide comments 

that would be addressed prior to submission to PADEP for approval. 
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Appendix B 

Lateral Inspection and Repair/Replacement Time-of-Sale Ordinance 
Sample 
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ORDINANCE NO. __________ 

Lateral Inspection and Repair/Replacement Time of Sale sample ordinance 

 

AN ORDINANCE OF THE TOWNSHIP/BOROUGH OF ______ TO 
AMEND THE ZONING ORDINANCE AS HERETOFORE AMENDED, TO 
REQUIRE PRIVATE SEWER LATERAL INSPECTIONS UPON THE 
RESALE OF A PROPERTY WITHIN _____ TOWNSHIP/BOROUGH. 

The Board of Supervisors/Mayor of ______ Township/Borough, Delaware County, 
Pennsylvania does hereby ENACT and ORDAIN that the Code to the Township enacted XXXX 
XX, XXXX, as heretofore amended, is further amended as follows: 

SECTION 1.  The Township/Borough Code, Chapter xxx, Certificates of Use and 
Occupancy, as heretofore amended, is hereby amended to add a new subsection, xxx. to Section 
xxx, to read in its entirety as follows: 

A. Prior to the transfer of any property within _______ Township/Borough, the sewer 
lateral for that property shall be inspected and/or televised by the property owner in conformance 
with the Minimum Testing, Evaluation, and Repair Standards published by the Delaware County 
Regional Water Quality Authority (DELCORA).   

Under this Ordinance, property transfer includes transfer to or vesting in any other person 
or entity by deed or other instrument of writing by which any lands are sold, granted, assigned, 
transferred, or otherwise conveyed to, or vested in, a purchaser or purchases thereof, or to any 
other person or persons, and the property includes any buildings or structures constructed more 
than ten (10) years prior to the sale of the property.  The property owner shall make all areas of 
the property to be inspected and/or televised available to the Township/Borough upon the 
Township’s/Borough’s request. 

This Section shall not apply to all buildings where the Township/Borough official, or said 
Township/Borough official’s authorized representative, determines that testing and/or repairs 
have been performed to Township/Borough standards within the last ten (10) years. 

1. If the inspection determines that the sewer lateral is in an unacceptable condition, the 
property owner shall be so notified in writing and the sewer and the sewer lateral shall be 
repaired or replaced by the property owner, in accordance with the notice and the applicable 
Lateral Inspection and Repair/Replacement Design Standards as adopted by the 
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Township/Borough.  All costs of repair and/or replacement shall be borne by the property owner.  
The Township/Borough shall confirm by inspection and/or televising that the sewer lateral has 
been satisfactorily repaired or replaced once notified of the repairs or replacement by the 
property owner. 

2. The Township/Borough shall use best efforts to conduct the inspection and/or 
televising by the least invasive and intrusive means possible.  However, in the event of any 
damage to the property caused by the Township’s/Borough’s inspection, the Township/Borough 
shall promptly repair or restore the property to the reasonable condition in which the property 
existed prior to the entry of the Township/Borough onto the property, circumstances permitting. 

3. The cost of the lateral inspection shall be determined and established by the Board of 
Supervisors/Borough Council from time to time, by resolution. 

SECTION 2.  This Ordinance shall become effective five (5) days after adoption.   

ENACTED and ORDAINED this ____ day of _____, 2013 

_______________ Township/Borough 
Board of Supervisors/Borough Council 
_________________________ 

_________________________ 

_________________________ 

_________________________ 

_________________________ 

 

Attest: _________________________ 
Secretary 
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Appendix C 

Example Inspection and Repair/Replacement Ordinances From 
Delaware County Municipalities 

Chester Township 
Concord Township 

Darby Township 
Rose Valley Borough 

Upland Borough  
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BOROUGH OF UPLAND
DELAWARE COUNTY, PENNSYLVANIA

ORDINANCE NO. 1 OF 2012

AN ORDINANCE OF THE BOROUGH OF UPLAND, DELAWARE COUNTY, PENNSYLVANIA,
CREATING ARTICLE II – “PRIVATE SANITARY SEWER LATERAL CONNECTIONS” IN CHAPTER 150
– “SEWERS” OF THE CODIFIED ORDINANCES OF THE BOROUGH OF UPLAND, PENNSYLVANIA,
1969, AS SUPPLEMENTED AND AMMENDED, SETTING REGULATIONS FOR ALL SANITARY
SEWER LATERAL CONNECTIONS IN THE BOROUGH OF UPLAND; AND ESTABLISHING
REQUIREMENTS AND TIMING FOR AUTHORIZED INSPECTIONS AND PROPER MAINTENANCE
OF SAID SEWER LATERALS AND CONNECTIONS; AND SETTING STANDARDS AND CONDITIONS
FOR SEWER LATERAL CERTIFICATION; SETTING FEES AND SETTING VIOLATIONS AND
PENALTIES FOR FAILURE TO COMPLY; AND REPEALING ALL ORDINANCES OR PARTS OF
ORDINANCES INCONSISTENT HEREWITH.

BE IT ENACTED and it is hereby enacted and ordained by the Council of the Borough of Upland,
Delaware County, Pennsylvania, as follows:

Chapter 150 – SEWERS

ARTICLE II – Private Sanitary Sewer Lateral Connections

§150-1 Definitions
§150-2 Sewer connections required
§150-3 Property owner’s responsibility for lateral repairs and maintenance
§150-4 Connections required for every separate lot
§150-5 Backwater valve required
§150-6 Illegal sewer connections
§150-7 Notices to make connections
§150-8 Conversions from Single Family to Multi-Family Dwellings
§150-9 Lateral testing upon sale
§150-10 Private sewer “Time of Sale” laterals testing procedure and requirements
§150-11 Failure of test
§150-12 Lateral Certification
§150-13 Inspection and Certification Fees
§150-14 Person authorized to perform work
§150-15 Plumbing Elevation
§150-16 Application of Standard Specifications
§150-17 Condominium and Cooperative Apartment Buildings
§150-18 Other regulatory considerations
§150-19 Violations and Penalties
§150-20 Severability
§150-21 Effective Date



§ 150-1 Definitions

The following terms apply to this chapter and augment definitions found in the Uniform Plumbing
Code:

(a) “Backwater Valve” shall mean a device or valve installed in the building drain or sewer pipe
where a sewer is subject to backflow, and which prevents drainage or waste from backing up
into a lower level or fixtures and causing a flooding condition.

(b) “Borough authorized representative” shall mean the Borough engineer or a borough
employee designated in writing by the Borough engineer to sign certificates of inspection for
the purpose of lateral inspections and to issue Certificates of Lateral Compliance.

(c) “Borough’s fee and rate schedule” shall mean a list of all borough service, penalty, interest,
permit fees, and hourly personnel and equipment rates, as adopted by resolution of the
borough council from time to time.

(d) “Building sewer” shall mean that part of the drainage system that extends from the end of the
building drain and conveys the discharge (sewage) to a public sewer, private sewer, individual
sewage disposal system or other point of disposal.

(e) “Commercial Multi-Family building” shall mean any building containing one or more rental
unit(s) located in any area in the Borough.

(f) “Cleanout” shall mean an access opening in the drainage system utilized for removing
obstructions. Types of cleanouts include removable plug or cap, and a removable fixture or
fixture trap..

(g) “DELCORA” shall mean the Delaware County Regional Water Quality Control Authority.

(h) “Maintenance” shall mean routine flushing or rodding of a sewer to maintain a free flowing
condition.

(i) "Overflow device” shall mean a device that is specifically designed to relieve the pressure
created when a gravity sewer is flowing full. All overflow devices require the approval of the
Borough engineer for proper application before their installation.

(j) "Private sewer system” shall mean a sewer or system of sewers serving more than one
building that is not owned by DELCORA.

(k) “Repair” shall mean physical exposure of a section of pipe and or appurtenances and for the
purpose of resuming proper operating condition.

(l) “Replacement” shall mean removal and replacement of existing pipe and/or appurtenances.

(m) “Sanitary sewer” shall mean a pipe or conduit which carries sanitary sewage and to which
stormwater and ground waters are not admitted.

(n) "Sewage” shall mean all water or combination of liquid and water-carried solid, bio-solids or
solid waste conducted away from any dwellings, residences, business buildings, institutions,
unit, firm, association, organization, public corporation, political subdivision (including the
Borough of Upland), county, or district; or the State of Pennsylvania; or the United States of
America, or any department or agency thereof and other sources, which is known as domestic
sewage, together with liquid or water-carried solid or semi-solid wastes resulting from a
manufacturing process employed in industrial establishments, including the washing, cleaning
or drain water from such process, which is known as industrial waste.



(o) “Sewer facilities” shall mean and include the sanitary collection system owned and operated
by DELCORA in the Borough of Upland, all appurtenances thereto, and all portions thereof.

(p) “Sewer lateral” or “lateral” shall mean a sewer pipe that conveys sewage from plumbing of a
building or structure to a Borough maintained sewer main, also referred to as "building sewer"
in the Uniform Plumbing Code.

(q) "Sewer” or "sewer main,” when used herein, shall mean any borough-owned and/or DELCORA
owned sewer pipe within a street or public right-of-way receiving or intended to receive the
discharges of more than one sewer lateral. No sewer main constructed henceforth shall be less
than eight inches in diameter nor be laid or constructed in any borough street, easement or
right-of-way or street, easement or right-of-way under the control of the borough and/or
DELCORA, except to the lines, grades, and specifications approved by the Borough engineer.

(r) “Storm sewer” or “storm drain” shall mean a pipe or conduit which carries storm and surface
waters and drainage, but excludes sewage and polluted industrial wastes.

(s) “Sub-divider” shall mean a person, firm, corporation, partnership or association which causes
land to be divided into a subdivision for person, firm, corporation, partnership or association,
or for others.

(t) “User” shall mean and include any dwelling, unit, firm, association, organization, public
corporation, political subdivision (including the Borough of Upland), county, district, the State
of Pennsylvania, or the United States of America, or any department or agency thereof.

§ 150-2 Sewer connections required

A. All property owners, owning or controlling property facing upon any of the streets of the Borough
of Upland shall lay or cause to be laid all necessary sewer connections with the DELCORA sewer
mains.

§ 150-3 Property owner’s responsibility for lateral repairs and maintenance

A. General:

(1) It shall be the responsibility of the property owner to perform all required maintenance
and to keep the lateral(s) in good condition as defined by this chapter. For the purpose of
this requirement any sewer lateral on private property (e.g.; rear yards and side yards)
shall be considered as a lateral and is to be connected to DELCORA’s sewer main.

(2) A buildings’ sewer must be maintained to meet the following minimum requirements:

a) The sanitary sewer lateral and vent cleanouts shall be kept free from roots, grease
deposits, and other solids which may impede the flow or obstruct the transmission of
waste.

b) All joints shall be tight and all pipes shall be sound to prevent ex-filtration by waste
or infiltration by ground water or storm water.

c) The sanitary sewer lateral shall be free of any structural defects, cracks, breaks, or
missing portions and the grade shall be uniform without sags or offsets.

d) The sanitary sewer lateral shall have a two (2) way cleanout located at the property
line or at the sewer main easement. All cleanouts shall be securely capped with a
proper cap at all times.



B. Compliance:

(1) The property owner's compliance with required repairs and maintenance of laterals shall
be as set forth herein and by any implementing policy established by the Borough Engineer.

(2) The property owner shall obtain a Certificate of Lateral Compliance from the Borough
Engineer, or said Borough Engineer’s designee, prior to the sale of any property from which a
sewer lateral is connected to the DELCORA maintained sanitary sewer system.

(3) As a condition of the issuance of a building permit for construction which exceeds one
percent (1%) of the existing value of the structure(s), based on the building valuation
schedule of the Building Codes, the property owner shall obtain a Certification of Lateral
Compliance from the Borough Engineer, or said Borough Engineer’s designee, prior to final
building Use and Occupancy inspection.

(4) The property owner shall obtain a Certification of Lateral Compliance from the Borough
Engineer, or said Borough Engineer’s designee, which verifies that the property owner has
installed, or upgraded to, a two (2) way approved cleanout for testing purposes, if required.

(5) The Borough Engineer, or said Borough Engineer’s designee, shall determine the criteria and
acceptable methods of evaluating building sewers to ensure compliance with the above
requirements.

§ 150-4 Connections required for every separate lot

Every separate lot of twenty-five feet or more, or any two lots adjoining shall be connected with
DELCORA’s sewer main.

A. Every building or structure with plumbing fixtures requiring drainage on a property must have
its own lateral connected to the DELCORA’s main. When any repairs or replacements are done to
those laterals that are jointly shared by more than one building or structure from different
properties, each shall require a discrete connection to the DELCORA’s sanitary sewer main as part
of the repair. If a property with two buildings or structures with plumbing fixtures requiring
drainage is subdivided, each building or structure shall be required to have a discrete
connection to the DELCORA’s sanitary sewer main as a condition of subdividing.

§ 150-5 Backwater valve required

A. The Plumbing Code of the Borough of Upland requires a backwater valve be installed whenever
plumbing facilities exist and are below the manhole cover elevation.

B. In any system where a backwater valve is required, the property owner shall install the appropriate
approved valve. It shall be the responsibility of the property owner to maintain said backwater
valve in a proper operating condition.

C. In the event that the condition of any installed backwater valve becomes irreparable, the said valve
shall be immediately replaced by the property owner.

D. Connections of any backwater valve shall be made only after the issuance of a Borough plumbing
permit.



§ 150-6 Illegal sewer connections

A. All sewer laterals or sewer clean-outs which contain leaks or breaks, uncapped sewer clean-outs,
sump pumps, down spouts or yard drains which discharge into the sewer system, and all other
sources of accidental, negligent or intended introduction of stormwater run-off or similar waters
into the sanitary sewer system are hereby declared to be a public nuisance. If such a condition
exists, it shall be abated by the owner of the property, who is hereby required to remove or correct
such improper sewer connections.

§ 150-7 Notices to make connections

A. It shall be the duty of the Borough Engineer, or said Borough Engineer’s designee, to give written
notice to property owners, or their agents if known, and to the occupant(s) of the property, if any,
specifying that the sewer connection repair shall be made by means of the initial installation or
repair of the illegal lateral.

B. If the owners or their agents are not known and if there are no occupants, the Borough Engineer,
or said Borough Engineer’s designee shall post said notice conspicuously on said property. Said
notice shall briefly describe the work required, referring to this or other code chapters, and shall
contain a notification to the effect that, unless said work is done within ten (10) days, the Borough
Engineer, or said Borough Engineer’s designee will take appropriate legal action(s) to have the
work accomplished.

C. The Borough Engineer, or said Borough Engineer’s designee shall keep a record of said notices and
actions.

§ 150-8 Conversions from Single Family to Multi-Family Dwellings

A. Whenever any single family use, located in any zoning district within the Borough of Upland, is
being converted to accommodate a multi-family use, the following must be accomplished in order
to be awarded a Borough of Upland Use and Occupancy Certificate:

1. An analysis of the existing wastewater drainage system(s) and planned additional fixtures shall
be completed by an appropriate competent practitioner to certify that the wastewater
drainage systems of the building will be capable of meeting the sanitary needs of the planned
multi-family use.

2. A Certificate of Lateral Compliance for the said property shall have been issued.
3. Documentation shall be obtained from the Borough Plumbing Inspector affirming the ability of

the affected DELCORA Sewer Main piping to handle the additional loads associated with the
intended Multi-Family use associated with the said property, and associated fees paid.

§ 150-9 Lateral testing upon sale

A. Whenever any property located in the Borough of Upland is to be transferred to or vested in any
other person or entity by deed, instrument or writing, by which any lands are sold, granted,
assigned, transferred or otherwise conveyed to, or vested in, a purchaser or purchasers thereof, or
to any other person or persons, and the property includes any buildings or structures constructed
more than fifteen (15) years prior to the sale of the property, the sewer lateral(s) to the property
shall be tested for infiltration and all necessary repairs or replacements shall be performed to
prevent all infiltration. All testing procedures must be approved by the Borough Engineer, or
authorized representative, and all repair or replacement work shall be completed and approved
by the Borough prior to transfer of title. The property owner shall retain the inspection
documentation, signed by a Borough authorized representative as approved, as proof of
compliance.



B. Exceptions. This section shall not apply to:

1. Condominium or cooperative apartment buildings

2. To all buildings where the Borough engineer, or said Borough engineer’s authorized
representative, determines that testing and/or repairs have been performed to Borough
standards within the last five (5) years.

§ 150-10 Private sewer lateral testing procedure and requirements

A. The property owner or his/her appointed contractor shall obtain a lateral inspection form, in
addition to any required plumbing permit, for sewer lateral testing prior to commencing with the
testing procedure. The test procedure shall be performed as follows:

B. Each lateral is to have a two-way cleanout made of material approved by the Borough engineer, or
said Borough engineer’s authorized representative, located in the Borough right-of-way, on private
property adjacent to the Borough right-of-way, or on a Public Utility Easement inside of the curb
line. If one does not exist, an approved clean-out shall be installed prior to performing any testing.
Installation of the clean-out, if necessary, shall require a plumbing permit; shall be run to grade
and covered/capped by a meter box and lid as approved by the Borough Engineer, or said Borough
Engineer’s designee. A clean-out located adjacent to (within 30" inches of) the building is required
by the Uniform Plumbing Code for any new construction and is required by this chapter.

C. Lateral testing shall be accomplished, where applicable, by a Closed-Circuit Video recording
observation and evaluation grading test results using the “PACP Condition Grading System”
Standards, and if appropriate, a water ex-filtration test, an air test, or by a smoke test.

1. Closed Circuit Video recordings shall be used as the primary testing/inspection method for all
laterals that have been in service for ten (10) years or more, for an initial observation and
evaluation grading test conducted according to the standard specifications on record with the
Borough Engineer, or said Borough Engineer’s designee.

2. A Water Ex-filtration Test shall only be appropriate for laterals that are new or exposed, and
will be conducted according to standard specifications as per the pertinent plumbing codes of
the Borough of Upland.

3. Air testing shall only be appropriate for laterals that are new or exposed, and will be conducted
according to standard specifications as per the pertinent plumbing codes of the Borough of
Upland.

4. Smoke testing shall only be appropriate for laterals that are new or exposed, and will be
conducted according to standard specifications as per the pertinent plumbing codes of the
Borough of Upland.

§ 150-11 Failure of test

A. Should the lateral fail the test, the lateral shall be either repaired or replaced, and retested. A
plumbing permit shall be required in order to perform the necessary repairs or replacement. This
process shall continue until the lateral passes the required test. *

B. For the purposes of retesting any system, fees that are in effect for the Lateral Compliance
Inspection shall apply for each and every testing event.

* The “PACP Condition Grading System” Standards are used to evaluate all test results. These documents are
on file in the Upland Borough Plumbing Inspector’s office at the Borough Municipal Building. These standards
are adopted and or amended by resolution of the Upland Borough Council from time to time.



§ 150-12 Lateral Certification

A. Once the lateral has successfully passed the testing procedure, the Borough engineer, or said
Borough Engineer’s designee, shall issue the appropriate documentation in the form of a signed
Certificate of Lateral Compliance.

§ 150-13 Inspection and Certification Fees

A. Fees associated with this Chapter and Article can be found in the “Borough’s fee and rate
schedule”, a list of all borough service, penalty, interest, permit fees, and hourly personnel and
equipment rates, as adopted by resolution of the borough council from time to time.

§ 150-14 Person Authorized to perform work

A. Plumbers, licensed by the Borough of Upland, “Third Party Inspection Agencies” and certain
trained and qualified individuals may be approved to provide lateral piping inspection services to
property owners within the said Borough by being in compliance with §150-14, B. and C. below.

B. The qualifications and equipment of any plumber, third party inspector, or other person(s), having
been trained as a piping system tester, shall be evaluated and approved by the Plumbing
Inspector of the Borough of Upland prior to providing lateral testing, under §150-10, C. (1) of this
Article, within the Borough of Upland.

C. In order to gain approval to provide lateral testing services, under §150-10, C. (1) of this Article, the
following requirements shall be satisfied:

1. The Closed Circuit Video equipment system(s), or other technologies to be used for said testing
shall be approved by the Plumbing Inspector of the Borough of Upland; and

2. Said equipment must meet or exceed the minimum technical equipment specifications on file
with the Borough Plumbing Inspector, and

3. Video disk image samples shall be provided for evaluation by the Borough Plumbing Inspector;
and

4. The required Evaluation Fee, found in the “Borough’s fee and rate schedule” has been paid.

§ 150-15 Plumbing Elevation

A. In all buildings in which there are plumbing fixtures at an elevation too low to permit drainage by
gravity from the fixtures to the sewer main, the sewage from the buildings shall be lifted and
discharged to the Borough’s sewer system by pumps or other appropriate wastewater facilities,
which shall be the responsibility of the property owner.

§ 150-16 Application of Standard Specifications

A. The Borough’s standard specifications shall control in any case where they apply except as follows:

1. The standard specifications are in conflict with the provisions of this code, in which case the
provision of this code shall control; and

2. For good cause, the Borough engineer has authorized deviation from the standard
specifications. If the action required by the standard specifications in a particular case is
unclear, the Borough engineer shall make the determination.



§ 150-17 Condominiums, Co-op Apartment Buildings, Multi-Unit Apartment Complexes

A. This section is intended to apply to, but is not necessarily limited to application to, the following
facilities that exist(ed) on the date of passage of this Article; 1) Auburn Village; 2) Delaware County
Housing; 3) Vista Village; 4) Saint Peter’s Place; 5) Community Corrections Facilities – MINSEC.

B. Condominiums, cooperative apartment buildings and Multi-Unit Apartment Complexes
constructed prior to August 1, 1996, shall be tested as follows;

1. Within one (1) year of the final passage of this Article, all condominium or cooperative
apartment buildings or Multi-Unit Apartment Complexes shall be certified. Thereafter,
retesting and certification of the lateral(s) shall occur at fifteen (15) year intervals, or at the
discretion of the Borough engineer, or said Borough engineer’s designee.

2. Exception: This paragraph shall not apply to condominium or cooperative apartment buildings
or Multi-Unit Apartment Complexes where the Borough engineer, or said Borough engineer’s
designee, determines that testing and replacement of lateral(s) has been performed to
Borough standards within the last fifteen (15) years;

3. Testing Procedure and Requirements. All condominiums and cooperative apartment buildings
shall be required to comply with § 150-18 and §150-22 of this chapter.

§ 150-18 Other regulatory considerations

A. Plumbing codes and other applicable regulations adopted or amended by the Borough of Upland
shall govern the construction of private lateral repair.

§ 150-19 Violations and Penalties

A. Any person who shall violate any provision of this Chapter shall, upon conviction thereof, in a
summary proceeding before a District Justice, be sentenced to pay a fine of not more than six
hundred dollars ($600.), plus costs of prosecution, and, in default of payment thereof, shall be
committed to the county jail for a period not exceeding thirty (30) days; and each day's
continuance of a violation of this Article as shall constitute a separate offense

B. In addition to, or in lieu of, the remedies set forth above, any violation of this chapter may result in
the issuance of an administrative citation.



§ 150-20 Severability.

A. If any section, subsection, subdivision, paragraph, sentence, clause or phrase of this Chapter is, for
any reason, held to be unconstitutional or invalid, such a decision shall not affect the validity of the
remaining portions of this Chapter.

§ 150-21 Effective Date.

A. This ordinance shall take effect thirty (30) days following its adoption.

ENACTED AND ORDAINED THIS 10th DAY OF JANUARY, 2012

Upland Borough Council

______________________________________

Edward M. Mitchell, President

ATTEST:___________________________

Shirley Purcival, Borough Manager

______________________________________

Michael J. Ciach, Mayor



DRAFT 

 

This page is intentionally blank. 



Document for Municipal Review and Adoption 

 

 

 

 

 

Appendix D 

Lateral Inspection and Repair/Replacement Design Standards 

  



Document for Municipal Review and Adoption 

 

This page is intentionally blank.



Document for Municipal Review and Adoption 

 D-1  June 2013 

LATERAL INSPECTION AND REPAIR/REPLACEMENT DESIGN 
STANDARDS 

1. INTRODUCTION AND PURPOSE 

These minimum standards include specifications for inspection, repair, and replacement of 
lateral sanitary sewer connections.  Municipalities within the Delaware County Regional Water 
Quality Control Authority’s (DELCORA’s) Eastern Service Area have adopted Lateral 
Inspection and Repair/Replacement Time of Sale ordinances as required by the Pennsylvania 
Department of Environmental Protection (PADEP) for the reduction of Infiltration and Inflow 
(I&I) into the sanitary sewage collection system.  These minimum standards include the 
following: 

• Lateral Inspection Procedures 

• Metrics for Classification of the Condition of Sewer Laterals 

• Maintenance Standards 

• Replacement and Repair Standards 

These Standards include, by reference, the conditions set forth in the Delaware County 
Regional Water Quality Control Authority’s (DELCORA’s) Standards, Rules, and Regulations 
of 2011 (as amended),  the Standard Specifications for the Construction of Sanitary Sewers and 
Appurtenances, October, 2000, as amended, and in the Service Agreements between the 
Municipal Authorities and the Township or Borough.  Additional resources for contractors and 
information regarding I&I abatement can be found in the Private Lateral Inflow and Infiltration 
Elimination Project Summary Report, June, 2010, available on the DELCORA web page. 

2. DEFINITIONS. 

1. Area Drains – Conduits or conveyances that direct clear water away from any area 
within a building or on a property. 

2. Backfill - Material placed in trench from the top of the bedding to the finish grade, or sub 
base of pavement. 

3. Bedding Material - Material placed in trench to support the pipe and conduit. 

4. Building Drain - The lowest horizontal piping of a building drainage system which 
receives the discharge from waste, and other pipes inside the walls of the building, and 
conveys it to a point approximately five feet outside the foundation wall of the building. 

5. Building Permit – Permission from _____Township/Borough to undertake plumbing 
repairs and repairs to the Private Lateral connection to the municipal sewage collection 
system. 

6. Building Sewer Lateral (see Private Lateral) 

7. Certificate of Occupancy shall mean the certificate required by the Borough/Township 
Code of Ordinances.  
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8. Clear Water shall include all stormwater, rain water, surface water, groundwater, roof 
runoff, snow melt, or subsurface discharge. 

9. Contractor – A professional person skilled and experienced in repair and replacement of 
private lateral sewer connections. 

10. Downspouts – Gutters or similar drains from rooftops that convey clear water away from 
the structure. 

11. Final Inspection shall mean the final visual inspection of the private lateral by means 
acceptable to the Township/Borough of _____.  

12. FOG – Fats, Oils, and Grease. 

13. Foundation Drains – French drains, perimeter drains, or similar feature installed for the 
purpose of draining clear water away from building foundations and slabs. 

14. I&I – Infiltration and inflow means any source or occurrence of clear water transmission 
into the sanitary sewage collection system. 

15. Minimum Standards – Conditions set forth as the minimum actions to demonstrate 
adequate documentation of I&I reduction measures including maintenance, inspections, 
and repairs to private lateral connections to the municipal sewage collection system.  

16. Municipal Authority means the local municipal sewer authority.  

17. Municipal Engineer means the professional engineer serving the local municipality. 

18. National Association of Sewer Service Companies (NASSCO) – A professional 
organization that has developed standardized methods of inspecting and rating 
deficiencies in sanitary sewer systems. 

19. Notice of Violation – Official written correspondence from _____Township/Borough 
notifying a property owner that they are not in compliance with the conditions set forth in 
this Ordinance. 

20. Pipeline Assessment Certification Program (PACP)/Lateral Assessment and 
Certification Program (LACP) – NASSCO certification programs that document 
adequate training and expertise to perform standardized sewer system inspections. 

21. Private Lateral means the segment of the sanitary sewer system located on private 
property and extending into a public right of way or public property that connects a 
residence or business to the main sanitary sewer collection system.  The Private Lateral 
will include the entire length of the connection from the house to the municipal sewage 
collection system. 

22. Property Owner shall include any individual, entity, partnership, business, corporation, 
company or other such similar entity. 

23. Property shall mean any real property located in ______ Borough/Township. 
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24. Public Works Department means the local municipal department responsible for the 
municipal sanitary sewers. 

25. Roof Leaders – Gutters or similar drains from roof tops that convey clear water away 
from the structure. 

26. Sanitary Sewer System shall include piping, lines, sewers, and connection thereto 
transporting wastewater within the Township/Borough of ______ to a destination for 
sanitization and treatment. 

27. Stormwater shall include all rain water, surface water, groundwater, roof runoff, snow 
melt, or subsurface discharge. 

28. Sump Pump – A pump installed in a pit or depression to pump clear water out of a 
basement (most typical) but can apply to pumping clear water away from any part of a 
structure or area of property. 

29. Two-way clean out shall mean a triangular-shaped fitting that enables pipe lateral 
cleanout in both directions.   

30. Vent Cap means a tight-fitting cap that can be used to seal the necessary vents associated 
with private lateral plumbing.  The vents shall be manufactured to fit on the type of pipe 
used in the plumbing and shall provide a tight seal against inflow of stormwater under 
extraordinarily high precipitation conditions.  The vent cap should be set at least 6 inches 
above grade to preclude stormwater flow into the vent.  If vent caps are located at the 
curb line or in the driveway apron or sidewalk, they must be flush with the finished grade 
and tightly sealed. 

31. Visual Inspection – Televising or visually tracing the source of a clear water connection 
to the sanitary sewer. 

3. BUILDING SEWER LATERAL MAINTENANCE STANDARDS 

1. The building sewer lateral must be maintained to meet the following minimum 
requirements:  

1. The building sewer lateral shall be kept free from roots, grease deposits, and other 
solids which may impede the flow or obstruct the transmission of waste. 

2. All joints shall be tight and all pipes shall be sound to prevent exfiltration by waste or 
infiltration by groundwater or stormwater. 

3. The building sewer lateral pipe shall be free of any structural defects, cracks, breaks, 
rodent holes, or missing portions and the grade shall be uniform without sags or 
offsets. 

4. No area drains, foundation drains, roof leaders, sump pumps or other direct 
connections that allow stormwater or groundwater into the building sewer lateral will 
be allowed. 
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5. The building sewer lateral shall have a two-way clean out located approximately at 
the property line or, in the case where the building sewer is all within private 
property, in a location approved by the municipal engineer.  All clean outs shall be 
securely capped with an approved cap at all times, except during maintenance 
activities to prevent the inflow of surface water. 

6. The building sewer lateral shall be free of any material that obstructs or prevents the 
effective maintenance or normal operation of the building sewer lateral or the public 
sewer main. 

7. Property owners and food service operators are required to control the discharge of 
fats, oils, and grease (FOG) into the sanitary sewer system from their properties or 
food service establishments, and not cause or contribute to FOG related sanitary 
sewer overflows, blockages, or increased maintenance in the sanitary sewer systems. 

4. LATERAL REPAIR AND REPLACEMENT STANDARDS 

There are several acceptable methods for repairing or replacing a lateral.  These include open 
cut, slip lining, cured-in-place (CIPP), pipe bursting, etc.  The local municipal engineer should 
be contacted for the method most appropriate for the situation. 

1. Replaced portions of private lateral lines within the street right of way shall be 
constructed of six (6) inch PVC SDR 35 slip joint pipe. 

2. Cleanouts shall be not be located in paved areas and shall be flood proofed. 

3. Vents shall not be located within paved areas and shall be flood-proofed and elevated 
above 100-year floodplain and higher than the level of localized stormwater runoff and 
ponding. 

4. Replaced portions of private lateral lines not within the street right of way shall be 
constructed of four (4) inch PVC SDR 35 slip joint pipe or four (4) inch Schedule 40 
PVC pipe. 

5. The slope of the private lateral lines being moved to a location other than the original 
alignment shall not be less than one eighth (1/8) inch per foot. If possible it is 
recommended that private lateral connection be installed at a slope of one-fourth (1/4) 
inch per foot. 

6. Private lateral lines are to have four (4) to six (6) inches of bedding beneath the pipe. 
Bedding material is to be No. 8 or No 12 crushed limestone. 

7. Private lateral lines are to be backfilled with a minimum of six (6) inches of No. 8 or No. 
12 crushed limestone over the top of the pipe. 

8. Private lateral connections under road surfaces or other paved surfaces are to be 
backfilled with No 8 or No 12 crushed limestone to finish grade of the roadway.  Backfill 
under PennDOT maintained roads shall be in accordance to PennDOT specifications.  
The road surface is to be repaired in accordance with the PennDOT or 
Township/Borough Specifications. 
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9. All connections, with the exception of slip lined pipe, to the sanitary sewer mains are to 
be made with a PVC SDR 35 slip joint “wye” or ”tee”. A flex coupling may be used for 
the transition from the PVC SDR 35 slip joint “wye” or “tee” fitting to the sewer main. 

10. Connections to slip lined pipe can be made using a tapping saddle. The tapping saddle 
shall be installed in a neatly tapped hole cut into the slip lined pipe. 

11. Manhole connections for private lateral lines are to be installed as follows: 

a. Manholes are to be core drilled. 

b. A flexible pipe to manhole connector shall be used in the connection of the sanitary 
sewer pipe to the manhole. The connector assembly shall be the sole element relied 
on to assure a flexible watertight seal of the pipe to manhole. 

c. Non shrink grout is to be place on the inside of the manhole, in the area between the 
pipe and the outside diameter of the bore opening. 

d. A drop pipe is required if the distance from the bottom of the service lateral to the 
bottom of the manhole is greater than two (2) feet. 

e. The drop pipe is to be installed to direct the flow from the service lateral to the flow 
of the sanitary sewer main. 

f. If the vertical drop pipe is greater than three (3) feet, the drop pipe is to be anchored 
to the manhole using stainless steel straps and stainless steel masonry anchors. 

g. If the vertical drop pipe is greater than six (6) feet the drop pipe is to be anchored to 
the manhole on three (3) foot centers. 

12. If the private lateral line is to be installed using a trenchless method to avoid open-cutting 
the existing pavement, prior approval by the Township/Borough Engineer is required. 

13. This standard references ASTM test methods which are made a part hereof by reference 
and shall be the latest edition and revision thereof. 

a. ASTM F1216 - Standard Practice for Rehabilitation of Existing Pipelines and 
Conduits by the Inversion and Curing of a Resin-Impregnated Tube 

b. ASTM F1743 - Standard Practice for Rehabilitation of Existing Pipelines and 
Conduits by Pulled-in-Place Installation of Cured-in-Place Thermosetting Resin 
Pipe (CIPP) 

c. ASTM D5813 - Standard Specification for Cured In Place Thermosetting Resin 
Sewer Piping Systems 

d. ASTM C1208/C1208M-11 - Standard Specification for Vitrified Clay Pipe and 
Joints for Use in Microtunneling, Sliplining, Pipe Bursting, and Tunnels 

e. ASTM F714 - 12a Standard Specification for Polyethylene (PE) Plastic Pipe (DR-
PR) Based on Outside Diameter 
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5. LATERAL INSPECTION METHODS 

1. Prior to inspection, private laterals shall be cleaned by flushing or pressure jetting.  A 
combination of the following methods shall be used to inspect private laterals to evaluate 
building sewers and ensure compliance with the above standards: 

a. Smoke Testing:  Smoke testing of laterals is performed by blowing smoke, mixed 
with large volumes of air, into the sanitary sewer line and lateral, typically from an 
entry manhole. The smoke is nontoxic, odorless, and non-staining. Because the area 
of interest is temporarily sealed off, the smoke follows the path of least resistance and 
quickly appears at sites that allow surface water to enter the sanitary sewer system. 
The only places where smoke should be seen escaping are the sewer vents on the 
roofs of the houses (if there is no house trap). Any other plumes of smoke indicate a 
source of inflow. 

or 

b. Dye Testing:  During this process, a fluorescent, non-toxic, non-staining, 
biodegradable dye is inserted into locations around a house or lateral alignment that 
are suspected to be sites of lateral inflow,  This includes area drains, downspouts, and 
the earth near the foundation of the house. After the fluorescent dye is inserted, a 
downstream manhole is opened and observed. If dye is observed in the manhole, it 
has penetrated the sewer collection system, which indicates breaks in or illegal 
connections to the sewer lateral. 

and 

c. Visual Inspection.  This technique consists of video inspection using a lighted camera 
designed for inspection of sanitary sewers on the end of a cable “push rod.” The 
camera can be pushed into a lateral using the cable or it can be lowered into the 
lateral and transported by a small tractor.  The Visual (Video) Inspection shall be 
performed by certified NASSCO Pipeline Assessment Certification Program 
(PACP)/Lateral Assessment and Certification Program (LACP) Operator using 
established PACP/LACP coding and observations.  Lateral inspection methods shall 
conform to NASSCO standards and defects shall be coded in accordance with the 
Manual of Sewer Condition Classification (most recent edition) as published by 
NASSCO, Inc.   

2. In addition to the inspections described above, all clean outs and vents will be inspected 
to verify that they are located in an area of ponding or flooding during heavy rain events 
and that they are sealed to prevent stormwater inflow. 

6. CRITERIA FOR REQUIRING REPAIR OR REPLACEMENT 

1. A sewer lateral will be considered deficient and require repair or replacement, or 
disconnection of a clear water inflow source, if the test methods in Section 5 of these 
Standards document any of the following conditions: 



Document for Municipal Review and Adoption 

 D-7  June 2013 

a. Visible smoke is detected during a smoke test from any location other than roof vent. 
If visible smoke is detected, a visual inspection shall be performed to determine 
whether a source of clear water inflow must be disconnected, the entire lateral 
connection must be lined or replaced, or whether there is a break or crack that can be 
repaired.   

b. Dye is observed in a downstream manhole during a dye test.  If dye is observed in a 
downstream manhole, visual inspection shall be performed to determine whether a 
source of clear water inflow must be disconnected, the entire lateral connection must 
be lined or replaced, or whether there is a break or crack that can be repaired. 

c. Visual Inspection results show twenty-five percent (25%) or greater of the lateral 
cross-sectional area is blocked by debris.  If any tree roots are growing into the pipe, 
the tree roots must be removed and the damaged section of the lateral pipe must be 
replaced.  If the blockage is grease and debris that have not damaged the pipe, the 
repair can be accomplished by cleaning the pipe. 

d. Visual Inspection results show breaks, cracks, or missing sections that contribute 
observable clear flow or sediment to the sewage collection system.  If inflow is 
observed to weep, drip, run, or gush into the lateral, the lateral will require lining, if 
appropriate, or complete replacement of the failing section of pipe.  Any defect with a 
NASSCO rating greater than 3 must be replaced or repaired to a condition that abates 
the source of inflow to the line. 

e. Visual Inspection results reveal a connection between roof leaders, area drains, 
foundation drains, sump pumps, or other source of clear water and the private lateral.  
All connections between sources of clear water and the sanitary sewage collection 
system must be disconnected. 

2. If the lateral line is found to be in good condition, but the vent or clean out is found to be 
a source of inflow, the vent must be elevated and flood proofed, without requirement to 
repair the lateral. 

7.  LATERAL CLEANING STANDARDS 

1. Sewers will be cleaned by removing grit, loose solids, grease, and any debris that are 
present. 

2. Cleaning shall be completed by the Contractor within 72 hours and no less than one hour 
prior to inspection to reduce the impact of the natural flow within the pipeline during 
inspection. 

3. The Contractor shall trap all debris in the clean-out or at the end manhole and properly 
dispose and haul away debris. 
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Act 537 Plan Update For The 
Eastern Service Area

June 1, 2011

Welcome and Introduction of Planning Team
Karen Holm, Delaware County Planning Department

Purpose  - The Need for Act 537 Planning Update
Joseph Salvucci – Executive Director DELCORA

Presentation
Karen Holm, DCPD

John Pileggi, CPA, DELCORA

Chris Volkay-Hilditch, P.E., DELCORA

Agenda

1. Original contract began in 1974 with a term of 30 
years.  Contract extensions were added.

2. Philadelphia gave DELCORA a 5 year termination 
notice.  Current contract expires July 25, 2011

3. DELCORA has been trying to negotiate with 
Philadelphia in good faith over a number of years.

4. Philadelphia has been occupied negotiating its 
Long Term Control Plan with US EPA over the last 
5 years.  Because of this negotiations between 
Philadelphia and DELCORA have not progressed.

5. Philadelphia would like to initiate a revised contract 
beginning July 25, 2011 for a term of two years.

Philadelphia Contract Extension
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Exceedance Limits
In proposed Philadelphia two year contract extension, 
flow limits stay the same

50 MG average annual flow

75 MG average daily flow

100 MG instantaneous flow

Philadelphia proposes a future 10 year contract with 
the following limits

30 MG average annual flow

45 MG average daily flow

60 MG instantaneous flow

Any flow exceedance must be eliminated to avoid 
significant penalties

Proposed Philadelphia Surcharge Rates

Annual Daily Average - $1,000 per each MGD
Has not been exceeded to date

Instantaneous - $18,000 per each MG
Approximately twice the current contract rate

Daily Average - $27,000 per each MG
Approximately three times the current contract rate

The Eastern service area has high peaks. 
Excessive surcharges will be levied under 
contract.

LTCP control costs  - Unknown

Increase in management fee (12 % of bill)

Cost of improvements at Philadelphia – Unknown

Total Additional Future Charges: Still cannot 
be determined but they will increase 
substantially

Proposed Philadelphia Two-Year
Contract Terms

A Long Term Control Plan addresses combined 
sewer overflows

Total estimated cost at $2 BILLION over 25 years 

Philadelphia’s proposed contract would have 
Delaware County share in the costs of the LTCP

Proportionate share of Future LTCP is yet unknown

These costs, dictated by proposed contract terms, 
would add to the overall bill for wastewater 
treatment.

Costs cannot be controlled without reduction in 
peak flows by Delaware County

Philadelphia’s Long Term Control 
Plan (LTCP)



3

Under the proposed Philadelphia contract, flow 
exceedances will cost significantly more money.

Delaware County flow exceedances caused by:

Rainfall/snow melt

Inflow and Infiltration

Leaking sewers and manholes

Leaking building/house laterals

Sump pumps tied into the sanitary sewer

Roof downspouts tied into the sanitary 
sewer

Flow Exceedance

DELCORA pays The City of Philadelphia

The Interceptor Authority pays DELCORA

The municipality pays their Interceptor Authority 
(DCJA, RHM, MA, and CDCA)

Delaware County residents pay their municipality

Who Pays the BILL?

Components of the Philadelphia Bill 
to DELCORA

Operations and Maintenance Costs (O&M)
Includes Flow, BOD and TSS components

Capital Costs for  improvement, repair and upgrade 

Management Fee

Excess Flow Surcharges

Long Term Control Plan Costs (Future)

Philadelphia bill is currently approximately $10.0 
million/year

Components of DELCORA Bill to Eastern 
Authorities 

Charge for treatment of the wastewater

Operation and maintenance costs for DELCORA’s 
Eastern pump stations and force mains

Capital costs for  improvement, repair, and upgrade 
of DELCORA’s System

Engineering, administration, etc. of DELCORA
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Components of Eastern Authorities 
Bill to Member Municipalities

DELCORA Bill

Operation and maintenance costs for interceptors 
and pump stations

Capital costs for  improvement, repair, and upgrade 
of Eastern Authorities’ systems

Engineering, administration, etc. of the Eastern 
Authorities

Components of Municipal Billing 
to Residents

Eastern Authority billing 

Operation and maintenance costs for the local 
collection system 

Capital costs for  improvement, repair and upgrade 
costs of the municipal system

Administration, engineering, etc. of municipality

Initiate Act 537 Planning Study which will explore 
alternatives

Investigate alternatives such as:
Do nothing – stay with Philadelphia and pay higher costs

Continue with Philadelphia and construct tanks to store 
wet weather flows and pump later for treatment during dry 
weather

Build a new treatment plant

Expand existing WRTP

Others ??

Next Steps 
Pennsylvania Sewage Facilities Act 537 was enacted in 
1966 to correct existing sewage disposal problems and 
prevent future problems.  PADEP enforces the Act.

Municipalities are required to develop and implement a 
comprehensive official plan to provide sewage disposal.  

The Delaware County Planning Department (DCPD) 
works with DELCORA and the PADEP to maintain 
approved Act 537 Plans for municipalities.

Building permits and land development approvals are 
contingent upon a current Sewage Facilities Plan.

Planning Process (Act 537)
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DCPD prepared the Delaware County Act 537 
Sewage Facilities Plan Update – Eastern Plan of 
Study in 2002.

The situation with Philadelphia makes the required 
update a very high priority.

DCPD, DELCORA and its consultant Weston 
Solutions, Inc. will work with the Municipalities to 
prepare a revised Act 537 Plan

Eastern Service Area contains 31 municipalities.

Coordination and consensus will require municipal 
support.

Delaware County Eastern Service 
Area Act 537 Plan

Appoint  representatives to steering committee by 
July 1, 2011

Representatives will participate in steering 
committee meetings

Serve as liaison between planning team and 
municipalities/authorities

Provide input during plan development

Continue to eliminate I&I

Eastern Authorities’ Role in 
Planning Process

Provide authorization for the DCPD to prepare an Act 
537 Plan on their behalf by passing a resolution;

Designate contact person to provide information during plan 
preparation and review the draft plan; 

Municipal review comments will be incorporated into the 
final plan;

Pass a resolution adopting the Eastern Plan of Study 
Update as their official Act 537 Sewage Facilities Plan.

Implement sewage treatment measures described in the 
plan.

Continue to eliminate I&I

Municipal Role in the Planning 
Process Questions and Comments
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Karen Holm – Delaware County 
Planning Department

Phone: 610-891-5213

Email: Holmk@co.delaware.pa.us

--------------------------------------

THANK YOU FOR COMING!

Contact Info
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Act 537 Plan Update For The 
Eastern Service Area

January 24, 2012

Welcome and Introduction of Planning Team
John Pickett, Delaware County Planning Department

Purpose  - The Need for Act 537 Planning Update
Joseph Salvucci, Executive Director DELCORA

Presentation
Karen Holm, DCPD

John Pileggi, CPA, DELCORA

Chris Volkay-Hilditch, P.E., DELCORA

Agenda

1. Original contract began in 1974 with a term of 30 
years.  Contract extensions were added.

2. Philadelphia and DELCORA entered into a 2-Year 
Interim Agreement on July 25, 2011.

3. 2-year Interim Agreement provides a bridge during 
which a future 10-year contract will be negotiated.

2-Year Interim Agreement and Future 
Philadelphia 10-Year Contract
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Exceedance Limits
In two-year Interim Agreement with Philadelphia, flow 
limits stay the same

50 MG average annual flow - $1,000 per MGD

75 MG average daily flow - $15,000 per MGD

100 MG instantaneous flow - $10,000 per MGD

Philadelphia proposes a future 10 year contract with 
lower flow limits with higher penalties for exceedances

Any flow exceedance must be reduced to avoid 
significant penalties

Increase in management fee (12 % of bill)

LTCP control costs  - Unknown

Cost of improvements at Philadelphia – Unknown

Total additional future charges still cannot be 
determined, but they will increase substantially

Philadelphia 2-Year Interim 
Agreement Terms

A Long Term Control Plan addresses combined 
sewer overflows

Total estimated cost at $2 BILLION over 25 years 

Philadelphia’s contract has Delaware County sharing 
in the costs of the LTCP

Proportionate share of Philadelphia’s LTCP is yet unknown

These costs will add to the overall bill for wastewater 
treatment.

Costs cannot be controlled without reduction in peak 
flows by Delaware County

Philadelphia’s Long Term Control 
Plan (LTCP)

Delaware County flow exceedances caused by:

Rainfall/snow melt

Inflow and Infiltration

Leaking sewers and manholes

Leaking building/house laterals

Sump pumps tied into the sanitary sewer

Roof downspouts tied into the sanitary 
sewer

Flow Exceedance
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Existing Act 537 Plan is over 5 years old.

Risk losing control of choosing remedial measures 
via regulatory mandate.

Risk losing ability to evaluate and implement less 
expensive alternative measures and have to pay 
Philadelphia.

Improves position to negotiate with Philadelphia 
when 2-year Interim Agreement Term expires.

Local concerns documented, but not evaluated as 
part of the regional plan.

Importance of Municipal 
Participation

DELCORA pays the City of Philadelphia

The Interceptor Authority pays DELCORA

The municipality pays their Interceptor Authority 
(DCJA, RHM, MA, and CDCA)

Municipal residents pay their municipality/sewer 
authority

Who Pays the Bill?

Components of the Philadelphia Bill 
to DELCORA

Operations and Maintenance Costs (O&M)
Includes Flow, BOD and TSS components

Capital Costs for  improvement, repair and upgrade 

Management Fee

Excess Flow Surcharges

Long Term Control Plan Costs (Future)

Philadelphia bill is currently approximately $10.0 
million/year

Components of DELCORA Bill to 
Eastern Authorities 

Charge for treatment of the wastewater

Operation and maintenance costs for DELCORA’s 
Eastern pump stations and force mains

Capital costs for  improvement, repair, and upgrade 
of DELCORA’s System

Engineering, administration, etc. of DELCORA
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Components of Eastern Authorities 
Bill to Member Municipalities

DELCORA bill

Operation and maintenance costs for interceptors 
and pump stations

Capital costs for  improvement, repair, and upgrade 
of Eastern Authorities’ systems

Engineering, administration, etc. of the Eastern 
Authorities

Components of Municipal Billing 
to Residents

Eastern Authority billing 

Operation and maintenance costs for the local 
collection system 

Capital costs for  improvement, repair and upgrade 
costs of the municipal system

Administration, engineering, etc. of municipality

Regional Act 537 Planning Study

Investigate alternatives such as:
Do nothing – stay with Philadelphia and pay higher costs

Continue with Philadelphia and construct tanks to store wet 
weather flows and pump later for treatment during dry weather
Aggressively reduce I&I (laterals/lines, sump pumps, 
downspouts, etc)

Build a new treatment plant

Expand existing WRTP

Others ??

Replacement of aging infrastructure including 
cost:benefit analysis to identify projects and schedule.  

Next Steps 
Pennsylvania Sewage Facilities Act (Act 537) was 
enacted in 1966 to correct existing sewage disposal 
problems and prevent future problems.  PADEP enforces 
the Act.

Municipalities are required to develop and implement a 
comprehensive official plan to provide sewage disposal.  

The Delaware County Planning Department (DCPD) 
works with DELCORA and the PADEP to maintain 
approved Act 537 Plans for municipalities.

Building permits and land development approvals are 
contingent upon a current Sewage Facilities Plan.

Planning Process (Act 537)
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DCPD prepared the Delaware County Act 537 
Sewage Facilities Plan Update – Eastern Plan of 
Study in 2002.

The situation with Philadelphia makes the required 
update a very high priority.

DCPD, DELCORA and its consultant Weston 
Solutions, Inc. will work with the Municipalities to 
prepare a revised Act 537 Plan

Eastern Service Area contains 31 municipalities.

A good outcome will require municipal cooperation 
and support.

Delaware County Act 537 Plan
Update for the Eastern Service Area 

Provide authorization for the DCPD to prepare an Act 
537 Plan on their behalf by passing a resolution

Designate contact person to provide information during 
plan preparation and review the draft plan

Municipal planning commission review comments will 
be incorporated into the final plan

Pass a resolution adopting the Delaware County Act 537 
Sewage Facilities Plan Update for the Eastern Service 
Area as their official Act 537 Sewage Facilities Plan

Implement sewage treatment measures described in the 
plan

Continue to aggressively eliminate I&I

Municipal Role in the Planning 
Process

Municipal Input
A Regional Plan requires municipal adoption, 

therefore, Municipal Input is essential.

Identify municipal concerns early in process.

Municipal concerns will be identified as 
contributing to the regional plan, or as a local issue 
to be addressed in independent municipal planning.

PADEP process has changed and they do not 
review drafts.  All municipalities must adopt plan 
prior to submission to PADEP.

Municipal Review

This plan will only address issues related to 
regional alternatives.

Draft chapters will be available for municipal 
review.

A three-week review period will be available for all 
draft chapters.  A thirty-day review period will be 
available for finished Draft Plan.
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Appoint  representatives to steering committee

Representatives to participate in steering committee 
meetings

Serve as liaison between planning team and 
municipalities/authorities

Provide input and operational data to support plan development

Project maintenance projections for 5 and 10-year planning 
periods

Review and provide comments on draft chapters and overall 
draft Plan.

Continue to eliminate I&I

Interceptor Authorities’ Role in 
Planning Process

Municipal – Data on planned or potential development or 
redevelopment

Municipal – Act 537 Planning since 2002 Eastern 
Regional Plan

Municipal and Interceptor Authorities – Consent Decrees 
or Agreements, Notices of Violation of Clean Water Act 
or NPDES

Municipal and Interceptor Authorities – Existing and 
planned programs and budget allocations to eliminate I&I

Interceptor Authorities - Planned or projected 
maintenance or system expansion projects

Requested Information

Questions and Comments

Karen Holm – Delaware County 
Planning Department

Phone: 610-891-5213

Email: Holmk@co.delaware.pa.us

--------------------------------------

THANK YOU FOR COMING!

Contact Info
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March 14, 2013

Eastern 537 Plan

Private Property I & I 
Reduction Seminar

Mission Statement

“ Provide Environmentally 
Responsible and Cost Effective 
Waste Water Management 
Services to the Citizens, 
Businesses and Industries of 
Delaware County”

Welcome, Logistics, and Introductions
Joseph Salvucci, Executive Director DELCORA

Purpose of the Meeting
Robert Powell, DELCORA

Presentations
John Pileggi, CPA, DELCORA

Roger Lehman, P.E., WESTON

Tony Dill, P.E., Arcadis

Agenda Why Are We Here?

Eastern Act 537 Plan
Purpose of the plan is to access options and determine the 
most economical solution to long-term wastewater 
treatment for Eastern Delaware County.

Alternatives

Expand the Western Regional Treatment Plant

Construct a new Eastern Regional Treatment Plant

New contract with Philadelphia

I & I Reduction Seminar
All 537 alternatives require reduction of peak flows



2

Eastern Act 537 Plan —
Update

Why do a 537 Plan Update in the 
first place?

Regulatory Concerns

Sanitary Sewer Overflows (SSOs)

Chapter 94 reviews

Connection Management Plans (sewer bans)

Consent orders
Old Lycoming
East Norriton
Allentown/Lehigh County Authority
SWDCMA (Delaware County)

Fines

Current plan was over 11 years old (renewal is 
usually every 5 years)
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Financial/Operational Concerns

Agreement with Philadelphia had come to an 
end (operating under 2 year interim agreement)

Philadelphia long term control plan costs

Concerns about exceedance charges from 
Philadelphia

Concerns about Philadelphia treatment capacity 
allocation to us  

Alternatives Considered

Expand WRTP & divert flow

Construct new 30 MGD facility in Eastern area

Continue to send flow to Philadelphia

Construct equalization tanks

Underlying assumption in all cases is to 
reduce  I&I flows

Costs for Alternatives 
Considered

Expand WRTP & divert flow
$515 million

Construct new 30 MGD facility in Eastern area
$396 million

Continue to send flow to Philadelphia
$64 million

Construct equalization tanks & send to 
Philadelphia

$154 million plus PWD costs

Philadelphia Contract Update
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Original contract was signed in 1973 for 31 years 
with an “Evergreen” clause

Philadelphia Water Department (PWD) gave 
DELCORA a 5 year termination notice in July 
2006

PWD and DELCORA signed a contract extension 
on  July 2011 for a two year term

Due to EPA/PWD delays over the Long Term 
Control Plan (LTCP), negotiations did not resume 
until late 2012

Philadelphia Contract History

The DELCORA Board of Directors 
approved a new 15 year contract 
with PWD on February 19, 2013

New Philadelphia Contract

DELCORA dry weather flow to PWD Southwest 
Plant is well within the agreement’s allocated 
capacity

Wet weather flow to PWD is a challenge
PWD imposes exceedance charges to serve as a 
deterrent

Our goal is to minimize I & I in Eastern Delaware County to 
reduce peak flows

Wet Weather Flow 
Darby Creek Pump Station - 2012 

Average Flow —18.0 MGD
Dry Weather Flow — 14.1 MGD
Typical Wet Weather Peak Flow — 50-57 MGD

Muckinipates Pump Station - 2012
Average Flow — 4.0 MGD
Dry Weather Flow — 3.1 MGD
Typical Wet Weather Peak Flow — 14-18 MGD

Central Delco Pump Station - 2012
Average Flow — 9.2 MGD
Dry Weather Flow — 6.6 MGD
Typical Wet Weather Peak Flow — 34-39  MGD
Diversion capacity to WRTP ~ 17 MGD

Typical Flows to Philadelphia
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Exceedances & Contract Limits

The new 15 year contract has not 
changed the surcharge thresholds:

50 MGD average annual flow
75 MGD average daily flow

100 MGD instantaneous flow

Philadelphia Surcharge Rates

Annual Daily Average Flow  — $1,000 per each MG

Instantaneous — $10,000 per each MGD

Daily Average — $15,000 per each MG

Based on depreciation and ROI (return on 
investment ) method

“Pay as you go method”

In a 15 year contract, DELCORA only pays for 15 years of 
an asset’s life

More uniform annual capital cost

Costs are lower in the first 5-7 years and higher in 
the latter years of the contract

DELCORA has established a rate stabilization fund to 
smooth out the cost 

Philadelphia Capital Cost In General
Treatment costs based on average flow and 
blended costs for PWD treatment and WRTP 
treatment

Exceedance charges based on percentage of wet 
weather flow for the day

LTCP charges based on average flow less 
minimum flow for the year

Allocation of member municipality costs would be 
determined by the authority

Allocation Methods For PWD Costs
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Long Term Control Plan costs  
PWD’s 25 year estimate is over $2 Billion 

DELCORA’s proportionate share is approximately $143 
Million over 25 years

Although high, the PWD option is the lowest cost 
alternative for treatment of Eastern Delaware 
County Flow

PWD’s LTCP Costs
PWD Option 

Treatment costs for 15 years ~ $190 million

LTCP costs for 15 years ~ $28 million

New Eastern Plant Option
Assume treatment cost are the same as the PWD option ~ 
$190 million

DCJA share of debt service on $396,145,000 to construct 
plant over 15 years is $250.5 Million

Example of Costs - DCJA

PWD Option 
Treatment costs for 15 years ~ $43 million

LTCP costs for 15 years ~ $7.5 million

New Eastern Plant Option
Assume treatment cost are the same as the PWD option 
~$43 million

Muck share of debt service on $396,145,000 to construct 
plant over 15 years is $56.4 million

Example of Costs - MA
PWD Option 

Treatment costs for 15 years ~ $91 million

LTCP costs for 15 years ~ $15.3 million

New Eastern Plant Option
Assume treatment cost are the same as the PWD option 
~$91 million

CDCA share of debt service on $396,145,000 to construct 
plant plant over 15 years is $120.5 million

Example of Costs - CDCA
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In 2018 DELCORA will analyze the PWD costs from 
2013-2018 and forward to determine if staying with 
PWD is still the best option

If after the analysis it is decided that PWD is not the best 
option, DELCORA will begin evaluating other options

Planning Ahead

Break

I & I Reduction

Sources of I&I

Public Sources – mains, manholes, cross 
connections

Private Source – leaking laterals, sump pumps, 
area drains, roof downspouts

Each municipality needs a holistic approach to 
fully address the problem.
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Why Eliminate I&I?

Excessive treatment costs – the Eastern Service 
Area paid $11.4 million to treat clearwater in 
2011 and 2012.

Reduce our share of the Philadelphia LTCP 
costs and excess flow charges

Eliminate SSOs

Prevent sewer bans

Prevent consent decrees

Private I&I Sources
Illegal Connections

Sump Pumps
Roof Drains
Area/Yard Drains
Basement/French Drains

Defective Lateral
Broken Cleanout Cap
Separated Joints
Broken Pipe
Defective Connection

Significance of Private I/I
Private I/I may account for 
50% of total I/I (laterals + 
illegal connections).

Impact of Clearwater on Peak Flow
1/3 of Peak Flow from Brandywine Hundred (Wilmington, 
DE) comes from Residential Clearwater Connections

25-50 MGD
Extra Flow 

5 gpm

4 gpm

16
gpm

6
gpm

8
gpm

~ 3,600 Brandywine Hundred
Clearwater Connections
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Sump Pumps

Can be one of the largest 
contributors of clear water to 
the system.

1 sump pump can contribute as 
much as 50,000 GPD

Sometimes it can be difficult 
to trace the discharge line.

Reroute discharge line with 
hard piping in the interior and 
flexible piping outside.

Illegal Sump Pumps

Downspouts

Another large 
contributor of clear 
water.

Typically repaired 
inexpensively by 
capping and sealing 
the standpipe.

Can be difficult to 
isolate in large 
commercial and 
industrial buildings.

Cleanouts
Notorious for breaking 
at the cap and lateral 
fitting because of lawn 
mowers.

Replace with a stable 
structure.

Encase riser in stone filled 
stormwater pipe.

Recess cap

Use cast iron frame and 
cover at grade
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Defective Laterals
Contribute as much as 40 
percent of the clear water in 
the sewer system.
Main causes of defects:

Soil movements, ground settlement 
over time
Corrosion or encrustation  
Tree root intrusion into pipe 
Poor material of construction (VCP, 
Orangeburg, ACP)
Improper lateral construction 
practices (“break-ins”)
Improper excavation of other 
utilities (open cut, HDD 
installations)
Lack of maintenance

Lateral Repairs
Typically the most expensive 
repair.

Many different options exist.
Dig and Replace
Lining
Pipe Bursting
Grouting

Is disruptive to the property 
owner, no matter which option is 
chosen.

It is NOT a do-it-yourself weekend 
project.

Dig and Replace
Most common repair method.

Highest successful 
installation rate.

Most disruptive repair 
method.

Typically, one of the more 
less expensive repair 
methods; unless:

Significant landscaping
Sidewalks and curbing 
Required to go to the main

Lining
Becoming more common.

Moderate installation rate.

Minimizes disruption.
Typically requires only a 
single excavation at the 
house.

Can be completed in less 
than a day.

Typically more expensive 
than other repair 
methods.
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Lining
Must address the lateral 
connection or infiltration 
will travel along the liner 
and enter the system at 
the sewer main.

Dig and Replace connection

Lateral Connection Liner

Pipe Bursting
Relatively new.

Good installation rate.

Minimizes disruption.
Typically requires two 
excavations, one at the 
house and one at the 
sewer main.

Can be completed in less 
than a day.

Moderate repair cost.

Other Possible Needs
Utilize backwater 
valves where sewer 
mains are subject to 
surcharging.

Require contractors:
to be bonded 

to registered with state

provide a 1 yr warranty

Provide a Thank You to 
customers after work 
has been completed.

Typical Cost of Repair
FOR THE AVERAGE RESIDENTIAL HOME

Sump Pump $200 - $400

Downspouts Less than $100 each

Cleanouts $500 - $1,000

Laterals
Dig and Replace $70 per foot ($4,500)

Lateral Lining $100 per foot ($6,500)

Lateral Connection $2,500 each

Pipe Bursting $85 per foot ($5,500)

Restoration Variable
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Developing Your 
Approach

Step 1: Define the Problem 

I/I Problem Widespread or 
Localized?

Evaluate your metering 
data

Prioritize you municipal 
area flows

Identify major sources and 
areas

Reduce Peak Flow Rate by ?? Gallons

Meet Consent Order Deadline

Minimize Cost to Utility

Minimize Cost to Property Owners

Step 2: Define Your Goals 

DEFINE WHAT IS IMPORTANT
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Step 3: Solicitor Review

Who Owns Lateral?

What Connections are Illegal?

Enforcement/Penalties Defined?

Is Code Amendment Needed to Support Program?

Ordinance Preparation/Review

Example Sump Pump Law

$1,000 per day fine for illegal connection

I&I Ordinance
(Old Lycoming Twp, PA)

“…each property owner [shall]… maintain, clean, and repair the building sewer serving the improved 
property at his own expense as necessary to keep such building sewer free and clear of obstructions 
and in good working order... All leaks shall be repaired immediately. 

No connections that will allow inflow to enter the Township's sewer system 
shall be permitted. Such prohibited connections … include …connection of roof downspouts, 
exterior foundation drains, or other sources of stormwater …

…Township [may] enter any property to perform inspections … to determine the 
type of connections that exist to the building sewer…

A surcharge equal to three times the sewer rate… is hereby imposed and added to 
every sewer billing to property owners who are not in compliance with this Part, thirty (30) days after 
non-compliance is identified. ”

Excerpts from Ordinance No. 238, Old Lycoming Twp, PA

I&I Inspections Ordinance
(Lower Paxton Twp, PA)

“Every building sewer…, shall be maintained in a sanitary and safe operating condition 
and kept in good repair by the owner of such improved property.

The Board…appoints the Manager of the Lower Paxton Township Authority as the 
Infiltration and Inflow Inspector... His duties shall be to 
conduct inspections for inflow and infiltration from 
prohibited sources into the …sanitary sewer system. "Prohibited sources" shall include 
the following:
1. Inflow into the sanitary sewer system from sump pumps, floor drains, rain conductors 
and other sources of surface water, stormwater or groundwater.
2. Infiltration into the sanitary sewer system of surface water, stormwater or groundwater 
caused by broken, cracked or otherwise damaged pipes, pipe fittings or connections to 
the sanitary sewer system.”

Excerpts from Codified Ordinances of Lower Paxton Township, Chapter 159
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Time-of-Sale Inspection Program 
(Borough of Fox Chapel, PA)

“…it shall be unlawful for any person to sell real estate within the Borough of Fox Chapel on 
which a building or improvement exists, without first delivering unto the purchaser a Document 
of Certification…

Any person selling real estate… [shall] have a plumber…perform a dye test, smoke test or air 
test of the sewer drainage system on the property to be sold, … The plumber shall…certify that 
the property has been dye tested, smoke tested or air tested and certify the results of such 
test…When an illegal storm or surface water connection or malfunctioning 
drainage system is discovered…, no Document of certification will be issued 
until the illegal connections/malfunctioning drainage system are 
removed/repaired, the system retested and certification of such 
removal/repair by a registered, licensed plumber is received.”

Excerpts from Ordinance No. 510, Borough of Fox Chapel

Township of Butler, PA and Upper Macungie Twp, PA have similar time of sale 
inspection requirements.

Lateral Inspection Ordinance (York, 
PA)

“No person shall discharge…any storm water, surface water, 
ground water, roof run-off or subsurface drainage except 
around basement walls into any sanitary sewer...

The…City… shall be permitted to enter upon all 
properties for the purposes of inspection, observation, 
measurement, sampling and testing, and to examine and copy 
records of operation required by the City, Federal or State 
agencies in accordance with the provisions of this article.”

Excerpts from Codified Ordinances of York, Part Nine, Art. 931

Delaware County Lateral I&I 
Ordinances

Delaware County – Time-of-Sale, Sump Pump, & 
Downspout Ordinances 

Upland Borough

Concord Township

Rose Valley Borough

Chester Township

Darby Township

What about your community?

Have you had discussions in your community about 
ordinances that specifically address repair of leaking 
laterals and disconnection of illegal clearwater 
sources?
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Ordinance Options

Voluntary Lateral Maintenance

Sewer Lateral Insurance

Mandatory Inspection/Repair

Time-of-Sale Inspection/Repair

Sump Pump Inspection

Downspout/Area Drain Inspection

Incentives

Low-income / senior citizen special programs
Full or partial support

Need to establish eligibility guidelines

Waived municipal connection inspection fees

Rebate if repairs are made quickly

Penalties
Monthly surcharge for non-compliance

Williamsport Area – Triple the sewer rate

Use code enforcement officer to ensure compliance

Use and Occupancy Permit withheld

Liens

Water shutoff

Step 4: Public Outreach

CLEARLY DEMONSTRATE 
PROBLEM

Public Meetings

Notifications/Brochures

Informational Websites & Videos

Citizen/Business/Civic Organizations

Advise the residents of the problem and show the solution
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Video Removing Private Property 
Infiltration and Inflow

Williamsport Area Case Study

History

Eight municipalities are tributary to this treatment system 
and conveyance

Excessive flow problems going back for decades

Various PADEP Consent Orders and fines over many 
years

Required to prepare and implement Wet Weather 
Management plan

Estimated Cost to Implement 
their Wet Weather Plan

For under 50,000 people

TOTAL EXPENDITURE WILL EXCEED

$150 MILLION PUBLIC FUNDS

$50 MILLION PRIVATE FUNDS
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Program Types
5 Communities implementing very 
different property inspection programs.

Each program was developed based on 
the needs and wants of each 
municipality.

Involvement

Political Implications

Timeframe

South Williamsport Borough
Highlights:

Required inspection
Ownership from building to main
Instituted a 3X sewer rate for non-compliance
Permit required
Work performed by local contractors
Require minimum of one cleanout
Provided up to two extensions for compliance 
Developed a grant program

100% for poverty to low income
50% for low to moderate income

Loyalsock Township
Highlights:

Required building inspection
Ownership from building to main
Instituted a 3X sewer rate for non-compliance
Permit required
Work performed by local contractors
Require minimum of two cleanouts and replacement of wye at main
Provided up to two extensions for compliance 
Developed a grant program

Up to $2,000 for poverty to low income

Program Completed in 2011

Old Lycoming Township
Highlights:

Required inspection, collect GPS data points on lateral
Ownership from building to edge of pave
Instituted a 3X sewer rate for non-compliance
Permit required
Work performed by local contractors
Require minimum of one cleanout
Provided up to one extension for compliance 
Developed a grant program

100% for poverty to low income
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Duboistown Borough
Just Started in 2011

Not very organized at this point.

Williamsport Sanitary Authority
Highlights:

Owns from building to the edge of pavement.  
Required to obtain permit 
Lateral work performed by local excavation 
companies
Require minimum of one exterior cleanout.
No grant program

Next Steps

Review by your municipal planning commission 
— comments, if any, will be incorporated into the 
final plan

Pass a resolution adopting this Act 537 Sewage 
Facilities Plan Update for the Eastern Service 
Area as your official Act 537 Sewage Facilities 
Plan

Adopt a Time-of-Sale Lateral 
Inspection/Repair/Replacement Ordinance

Adopt Sump Pump and Downspout Ordinances

Continue to aggressively eliminate I&I

Role of Municipalities
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Questions and Comments Thanks

Tony Dill, PE, BCEE, Program Manager, ARCADIS 
Anthony.Dill@arcadis-us.com

Roger Lehman, PE, Technical Director, Weston Solutions, Inc. 
Roger.Lehman@westonsolutions.com

John Hess, President, Infratech Industries, Inc.  
jbhess@infratechind.com

Matt Peleschak, PE, Project Manager, Larson Design Group 
mjp@larsondesigngroup.com

Final Step

Karen Holm – Delaware County 
Planning Department

Phone: 610-891-5213

Email: Holmk@co.delaware.pa.us

--------------------------------------

THANK YOU FOR COMING!

Contact Info
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 F-1  June 2013 

The Delaware County Planning Department and the Delaware County Regional Water Quality 

Control Authority (DELCORA) have prepared an update to the Act 537 Sewage Facilities Plan 

addressing Sewage Facilities needs for the Eastern Service Area which includes the following 

municipalities in whole or in part: 

••  Aldan Borough 
••  Clifton Heights 

Borough 
••  Collingdale Borough 
••  Colwyn Borough  
••  Darby Borough  
••  Darby Township 
••  East Lansdowne 

Borough(1) 
••  Edgmont Township 
••  Folcroft Borough 
••  Glenolden Borough 
••  Haverford Township 

••  Lansdowne Borough 
••  Marple Township 
••  Millbourne Borough(1) 
••  Morton Borough 
••  Newtown Township 
••  Nether Providence 

Township 
••  Norwood Borough 
••  Prospect Park Borough 
••  Radnor Township 
••  Ridley Township 
••  Ridley Park Borough 
••  Rutledge Borough 

••  Sharon Hill Borough 
••  Springfield Township 
••  Swarthmore Borough 
••  Upper Providence 

Township 
••  Upper Darby Township 
••  Yeadon Borough 
••  Tredyffrin Township, 

Chester County 
••  Easttown Township, 

Chester County 

 

The alternatives considered during the sewage facilities planning process were: 

1. Diverting flow to the DELCORA’s Western Regional Treatment Plant 

2. Constructing a new treatment facility 

3. Continued use of existing facilities and sending flow to Philadelphia’s Southwest Water 
Pollution Control Plant 

4. Equalization tanks 

Included in all four alternatives is continued elimination of inflow and infiltration (I&I) to the 

collection systems in the Eastern Service Area. 

Alternative 3 was selected, continuing to send wastewater to Philadelphia for treatment.  This 

alternative includes either adoption and implementation of a Lateral Inspection and 

Repair/Replacement Time of Sale ordinance or development of a written, municipality-specific 

I&I reduction plan. 

The Plan Update Report is available for review at DELCORA’s office at 100 East Fifth Street, 

Chester, PA  19016 (610-876-5523).  DELCORA’s office is open Monday through Friday from 

8:30 to 4:30.  Written comments on this plan should be directed to the individual municipalities 
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 F-2  June 2013 

and received within 30 days of this notification.  A copy of the written comments should also be 

directed to DELCORA at the above address. 
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Appendix G 

Local Planning Agencies Comments and Responses 
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Appendix H 

Municipal Adoption Resolutions 
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